

Waste Management Wairarapa

Draft Timeline

31/3/00

Page 1 of 1

257

TASK	1999				2000				2001				2002				2003			
	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV
COUNCIL BRIEFINGS																				
SOLID WASTE MANAGEMENT PLAN																				
Finalise Issues & Options Paper																				
Invite Public Comment																				
Consider Comment																				
Prepare Draft Solid Waste Plan																				
Issue and Consult on Plan																				
Receive and Hear Submissions																				
Complete Plan																				
Consideration and Adoption by Councils																				
LONG TERM DISPOSAL STRATEGY																				
Develop Preferred Long Term Disposal																				
Develop Preferred Procurement Process																				
Financial Analysis																				
Adoption by Councils																				
IMPLEMENTATION OF PREFERRED																				
Identify Sites																				
Secure Site Options																				
Preliminary Site Investigations																				
Consult and Inform																				
Detailed Investigations																				
Prepare AEE																				
Consult and Lodge AEE																				
Hearings																				
Decisions																				
Appeals																				