Greater

(\., Wellington

Te Pane Matua Taiao

23 June 2023

File Ref: OIAPR-1274023063-2934

Téna koe-
Request for information 2023-141

| refer to your request for information dated 31 May 2023, which was received by Greater Wellington
Regional Council (Greater Wellington) on 31 May 2023. You have requested the following:

“Can | get all correspondence between GW and KiwiRail - including board chair and CEO - from the
last three months about the rack evaluation car and the issues caused by its delay to Wellington.”

Greater Wellington’s response follows:

Please refer to Attachment 1 which includes all correspondence related to your request, dated 27
April 2023 — 3 May 2023.

We have withheld information in this attachment under section 7(2)(a) of the Local Government
Official Information and Meetings Act 1987 (the Act), in order to protect the privacy of natural
persons, including that of deceased natural persons.

We have considered whether the public interest in the requested information outweighs Greater
Wellington’s need to withhold certain aspects of the requested information. As a result, we do not
consider that the public interest outweighs Greater Wellington’s reason for withholding parts of the
document under the grounds identified above.

If you have any concerns with the decision(s) referred to in this letter, you have the right to request
an investigation and review by the Ombudsman under section 27(3) of the Local Government Official
Information and Meetings Act 1987.

Wellington office Upper Hutt Masterton office 0800 496 734
PO Box 11646 PO Box 40847 PO Box 41 WwWWw.gw.govt.nz

Manners St, Wellington 6142 1056 Fergusson Drive Masterton 5840 info@gw.govt.nz




Please note that it is our policy to proactively release our responses to official information requests
where possible. Our response to your request will be published shortly on Greater Wellington's
website with your personal information removed.

Naku iti noa, na

Fiona Abbott
Kaiwhakahaere Matua Waka-a-atea | Acting Group Manager Metlink

Page 2 of 2



From: Jon Knight

To: Shaun Bullard; Manjot Singh; Britton Broun; Anna Jaquiery; Melissa Anderson; Fiona Abbott; David Mawson;
Barry Fryer; Daniel Pou; @transdevnz.co.nz;_ z

Cc: TDW Boardroom Thorndon Quay;

Subject: RE: Urgent - call to discuss compliance impact on the Wellington Metro Network

Date: Thursday, 27 April 2023 3:40:00 pm

Attachments: Wellington Metro 27 April 23.pdf

All: slide deck attached

From: Shaun Bullard
Sent: Thursday, 27 April 2023 2:25 pm
To: Shaun Bullard; Shaun Bullard; Jon Knight; Manjot Singh; Britton Broun; AnnaJaquiery; Melissa

Anderson; Fiona Abbott; David Mawson; Barry Fryer; Daniel Pou;_;_;
Cc: TDW Boardroom Thorndon Quay;_

Subject: Urgent - call to discuss compliance impact on the Wellington Metro Network
When: Thursday, 27 April 2023 3:00 pm-4:00 pm (UTC+12:00) Auckland, Wellington.
Where: Microsoft Teams Meeting

Importance: High

Afternoon all,

In the last 24hours a significant network compliance issue involving the Track Evaluation Car has
come to light which will likely impact the Wellington Metro Network.

Hopefully all of you are free at short notice. See you all shortly.

Microsoft Teams meeting

Join on your computer, mobile app or room device
Click here to'join the meeting

Meeting'ID: 422 247 031143
Passcode: FMLVEq

Download Teams | Join on the web

Join with a video conferencing device

Video Conference ID:
Alternate VTC instructi

Learn More | Meeting options




GM Metros
WGTN METRO
As at 27 April 23

RAIL PARTNERS UPDATE

IMPACT OF KR CODE EXEMPTION
WELLINGTON METRO COMMENCING

01 MAY 2023

-KiwiRaiL.fz‘-f-



Auckland Rail Network Rebuild (RNR)

Situation

» Due to the unserviceability of the EM80 inspection vehicle KR need to nationally review
the compliance status of the Metros and ML track assets

»  Wellington Metro has been impacted

— The metros inspection tolerance period expires on 30 April therefore;
An Engineering Code exemption is required

« KR Engineering has endorsed the code exemption

— Network Services is applying inspection mitigation and works plan accordingly
Impact on Customer:
 The application of blanket speed restriction across the Metro in 2 stages;

« Stage 1: NIMT @ 70 km/hr period Monday 01 May until Thursday 25 May
Stage 2: Wairarapa Line @ 70km/hr Friday 06 May until Thursday 25 May

 Requirement to move to a reduced train timetable
— crewing changes
— Customer inconvenience




Auckland Rail Network Rebuild (RNR)

Communications — CONTAINMENT OF THIS INFO WITHIN THIS GROUP ESSENTIAL
« Comms to CE KR and stakeholders — JK

« Comms to Regulator being led by R Gould (KR)

« Comms to Minister being led by Britton B (KR)

« Joint comms GWRC and KR being led by Matt / Britton / Anna

Notes:

(i) external communications to Minister-Media-Customer needs to go out tomorrow in order to
allow ‘time’ for tactical planning GWRC-METLINK-TDV level

(i) The joint (GWRC-KR) comms team MUST be the only source sending the unified message
outward after ELT KR and GWRC sign off on content.




QUESTIONS

-KiwiRail_fZ'é-




From: Britton Broun

To: Matthew O"Driscoll

Cc: Anna Jaquiery

Subject: 2022304XX - KiwiRail GWRC PR - Temporary speed restrictions on Wellington Metro Network
Date: Thursday, 27 April 2023 4:03:33 pm

Attachments: image001.png

2022304XX - KiwiRail GWRC PR - Temporary speed restrictions on Wellington Metro Network.docx

Matt,

This is very draft — and not signed off within KiwiRail. Could you please add in your bits and send
back to me?

Cheers,

Britton Broun |

oo I () - I

Level4, Wellington Railway Station, Bunny Street, Wellington 6011 | PO Box 593,
Wellington 6140, New Zealand

www.Kiwirail.co.nz
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Media Release
XX April 2023

Temporary speed restrictions on Wellington Metro
Network

Trains along some major routes to and from Wellington will be running slower over the coming weeks.

From Monday, 1 May a blanket 70kmh speed restriction will be in place across much of the
Wellington metro rail network, which will require all commuter services to operate on a Saturday
timetable. This timetable will be in place for at least the next week. The speed restrictions are
expected to be in place until late-May.

Buses will replace Melling Line trains between Petone and Melling.

KiwiRail General Manager Metros Jon Knight (spokesman TBC) said there has been a delay in
undertaking a specific, required technical assessment across parts of the Wellington network.

“To comply with engineering standards, every four months we run a specialist track evaluation car
across the Wellington network, which makes very exact measurements of the tracks. This is the kind
of fine detailed work that cannot be done by our staff using hand-held equipment.

“Unfortunately, due to a mechanical failure with this machine we have been unable to undertake the
necessary inspections that have come due on the Kapiti, Hutt Valley and Wairarapa Lines. As a
result, these lines will no longer be compliant and we need to put temporary speed restrictions in
place to meet our regulatory requirements. It's similar to the warrant of fitness on a car expiring.

“We are working as quickly as possible to repair the track evaluation car in Auckland and get it to
Wellington to carry out the inspections — but at this stage we expect it will take more than three
weeks. If we can remove the speed restrictions earlier, we will.”

“This situation will affect the number of commuter trains running on the lines — seeing less frequent
trains. We acknowledge this will be hugely disruptive to many commuters and apologise for this
unplanned inconvenience.”

restrictions, this impacts train staff and resourcing across the Wellington region.

“This is an unfortunate situation that is really going to impact on our customers.”

For the first week, at least, we need to move all services to a Saturday timetable, which will see
services every 30 minutes during peak periods, and bus replacing Melling Line services.

“We’ll be reviewing this over the course of the week and keep customers informed of what timetables
will look like.”

KiwiRail | www.kiwirail.co.nz | Media contact: 04 498 2038




“Impact of buses????”
Capital Connection and Northern Explorer timetables are also expected to be affected.

There is only one track evaluation car in New Zealand. Assessments using the car are a requirement
under the Wellington metro Safety Case, which is regulated by Waka Kotahi.

ENDS

For more information, please contact:

KiwiRail
Mediaenquiries@kiwirail.co.nz
04 498 2038

KiwiRail | www.kiwirail.co.nz | Media contact: 04 498 2038
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28 April 2023

Samantha Gain

General Manager Metlink

Greater Wellington Regional Council

By email: samantng g3ing@awrc govinz

Dear Samantha
Disruption to Wellington rail commuters

Following our discussions, | am writing to formally apologise for the short notice in advising Greater
Wellington Regional Council of the need to impose speed restrictions on the Wellington Metro Netwaork.

A Track Evaluation Car is required fo assess the nefwork

As you know, this situation is due to mechanical issues with our specialist Track Evaluation Car (TEC),
which is required under our Safety Case to travel over and assess the Wellington network every four
months. The car takes readings of track geometry and identifies imegularities at a greater level of detail
than an in person assessment with hand-held devices. This informs our maintenance activities, so the
network is performing as it is expected to. If these assessments cannot occur, then temporary speed
restrictions must be in effect to maintain safe rail operations.

The TEC is required to be wheel lathed, which means it was not able to perform its duties. | have urgently
pricritised its repair to occur today, so that the TEC can be relocated from Auckland to Wellington this
weekend.

The best case scenario is that the TEC will then discharge its duties across the Wellington network next
week. This will mean temporary speed restrictions will neaed to be in place from next Monday 1 May 2023
on the Kapiti Line, which has a knock-on effect for the Upper Hutt"Wairarapa Line and wider metro network.
The TEC is scheduled for similar work in Auckland from 8 May 2023, and this needs to occur to avoid a
similar cutcome happening there. The worst case scenario, if the TEC is unable to complete its
assessments in Wellington next week, is that it won't be completed until 25 May 2023 at the latest. We are
taking all steps to achieve the best case outcome, and If not possible, to get it to Wellington earlier.

Qur mistake will impact commuters, and we accept responsibility for this

The speed restrictions will affect the train timetable, which means trains will run less frequently during this
period. The fact is this delay in communicating the issue is unacceptable. | recognise the impact this has on
your team and TransDev Wellington staff who have to urgently revise train timetables and staff resources
over a compressed timeframe. | recognise the communications to commuters needs to occur which we will
pursue jointty, and KiwiRail will take responsibility for the issue.

We should have communicated this sooner so it could be managed. | have instigated a review of our
processes as this situation is not acceptable. The matter was escalated fo leaders on Wednesday night,

wwra kiwirail.conz | 0B00 304 07D
804 Great South Rd, EBershe, Auckiand1051
Private Bag 82133, Victoria 5t West, Auckland 1142, New Zealand
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and after work by our engineers on Thursday moming, we came to you as quickly as we could on Thursday
aftermoon.

KiwiRail will learn from this misfake

This issue should have been better managed. If leaders had been advised sooner, then the priontisation of
the repair and wheel lathing would have occurmed.

| want to assure you that, since leaming of the issue, we have taken all reasonable steps to expedite the
matter and minimise the impact on Greater Wellington, TransDev, and most imporiantly to Wellington
commuters. Further, we will be reviewing our intemal processes to ensure this does not occur again.

We are also, as pari of the Government's Rail Network Investiment Programme, procuring new specialist
plant. This will include a new TEC which will lift our service reliability, supported by process improvements
as described above. The technical assessments through that market engagement has been positive, and
we intend to contract an order later this year.

We know that the investment Greater Wellington and the Government is placing into the rail network is
intended to benefit commuters, and we take our role seriously in achigving these outcomes. We want to
support passenger growth, and we know disruptions do not help build confidence for the public.

Cince again, please accept an apology on behalf of KiwiRail for this situation and my assurance that we are
taking all steps to minimise the effect on Wellington commuters.

Yours sincerely

Siva Sivapakkiam
Chief Operations Officer
KiwiRail

whwrw kiwirail.co.nz | 0800 804 07O
804 Great South Rd, EBershe, Aucidand1051
Private Bag 82138, Victoria 51 Wiest, Auckland 1142, New Zealand




From: Manjot Singh

To: Melissa Anderson; Fiona Abbott; David Mawson; Barry Fryer; Daniel Pou;_@transdevnz.co.nz;
; Anna Jaquiery; Britton Broun; Shaun Bullard

Subject: FW: KiwiRail Metlink PR - KiwiRail speed restrictions on Wellington’s rail network during May

Date: Friday, 28 April 2023 4:04:45 pm

Hi all,

It is now safe to share this information widely within your teams.
Content in the email below must be used to form the bases of the comms to customers.
Please run it past Britton and Anna from KR comms team before officially publishing on Metlink.

Regards
Manjot

From: Britton Broun <Britton.Broun@kiwirail.co.nz>

Sent: Friday, 28 April 2023 3:24 pm

To: Andrew Norton <Andrew.Norton@kiwirail.co.nz>; Craig Rice <Craig.Rice@kiwirail.co.nz>; Jo
Reeves <Jo.Reeves@kiwirail.co.nz>; Alastair Cumming <Alastair.Cumming@kiwirail.co.nz>; Angus
Hodgson <Angus.Hodgson@kiwirail.co.nz>; Anna Jaquiery <Anna.Jaquiery@kiwirail.co.nz>;
Britton Broun <Britton.Broun@kiwirail.co.nz>; Claire Hooper <Claire.Hooper@kiwirail.co.nz>;
Dave Allard <Dave.Allard@kiwirail.co.nz>; David Gordon <David.Gordon@Xkiwirail.co.nz>; Diane
Livingston <Diane.Livingston@kiwirail.co.nz>; Helen Rogers <Helen.Rogers@kiwirail.co.nz>; Jane
Sherriff <Jane.Sherriff@kiwirail.co.nz>; Jenny Steele <Jenny.Steele@kiwirail.co.nz>; Nigel Wilson
<Nigel. Wilson@kiwirail.co.nz>; Paul Ashton <Paul.Ashton@kiwirail.co.nz>; Peter Reidy
<Peter.Reidy@kiwirail.co.nz>; Robert Gibbes <Robert.Gibbes@kiwirail.co.nz>; Scott Winton
<Scott.Winton@kiwirail.co.nz>; Siva Sivapakkiam <Siva.Sivapakkiam@kiwirail.co.nz>; Stephen
O'Keefe <Stephen.O'Keefe@kiwirail.co.nz>; Sue Allen <Sue.Allen@kiwirail.co.nz>; Sue Jensen
<Sue.lensen@kiwirail.co.nz>; Tanea Chapman <Tanea.Chapman@kiwirail.co.nz>; Rose Northcott
<Rose.Northcott@kiwirail.co.nz>; David Warburton <David.Warburton@kiwirail.co.nz>; Walter
Rushbrook <Walter.Rushbrook@kiwirail.co.nz>; Janet Skilton <Janet.Skilton@kiwirail.co.nz>;
Theo Gerritsen <Theo.Gerritsen@kiwirail.co.nz>; Alan Piper <Alan.Piper@kiwirail.co.nz>; Anna
Allen <Anna.Allen@kiwirail.co.nz>; Garry Collings <Garry.Collings@kiwirail.co.nz>; Lauren
Whitehead <Lauren.Whitehead@kiwirail.co.nz>; Duncan Roy <Duncan.Roy@kiwirail.co.nz>; Terri
O'Neill <Terri.O'Neill@kiwirail.co.nz>; Shaun Bullard <Shaun.Bullard@kiwirail.co.nz>; Manjot
Singh <Manjot.Singh@kiwirail.co.nz>; Jon Knight <Jon.Knight@kiwirail.co.nz>

Subject: KiwiRail Metlink PR - KiwiRail speed restrictions on Wellington’s rail network during May

Everyone,

This press release will be going out shortly. Thanks.

Media Release
28 April 2023

KiwiRail speed restrictions on Wellington’s
rail network during May



Trains to and from Wellington will be running more slowly in May due to vital KiwiRail
track evaluation safety equipment being out of action.

From Monday 1 May, a 70km/h speed restriction will be in place. This will limit train
speeds and frequency, requiring Metlink passenger services across Wellington to
operate to a reduced timetable.

KiwiRail Chief Operations Officer Siva Sivapakkiam apologised for the impact of the
delays.

“Passenger trains running across the Wellington region will be affected — limiting the
number of services that can be run. This will be hugely disruptive to many and we
apologise for this unplanned inconvenience and the late communication.”

“To comply with engineering standards, every four months we run a Track Evaluation
Car across the Wellington network, which makes very exact measurements of the
tracks — important for trains to operate safely. It is a highly specialised machine that
inspects rail lines across the country, doing the kind of fine detailed work that cannot be
done by our staff using hand-held equipment.

“Due to unforeseen technical issues with the Track Evaluation Car, we have been
unable to undertake the necessary inspections due on the Kapiti Line by the start of
May. The machine also needs to assess the Hutt Valley and Wairarapa Lines by 7 May.
As a result, these lines will no longer be compliant and we need to put temporary speed
restrictions in place to meet our regulatory requirements. It’s similar to the warrant of
fithess on a car expiring.

“We’ve been using this machine in Wellington three times a year, for many years,
without disruption. We are working as quickly as possible to repair the Track Evaluation
Car in Auckland and get it to Wellington to carry out the inspections. It could take up to
three weeks to remove the speed restrictions, but if we can do it faster, we will.”

Metlink is moving to a reduced timetable from 1 May, with Wairarapa services running
as normal. Shuttles will replace Melling Line trains between Melling and Petone. These
timetables are expected to be in place for at least the next week. More details about the
reduced services will be communicated by Metlink on its channels today.

Metlink General Manager Samantha Gain says the sudden news of this equipment
failure and its impact, requiring a move to reduced timetables, will test the patience of
Metlink passengers.

“Metlink and our operator Transdev are doing all we can to run as many services as
possible under these unexpected speed restrictions. We’'ll be reviewing the timetables
and services over the course of the week and keeping customers informed through the
Metlink website and app,” adds Ms Gain.

Capital Connection and Northern Explorer timetables will also be affected.

There is only one Track Evaluation Car in New Zealand and it is used to assess rail
lines across the country. Assessments using the car are a requirement under the
Wellington metro Safety Case, which is regulated by Waka Kotahi.

ENDS

For more information, please contact:



KiwiRail
Mediaenquiries@kiwirail.co.nz
04 498 2038

Matthew O’Driscoll
Greater Wellington Te Pane Matua Taiao

Matthew.ODriscoll@gw.govt.nz
022 681 8441



From: Peter Reidy

To: Daran Ponter - Chair

Cc: Samantha Gain; Nigel Corry; Siva Sivapakkiam
Subject: [WARNING: MESSAGE ENCRYPTED]TSR issues
Date: Friday, 28 April 2023 3:42:02 pm

Attachments: image001.png
- KiwiRail | - Welli i : if
20230428 Daran Ponter GW.pdf

Hi Daran

The temporary speed restriction issues were brought to my attention yesterday and | have tried
to phone you regarding this today. Siva Sivapakkiam has been in contact with Samantha Gain
today, including issuing the attached letter, but | wanted to pass on my apologies to you and an
assurance that we are doing all we can to retrieve the situation.

This situation has not happened before and we are working to minimise the disruption for
Wellingtonians. There are some clear process issues here which myself, Siva and our teams will
be correcting to avoid a repeat. | want to give you an assurance to that effect — this has been the
highest priority for Siva since the matter was escalated.

| know you have been a strident supporter for rail in your region, and our KiwiRail team
appreciates the continued advocacy you have provided to support investment into the network
and for your metropolitan services.

Please give me a call if you'd like to discuss the matter directly —_.
Kind regards | Nga mihi,

Peter Reidy | cChief Executive

mos: + I
Millennium Building, 604 Great South Road, Ellerslie, Auckland | Private Bag 92138, Auckland 1142,
New Zealand
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From: Britton Broun

To: Matthew O"Driscoll

Cc: Anna Jaquiery

Subject: KiwiRail - Wellington Metro Network Update - 29 April 2023
Date: Saturday, 29 April 2023 3:06:14 pm

Matt,

As mentioned, we’ll be sending this update out to media around 3.15pm.
Please attribute to KiwiRail Chief Operations Officer Siva Sivapakkiam:

“KiwiRail is working hard to lift speed restrictions on the Wellington metro rail network in days,
not weeks.”

“Our mechanical teams re-lathed the wheels of our specialist Track Evaluation Car (TEC) last
night and are now in the process of reattaching monitoring equipment to the wheels.

“This means the TEC can leave our Auckland workshop early tomorrow morning and travel down
the North Island Main Trunk Line to Palmerston North by tomorrow (Sunday) night.

“On Monday evening we will begin track assessmentson the Kapiti Line as it travels from
Palmerston North to Wellington, with infrastructure teams ready address any track issues found.
We are focussed on repairing any track as quickly as possible, so are bringing in additional
infrastructure teams from Palmerston North to support our Wellington crews.

“We are aiming to have completed assessments across the entire Wellington Metro Network by
Friday night (5 May).

“Once the TEC assessments are complete, we will be able to lift the 70km/h blanket speed
restriction on the Kapiti Line and avoid the need to place blanket speed restrictions on any other
lines in Wellington.

“Our TEC has been assessing the Wellington network three times a year for many years, without
issue. KiwiRail works hard to maintain the national rail network, to support commuters and our
freight customers, and we are committed to fixing this situation as soon as we can.

“I fully appreciate the disruption to normal commuter services people in Wellington will
experience this week and apologise again for the inconvenience. If everything goes according to
plan, we will have removed blanket speed restrictions by Friday night at the latest.”

For more information and background to issues on the Wellington Metro Network, please see
the joint KiwiRail/Metlink press release issued yesterday:
KiwiRail speed restrictions on Wellington’s rail network during May | KiwiRail

Thanks,

Britton Broun |
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Level4, Wellington Railway Station, Bunny Street, Wellington 6011 | PO Box 593,
Wellington 6140, New Zealand
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From: Britton Broun

To: Matthew O"Driscoll

Cc: Anna Jaquiery

Subject: RE: KiwiRail - Wellington Metro Network Update - 1 May 2023
Date: Monday, 1 May 2023 11:51:03 am

Attachments: image001.png

Matt — how about this (sections removed below). The bit about speed restrictions is factual —
there is currently only one as of today — on the Kapiti Line.

From: Matthew O'Driscoll <Matthew.ODriscoll@gw.govt.nz>

Sent: Monday, May 1, 2023 11:46 AM

To: Britton Broun <Britton.Broun@kiwirail.co.nz>

Subject: RE: KiwiRail - Wellington Metro Network Update - 1 May 2023

CAUTION EXTERNAL EMAIL: Do not click links or open attachments unless you know the
content is safe.

Hi Britton

If it hasn’t already gone could you please have a look at strengthening two problematic parts in
the release. | have marked these in red and pink:

Red:
e We've spent the last half week getting people re-rostered and, even if everything is fine
come Wednesday, normal services will not be able to resume immediately.
o |t'll take days again to get people re-rostered, technology updated and so on.
¢ We do not want to create unrealistic expectations with passengers for this week.

e If you are going to talk to about speed restriction only limited to Kapiti you need to own
the context around it for the whole of our network.

e Having one line out limits our ability for train/staff movement, still means we need to re-
roster staff and still means we need a reduced timetable on all other lines.

Matt

From: Britton Broun <Britton.Broun@kiwirail.co.nz>

Sent: Monday, 1 May 2023 11:19 am

To: Matthew O'Driscoll <Matthew.ODriscoll@gw.govt.nz>

Cc: Anna Jaquiery <Anna.Jaquiery@kiwirail.co.nz>

Subject: KiwiRail - Wellington Metro Network Update - 1 May 2023

Matt,
We're looking at putting out this media update before midday.

It does not that we are keeping Metlink informed (our COO Siva has spoken to Samantha this
morning, our EGM Paul has spoken to Transdev, and our Wellington Ops team have advised



Metlinks Ops team — re the plan to do Kapiti Line assessments tonight and tomorrow night).

Given the TSR could be lifted on Wednesday, | presume you would not be able to change
schedules back to normal until Thursday at the earliest. That's why we’re said expect to lifted the
TSR “later this week” (not saying Wednesday or Friday).

Let me know if there are any issues.

It would be good to do another joint statement later in the week.

Please attribute to KiwiRail Chief Operations Officer Siva Sivapakkiam:

“KiwiRail’s Track Evaluation Car has travelled down from Auckland and is currently in Palmerston
North.

“Tonight (1 May) it will begin assessing one of the two tracks on the Kapiti Line (between
Wellington and Waikanae), with the aim for it to assess the other track tomorrow night (2 May).”
“KiwiRail infrastructure crews are ready to urgently repair any track issues that may be found.
“Later this week we should be able to lift the 70km/h speed restriction that was placed on the
Kapiti Line today.

A EIGVe e eo S Eo RSB e FGEREVGIUGHORG | be ossessing the Hutt

Valley/Wairarapa Line, Johnsonville Line and Melling Line, to avoid the need for blanket speed
restrictions being applied on those lines. We expect the entire Wellington metro network to have
been assessed by the end of Friday (5 May).

“Again, | apologise to the people of the Wellington region for this disruption. We are working as
hard as we can to get the work done, so that services can return to normal as quickly as
possible.”

The Track Evaluation Car has to work at night when other trains are not running on the network.
While the Kapiti Line blanket speed restriction is in place the Capital Connection (Palmerston
North — Wellington) is experiencing delays of about 15 - 20 minutes. The Northern Explorer
(Auckland — Wellington scenic train) is expected to operate close to scheduled times, with delays
of just 10 — 15 minutes predicted for its 10.5 hour journey.

Given freight trains can only travel up to 80km/h on the Wellington metro network, there is
expected to be minimal impact to freight services travelling on the Kapiti Line.

Cheers,

Britton Broun | Senior Government Relations Advisor

oo

Level4, Wellington Railway Station, Bunny Street, Wellington 6011 | PO Box 593,
Wellington 6140, New Zealand
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ATTENTION: This correspondence is confidential and intended for the named recipient(s) only. If
you are not the named recipient and receive this correspondence in error, you must not copy,
distribute or take any action in reliance on it and you should delete it from your system and
notify the sender immediately. Unless otherwise stated, any views or opinions expressed are
solely those of the author, and do not represent those of the organisation.



From: Britton Broun

To: MediaEnquiries
Subject: KiwiRail - Wellington Metro Network Update - 1 May 2023
Date: Monday, 1 May 2023 1:17:29 pm

Everyone — here is an update on the Wellington Metro Network.

Please attribute to KiwiRail Chief Operations Officer Siva Sivapakkiam:

“KiwiRail’s Track Evaluation Car has travelled down from Auckland and is currently in Palmerston
North.

“Tonight (1 May) it will begin assessing one of the two tracks on the Kapiti Line (between
Wellington and Waikanae), with the aim for it to assess the other track tomorrow night (2 May).”
“KiwiRail infrastructure crews are ready to urgently repair any track issues that may be found.
“Later this week we should be able to lift the 70km/h speed restriction that was placed on the
Kapiti Line today.

“We are keeping Metlink informed of progress.

“At night, over the course of this week the Track Evaluation Car will be assessing the Hutt
Valley/Wairarapa Line, Johnsonville Line and Melling Line, to avoid the need for blanket speed
restrictions being applied on those lines. We expect the entire Wellington metro network to have
been assessed by the end of Friday (5 May).

“I apologise again to the people of the Wellington region for this disruption. We are working as
hard as we can to get the work done, so that services can return to normal as quickly as
possible.”

The Track Evaluation Car has to work at night when.other trains are not running on the network.

While the Kapiti Line blanket speed restriction is in place the Capital Connection (Palmerston
North — Wellington) is experiencing delays of about 15 - 20 minutes. The Northern Explorer
(Auckland — Wellington scenic train) is expected to operate close to scheduled times, with delays
of just 10 — 15 minutes predicted for its 10.5 hour journey.

Given freight trains can only travel up to 80km/h on the Wellington metro network, there is
expected to be minimal impact to freight services travelling on the Kapiti Line.

KiwiRail
Mediaenquiries@kiwirail.co.nz
04 498 2038



From: MediaEnquiries

To: MediaEnquiries

Subject: Press release: KiwiRail accepts independent review in Wellington metro disruptions

Date: Monday, 1 May 2023 5:47:45 pm

Attachments: 20230501 - KiwiRail PR - KiwiRail accepts independent review into Wellington metro disruptions.pdf

Media Release

1 May 2023

KiwiRail accepts independent review into
Wellington metro disruptions

KiwiRail will co-operate fully with the Government review into the Wellington commuter
rail disruption, says KiwiRail Chair David McLean.

“Chief Executive Peter Reidy has discussed the issue with Minister of Transport Michael
Wood and | have discussed it with Minister for State Owned Enterprises Duncan Webb.

“The Ministers have been very clear about the Government’s disappointment —
reinforcing the views of Greater Wellington Regional Council and commuters across the
Wellington region.”

Mr Reidy says KiwiRail has accepted full responsibility for the disruption.

“We are working to resolve the matter in days, not weeks, and to ensure this issue is not
repeated.

“The disruptions are unacceptable.

“The track evaluation car has been repaired and we expect its assessments of the
Kapiti Line to be completed tomorrow night, so we can lift the speed restrictions later
this week, and allow Wellington commuters to return to their regular travel schedules.

“We take safety extremely seriously at KiwiRail and the speed restrictions mean
potential safety risks are being managed, but we know Wellingtonians want this
situation resolved as soon as possible and to never happen again.

“The KiwiRail team shares that view, and we will learn from this mistake.”
ENDS

For more information, please contact:

KiwiRail

Mediaenquiries@kiwirail.co.nz
04 498 2038



From: Simon Kilroy

To: MediaEnquiries
Subject: Picture of Track Evaluation Car
Date: Tuesday, 2 May 2023 4:13:11 pm
Attachments: image001.png

Image.jpeg

Should you need it, here is a picture of the Track Evaluation Car in Wellington today.

Nga mihi

Simon Kilroy |

I W |

Wellington Railway Station, Bunny Street, Wellington 6011 | PO Box 593, Wellington 6140, New
Zealand
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From: MediaEnquiries <MediaEnquiries@kiwirail.co.nz>

Sent: Tuesday, 2 May 2023 3:52 pm

To: MediaEnquiries

Subject: Press release: KiwiRail committed to not repeating Wellington disruptions

Attachments: 20230502 - KiwiRail PR - KiwiRail committed to not repeating Wellington disruptions.pdf

Media Release

2 May 2023

KiwiRail committed to not repeating Wellington
disruptions

KiwiRail is investigating a series of failures that resulted in a specialist track machine being unable to
assess the Wellington rail network in time — causing major disruption for commuters across the city.

KiwiRail Chief Executive Peter Reidy says a combination of factors led to the Wellington disruption,
including a mechanical fault with the Track Evaluation Car.and scheduling problems.

“Again, we apologise to the people of the Wellington region, and we are working as quickly as possible to
fix this situation.

“When leaders learned of the issue last week, we immediately launched a recovery programme to minimise
what we recognise is an unacceptable level of disruption for Wellington commuters. Urgent priority was
given to repairing our Track Evaluation Car (TEC) and getting it down from Auckland.

“We expect it to complete work on the Kapiti Line tonight (2 May), allowing the blanket speed restriction to
be lifted and for commuter services to return to normal on Thursday (4 May) morning.

“l do want to thank my team, whose hard work over recent days has managed to reduce the disruption in
Wellington from a worst-case scenario of lasting for weeks to a matter of days.”

“We take full responsibility for what has happened. We are commissioning an external review to
understand how we ended up.in this situation and ensure that it is never repeated.”

KiwiRail's and the separate Government review, announced yesterday, will look into this in detail. However,
we currently understand:

e The Track Evaluation Car (TEC) needed repair work for it to operate, which was scheduled in early
May. This was after the compliance period ended for the Kapiti Line on 30 April.

e TEC'’s operating schedule, going back at least to mid-March, had it scheduled to assess the
Wellington metro network in May - also outside of the Kapiti Line compliance period. The fact that
the implications of this were not recognised in March appears to be a critical systems failure, which
will be a focus of our review.

e The issue with the TEC not being available to assess the Kapiti Line within the compliance period
was only raised with KiwiRail's senior managers on Wednesday evening (26 April).

e After our engineers looked at options to stay within our safe operating licence (imposing a 70km/h
speed restriction), we contacted Metlink/Transdev Wellington on Thursday (27 April) about the
situation.

Mr Reidy says there are a number of elements that need to be aligned to ensure effective scheduling of our
TEC - including maintenance, operations and rostering.

1



“The TEC has worked in Wellington three times a year for decades without issue but a combination of a
mechanical fault and maintenance/operational schedule issues has resulted in major disruptions to
passengers.

“There have been obvious system failures within KiwiRail and we will be making changes.”

KiwiRail has gone to market for a replacement TEC, given the current one is 41 years old, and expect to
enter a contract later this year. The new TEC will require less maintenance, have less downtime, and will
therefore achieve higher productivity rates. Given this, KiwiRail has concluded one new TEC will be able to
meet work requirements on rail lines across New Zealand - allied with good schedule management.

ENDS

For more information, please contact:
KiwiRail

Mediaenquiries@kiwirail.co.nz

04 498 2038




From: Jenny Steele

To: Daran Ponter - Chair

Cc: Samantha Gain; Nigel Corry; David mclean; Peter Reidy; Helen Rogers; Angus Hodgson
Subject: Wellington Rail Network issues - letter from David McLean, Chairman, KiwiRail

Date: Wednesday, 3 May 2023 11:36:05 am

Attachments: image001.png

20230503 Letter - Re Wellington Rail Network Issues.pdf

Dear Daran

On behalf of our chairman, David MclLean, | attach a letter re the Wellington Rail Network issues.
Kind regards | Nga mihi,

Jenny Steele | Executive Assistant to Peter Reidy, Chief Executive

vios: I

Millennium Building, 604 Great South Road, Ellerslie, Auckland | Private Bag 92138, Auckland 1142,
New Zealand
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3 May 2023

Daran Ponter

Chair, Greater Wellington Regional Council
Wellington

By email: daran.ponter@gw.govt.nz

Dear Daran
RE: WELLINGTON RAIL NETWORK ISSUES
Thank you for your letter dated 2 May 2023.

We are taking these issues very seriously and wish to meet with you at the Chair and Chief
Executive levels next week, alongside David Gordon and Samantha Gain. In the meantime,
as you indicate, the matters raised in your letter require a written response.

Going forward, we would prefer a working relationship based on direct conversations rather
than letter exchanges. Accordingly I have not copied this response to the others on your
circulation list.

Disruption to Wellington commuters

The status is that temporary speed restrictions are likely to be lifted on the Kapiti Line this
afternoon, enabling Metlink to return to regular train schedules tomorrow. The track
evaluation car completed its work on the Kapiti Line last night and the relevant data reviews
are occurring now. We have provided your team with an update to this effect, and will confirm
and announce the temporary speed restrictions once able.

KiwiRail has taken full responsibility for the error and, after the mistakes were escalated to
senior management, a risk of weeks-long disruption was managed down to days. As we have
since stated in several fora, we own the mistake and accept that we let commuters down with
this error. We sincerely apologise for, and are not shying away from, the impact our error has
had on Wellingtonians.

We have released core facts regarding the scheduling failure as a matter of open transparency,
and we have commissioned our own external review into the issues, which will be bolstered
by the Government’s review of the matter.

In advance of any review findings, we are amending our forward scheduling of the EM80 to
ensure it retains the expected schedule contingency so that unforeseen issues can be
managed without compromising compliance periods. Any further actions to be taken by us
will await and be determined by the findings of the review(s). We will continue to keep your
team updated throughout this process.

# 1




KiwiRail ==

Funding the Wellington network

Although not germane to the EM80 issue, I am pleased that you have raised in your letter the
wider issue of the maintenance of the Wellington network and I look forward to discussing
this further.

KiwiRail appreciates the role of Greater Wellington and central government in funding rail
network services in the Wellington region. The Government is a substantial funder, through
the Rail Network Investment Programme (RNIP), Wellington Metro Upgrade Programme
(WMUP) and the New Zealand Upgrade Programme (NZUP).

The recent Lower North Island Integrated Rail Mobility (LNIRIM) initiative, which KiwiRail
publicly supported, includes funding necessary to build improvements into the network to
support Greater Wellington’s initial scheduling intentions for the new rolling stock.

Just as we did for the introduction of the Matangi Electric Multiple Units (EMUs), which was
extremely successful, we will work with you to ensure the new trains can operate
appropriately on the network. The Government has already funded some elements through
NZUP, and we understand Budget 2023 network funding will be delivered through the RNIP.
I can assure you that KiwiRail places a high priority on a resilient and reliable national rail
network. The two metropolitan areas are the highest volume sections of line and therefore
attain highest priority in terms of investment and associated |labour; plant, and planning time.

KiwiRail, through the Wellington Network Access Agreement (WNAA), delivers annual
maintenance and network activities for your region through Network Management Plans
(NMP). KiwiRail prioritises this work according to the funding provided for it. Greater
Wellington funds a share commensurate with its use of the network and the Government,
through the Waka Kotahi funding assistance rate (FAR), funds 51 percent of this.

In recent years, the Wellington rail network has not received from Greater Wellington the full
extent of funding required to maintain and renew the assets. We appreciate that Greater
Wellington can have budget constraints, but these constraints have led to an unfunded
backlog of work. A failure to fund the required maintenance leads to a build-up of legacy
infrastructure issues which will become increasingly serious over time.

KiwiRail has been open in public Regional Transport Committee (RTC) sessions in both
Auckland and Wellington that these affordability constraints indicate the policy settings may
need to change. Our management teams have discussed this at our Joint Governance group
meetings and with transport agencies.

At present, Wellington’s NMP is being under-invested in during 2022/23 and is forecast to
again be under-funded for 2023/24 by Greater Wellington. I am somewhat surprised that
your letter raises slope stability and signals as a point of fragility in the network. KiwiRail has
sought funding from Greater Wellington for your share of these costs, but this has not been
provided. We are more than willing to discuss the need to satisfactorily fund the Wellington
metropolitan network maintenance, renewals and improvements. Our offer is to continue to
jointly advocate for a funding solution to deliver full services.

_#




KiwiRail =

Management of risk

KiwiRail manages the rail network within the funding available. The Government has
supported us to deliver a major programme of catch-up renewals through the RNIP which will
lift the national network to resilience and reliability.

The Wellington network is among the busiest in the country, meaning it requires more
maintenance and renewal than other parts of the network. Under the existing funding model
(and unless and until it changes), Greater Wellington, as the Wellington network’s primary
user, is responsible for funding its share of these costs.

KiwiRail will always manage the network in the interests of the public’s and our staff’s safety.
If maintenance and renewal cannot occur due to funding constraints, then we must impose
safety mitigations like temporary speed restrictions.

We are committed to working collaboratively with you to ensure we achieve our joint
objectives for the Wellington rail network. We believe we can best solve these issues working
together. I look forward to discussing this further, with a view to reaching an agreed outcome
in the best interests of Wellington commuters.

avid McLean

Chair

Copied. Nigel Corry, Chief Executive, Greater Wellington Regional Council
Samantha Gain, General Manager Metlink, Greater Wellington Regional Council
Peter Reidy, Chief Executive, KiwiRail
David Gordon, Chief Capital Planning Asset Development Officer, KiwiRail




From: Britton Broun

To: Tony Frost; Sam Jaffe; Elizabeth Mitchell; Amanda Wilson; Jack | oader; Claire Szabo; Katy Greco-Ainslie
Cc: Michael Moore; Daniel Madley; Albie Murray; N Graham; kuseo@transport.govt.nz; Angus Hodgson; OCU;
Subject: RE: KiwiRail - Wellington Metro Network Update - 3 April 2023 - going in 30 minutes

Date: Wednesday, 3 May 2023 2:01:04 pm

Tony/Sam — Unlike blanket speed restrictions, localised temporary speed restrictions are a
standard arrangement and are typically unnoticed by commuters. They will not impact the
regular train schedule, meaning tomorrow’s schedule will see trains arriving and departing per
the standard weekday timetable. Train schedules allow for TSRs.

Track maintenance inspections regularly find small faults/wear and tear that is remedied during
the usual, ongoing maintenance cycles. Localised TSRs are put in place — they usually cover very
small sections of track — until the maintenance work is done. So at any one time there will be a
number of small TSRs across a rail network, with them coming off once repaired and new ones
going as other issues are discovered. Essentially they just require trains to slow down for short
periods of time on their journeys.

We haven’t mentioned it because it is normal practice.

From: Tony Frost <Tony.Frost@parliament.govt.nz>

Sent: Wednesday, May 3, 2023 1:44 PM

To: Britton Broun <Britton.Broun@kiwirail.co.nz>; Sam Jaffe
<Samuel.Jaffe@parliament.govt.nz>; Elizabeth Mitchell
<Elizabeth.Mitchell@parliament.govt.nz>; Amanda Wilson
<amanda.wilson@parliament.govt.nz>; Jack Loader <jack.loader@parliament.govt.nz>; Claire
Szabo <Claire.Szabo@parliament.govt.nz>; Katy Greco-Ainslie <Katy.Greco-
Ainslie@parliament.govt.nz>

Cc: Michael Moore <Michael.Moore@treasury.govt.nz>; Daniel Madley
<Daniel.Madley@treasury.govt.nz>; Albie Murray <albie.murray@treasury.govt.nz>; N Graham
<N.Graham@transport.govt.nz>; kuseo@transport.govt.nz; Angus Hodgson
<Angus.Hodgson@kiwirail.co.nz>; OCU <OCU@kiwirail.co.nz>; Nigel Wilson

<Nigel . Wilson@kiwirail.co.nz>; Anna Jaquiery <Anna.Jaquiery@kiwirail.co.nz>; Matthew
O'Driscoll <Matthew.ODriscoll@gw.govt.nz>; Simon Kilroy <Simon Kilroy@kiwirail.co.nz>
Subject: RE: KiwiRail - Wellington Metro Network Update - 3 April 2023 - going in 30 minutes

CAUTION EXTERNAL EMAIL: Do not click links or open attachments unless you know the
content is safe.

Hi Britton

The release implies that Metlink will resume normal services tomorrow. Can you confirm this is
the case?

Do you think the release should include some information on the ‘few very localized temporary
speed restrictions’ and the impact they will have on the Kapiti line? Eg will they affect timetables
or lengths of trips?




Nga mihi

Tony Frost (he/him) | Private Secretary (Transport)
tony.frost@parliament.govt.nz | M: ||| Gz

Office of Hon Michael Wood

Minister of Immigration | Minister of Transport | Minister for Workplace Relations and
Safety

Minister for Auckland | Associate Minister of Finance

Private Bag 18041 | Parliament Buildings | Wellington 6160 | New Zealand

Office Phone: +64 4 817 8731  Email: michael.wood@parliament.govt.nz

From: Britton Broun [mailto:Britton.Broun@kiwirail.co.nz]
Sent: Wednesday, 3 May 2023 1:22 PM
To: Sam Jaffe <Samuel.Jaffe@parliament.govt.nz>; Elizabeth Mitchell

<Elizabeth.Mitchell@parliament.govt.nz>; Tony Frost <Tony.Frost@ parliament.govt.nz>;
Amanda Wilson <Amanda.Wilson@parliament.govt.nz>; Jack Loader
<Jack.Loader@parliament.govt.nz>; Claire Szabo <Claire.Szabo@parliament.govt.nz>; Katy
Greco-Ainslie <Katy.Greco-Ainslie@parliament.govt.nz>

Cc: Michael Moore <Michael.Moore@treasury.govt.nz>; Daniel Madley
<Daniel.Madley@treasury.govt.nz>; Albie Murray <albie.murray@treasury.govt.nz>; N Graham
<N.Graham@transport.govt.nz>; kuseo@transport.govt.nz; Angus Hodgson
<Angus.Hodgson@kiwirail.co.nz>; OCU <OCU@kiwirail.co.nz>; Nigel Wilson
<Nigel.Wilson@kiwirail.co.nz>; Anna Jaquiery <Anna.Jaquiery@kiwirail.co.nz>; Matthew
O'Driscoll <Matthew.ODriscoll@gw.govt.nz>; Simon Kilroy <Simon.Kilroy@kiwirail.co.nz>
Subject: KiwiRail - Wellington Metro Network Update - 3 April 2023 - going in 30 minutes

Everyone,
This media update will be going out in about 30 minutes.

Please note: there will be a few very localized temporary speed restrictions, where repair work
needs to be done on the Kapiti Line. These will have very minimal impact on services and will not
affect normal weekday timetables.

Please attribute to KiwiRail Chief Executive Peter Reidy:

“KiwiRail’s Track Evaluation Car has completed its assessment of the Kapiti Line and we have now
lifted the 70km/h blanket speed restriction. This will allow Metlink to return commuters services
across Wellington to their normal weekday timetable tomorrow morning.

“I apologise to the people of the Wellington region again for the disruption over the last three
days. We are making changes in KiwiRail to make sure this situation is never repeated.

“I would like to reiterate thanks to my staff, whose hard work has seen what could have been
weeks of disruption resolved in a few days. I’d also like to thank Metlink and Transdev Wellington



for their professionalism and close collaboration. This situation has put their staff under
significant pressure and | really appreciate how responsive they have been.”

Over the next few nights the Track Evaluation Car will be assessing the Hutt Valley/Wairarapa
Line, the Johnsonville Line and the Melling Line.

KiwiRail
Mediaenquiries@kiwirail.co.nz
04 498 2038



From: MediaEnquiries

To: MediaEnquiries
Subject: KiwiRail - Wellington Metro Network Update
Date: Wednesday, 3 May 2023 2:13:12 pm

Please attribute to KiwiRail Chief Executive Peter Reidy:

“KiwiRail’s Track Evaluation Car has completed its assessment of the Kapiti Line and we have now
lifted the blanket 70km/h speed restriction. This will allow Metlink to return commuters services
across Wellington to their normal weekday timetable tomorrow morning.

“I apologise to the people of the Wellington region again for the disruption over the last three
days. We are making changes in KiwiRail to make sure this situation is never repeated.

“I would like to reiterate thanks to my staff, whose hard work has seen what could have been
weeks of disruption resolved in a few days. I’d also like to thank Metlink and Transdev Wellington
for their professionalism and close collaboration. This situation has put their staff under
significant pressure and | really appreciate how responsive they have been.”

Over the next few nights the Track Evaluation Car will be assessing the Hutt Valley/Wairarapa
Line, the Johnsonville Line and the Melling Line.





