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Janet Holborow, Mayor Kāpiti Coast District Council 

Hon. Ron Mark, Mayor Carterton District Council 
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Recommendations in reports are not to be construed as Council policy until adopted 
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Regional Transport Committee1 

1 Purpose 

Exercise the legislative functions and powers of a regional transport committee under the 
Land Transport Management Act 2003 (the LTMA). 

2 Specific responsibilities 

2.1 Prepare, for approval by Council, the Wellington Regional Land Transport Plan and any 
variations to it. 

2.2 Adopt a policy that determines significance for variations made to, and activities 
included in, the Wellington Regional Land Transport Plan. 

2.3 Review the implementation and delivery of the Wellington Regional Land Transport 
Plan. 

2.4 Prepare and review speed management plans in accordance with the Land Transport 
Rule: Setting of Speed Limits 2022. 

2.5 Advocate for investment in the Wellington Region’s rail infrastructure. 

2.6 Provide Council with any advice and assistance it may request in relation to its transport 
responsibilities. 

2.7 Approve submissions to external organisations on matters that support contribution to 
the Wellington Regional Land Transport Plan’s strategic objectives and direction. 

2.8 Work closely with the Wellington Regional Leadership Committee to improve alignment 
and integration of regional transport and land use planning. 

3 Members2 

3.1 Council shall appoint: 

a Two persons to represent Council 

b One person from each territorial authority in the region (to represent that 
territorial authority) 

c One person to represent the New Zealand Transport Agency. 

3.2 KiwiRail must appoint the KiwiRail member3. 

3.3 To assist the Committee in its decision-making, Council may appoint other non-local 
government advisors4. 

  

 
1 Adopted by Council on 24 November 2022 (Report 22.247). 

2 Section 105(2) of the LTMA. 

3 Section 105A(3) of the LTMA. 

4 Clause 31(3) of Schedule 7 to the Local Government Act 2002. 
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4 Voting entitlement 

4.1 The KiwiRail member has full speaking rights, but no voting rights at any meeting of the 
Committee5. 

4.2 The advisors appointed to the Committee have full speaking rights, but no voting 
entitlement on any matter. 

5 Alternate members 

5.1 The New Zealand Transport Agency and each territorial authority are each entitled to 
nominate an alternate member. This alternate may sit at the table, speak and vote at 
Committee meetings; but only if the appointed member is unable to attend. 

5.2 KiwiRail may appoint an alternate KiwiRail member. This alternate may sit at the table 
and speak at Committee meetings, but only if the appointed KiwiRail member is unable 
to attend. 

6 Quorum 

The Chair or Deputy Chair, and at least 50 percent of the remaining voting members. 

7 Chair and Deputy Chair 

7.1 Council must appoint, from its representatives, the Chair and Deputy Chair6. 

7.2 The Chair, or any other person presiding at the meeting, has a deliberative vote; and, in 
the case of an equality of votes, does not have a casting vote (and therefore the act or 
question is defeated, and the status quo is preserved)7. 

7.3 The KiwiRail member must not be appointed as the Chair or Deputy Chair (or by any 
other process preside at any meeting)8. 

8 Remuneration and expenses 

The advisors appointed to the Committee (who are not otherwise being remunerated) may 
claim Greater Wellington’s standard daily meeting fee and mileage allowances and 
expenses. 

 
5  Section 105A(4) of the LTMA. 

6 Section 105(6) of the LTMA. 

7 Section 105(7) of the LTMA. 

8 Section 105A(4) of the LTMA. 
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Regional Transport Committee 
 
 
Tuesday 23 July 2024, 10.00am 

Taumata Kōrero, Council Chamber, Greater Wellington Regional Council 
100 Cuba St, Te Aro, Wellington 
 
Public Business 
 

No. Item Report Page 
1. Apologies   

2. Conflict of interest declarations   

3. Public participation   

4. Confirmation of the Public minutes of the Regional 
Transport Committee meeting on 16 May 2024 

24.239 5 

5. Confirmation of the Public minutes of the Regional 
Land Transport Plan 2021: 2024 Mid-Term Review 
Hearing Subcommittee meeting on Tuesday 9 July 
and Wednesday 10 July 2024 

24.370 8 

6. Report of the Regional Land Transport Plan 2021: 
2024 Mid-Term Review Hearing Subcommittee 

24.377 13 

7. Approval of the Regional Land Transport Plan 2021: 
2024 Mid-Term Review 

24.378 21 
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Please note these minutes remain unconfirmed until the Regional Transport 
Committee meeting on 23 July 2024. 

Report 24.239 

Public minutes of the Regional Transport 
Committee meeting on Thursday 16 May 2024 

Taumata Kōrero – Council Chamber, Greater Wellington Regional Council | Te Pane Matua 
Taiao  
100 Cuba Street, Te Aro, Wellington at 2pm 

Members Present 
Councillor Staples (Chair) Greater Wellington Regional Council 
Councillor Ponter (Deputy Chair) Greater Wellington Regional Council 
Councillor Edwards Hutt City Council 
David Gordon KiwiRail 
Mayor Guppy Upper Hutt City Council 
Councillor Pannett Wellington City Council 
Emma Speight NZ Transport Agency – Waka Kotahi 
 
Mayor Guppy and Councillor Edwards participated at this meeting remotely via Microsoft 
Teams and counted for the purposes of quorum in accordance with clause 25B of Schedule 
7 to the Local Government Act 2002. 

Karakia timatanga  

The Committee Chair opened the meeting with a karakia timatanga. 

Public Business 

1 Apologies 

Moved: Cr Ponter / Cr Pannett 

That the Committee accepts the apologies for absence from Mayors Baker, 
Caffell, Holborow and Mark, and Deputy Mayor Sadler-Futter. 

The motion was carried. 
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2 Declarations of conflicts of interest 

There were no declarations of conflicts of interest. 

3 Public participation 

There was no public participation. 

4 Confirmation of the Public minutes of the Regional Transport Committee 
meeting on 26 March 2024 – Report 24.150 

Moved: Cr Ponter / Cr Staples  

That the Committee confirms the Public minutes of the Regional Transport 
Committee meeting on 26 March 2024 - Report 24.150. 

The motion was carried. 

5 Appointment to the Regional Land Transport Plan 2021 Mid-Term Review Hearing 
Subcommittee – Report 24.174 

Councillor Staples introduced the report. 

Moved: Mayor Guppy / Cr Pannett 

That the Committee: 

1 Revokes the appointment of Councillor Craig Bowyer (Masterton District 
Council) to the Regional Land Transport Plan 2021 Mid-term Review 
Hearing Subcommittee. 

2 Appoints Councillor Alastair Plimmer (South Wairarapa District Council) to 
the Regional Land Transport Plan 2021 Mid-term Review Hearing 
Subcommittee. 

The motion was carried. 

6 Draft Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review for 
Consultation – Report 24.214 

Shan Lu, Principal Advisor, and Grant Fletcher, Head of Regional Transport, spoke to 
the report. 

Moved: Cr Ponter / Cr Staples 

That the Committee: 

1 Agrees to reorder the list of Significant activities in prioritised order: 

a National Ticketing Solution to be moved to number 6 

b Regional Cycle Network to be moved to number 7. 

2 Approves the draft Wellington Regional Land Transport Plan 2021: 2024 
mid-term review (set out in Attachment 1 – Draft Wellington Regional 
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Transport Plan 2021: 2024 mid-term review) for public consultation; 
subject to the changes made in resolution 1. 

3 Agrees to the engagement approach set out in paragraphs 34 to 41, 
including use of the special consultative procedure. 

4 Agrees to a one month consultation period from 24 May to 24 June 2024. 

5 Authorises the Chair of the Regional Transport Committee to approve 
minor editorial amendments to the draft Wellington Regional Land 
Transport Plan 2021 and consultation summary. 

The motion was taken in parts: Part 1 was put and was carried. Parts 2 to 5 were put and 
were carried. 

Mayor Guppy and Emma Speight requested that their votes against Part 1 be recorded. 

Karakia whakamutunga 

The Committee Chair closed the meeting with a karakia whakamutunga. 

The public meeting closed at 2.25pm. 

 

Councillor A Staples 

Committee Chair 

Date: 
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Please note these minutes remain unconfirmed until the Regional Transport 
Committee meeting on 23 July 2024. 

Report 24.370 

Public minutes of the Regional Land Transport Plan 
2021: 2024 Mid-term Review Hearing 
Subcommittee meeting on Tuesday 9 July and 
Wednesday 10 July 2024 

Tuesday 9 July 2024 

Taumata Kōrero – Council Chamber, Greater Wellington Regional Council 
100 Cuba Street, Te Aro, Wellington, at 9.30am 

Members Present 
Councillor Staples (Chair) Greater Wellington Regional Council 
Mayor Guppy Upper Hutt City Council 
Councillor Leggett Porirua City Council 
Councillor Pannett Wellington City Council 
Councillor Plimmer South Wairarapa District Council 
Emma Speight New Zealand Transport Agency – Waka Kotahi 

Karakia timatanga  

The Subcommittee Chair invited opened the meeting with a karakia timatanga. 

Public Business 

1 Apologies 

There were no apologies. 

2 Declarations of conflicts of interest 

There were no declarations of conflicts of interest. 
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3 Process for Considering Submissions and Feedback on the Regional Land 
Transport Plan 2021: 2024 Mid-term Review – Report 24.323 

The Subcommittee Chair spoke to the report. 

Moved: Emma Speight / Mayor Guppy 

That the Subcommittee: 

1 Agrees to the hearing process as set out in this report. 

2 Accepts the late submissions received on the mid-term review of the 
Regional Land Transport Plan 2021. 

The motion was carried. 

4 Hearing of oral presentations 

A timetable of oral presentations was circulated. 

Submitters were heard in the following order: 

Hearing order Submission 
number 

Name and organisation 

1 HYS144 Alex Hon Kuen Ho 

2 E020 Simon Louisson and Celia Wade-Brown - Great 
Harbour Way 

3 HYS056 Catharine Underwood 

4 E001 Alan Smith  

5 E017 Nigel Piper – Kinetic Wellington 

6 HYS484 Ellen Blake 

The meeting adjourned at 10.29am and resumed at 10.58am 

Hearing order Submission 
number 

Name and organisation 

7 HYS512 

E005 

Dr David Tripp – Doctors for Active Safe 
Transport (for Dr Marion Leighton and 
Associate Professor Caroline Shaw) 

8 E008 Dr David Tripp and Derek Richardson – Hutt 
Cycle Network 

The meeting adjourned at 11.18am and resumed at 11.36am. 
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Hearing order Submission 
number 

Name and organisation 

9 E011 Delaney Myers – Bus and Coach Association 
NZ 

10 HYS541 Jackie Elliot – Ōtaki Community Board (MS 
Teams) 

11 E009 Alan Urquhart Jamieson 

12 HYS477 Paul O’Regan 

The meeting adjourned at 12.14pm and resumed at 1.09pm 

Hearing order Submission 
number 

Name and organisation 

13 E016 Thomas Bryan – Blind Citizens New Zealand 
(Wellington) 

14 E013 Daniel Rode – Entrada Intercity Travel Group 
(MS Teams) 

15 E018 Geordie Cassin and Alex Gray – Automobile 
Association Wellington District Council 

16 HYS540 James Fraser – Save the Basin Campaign 

17 E010 Billy Clemens – Ia Ara Aotearoa – Transporting 
New Zealand 

The meeting adjourned at 2.11pm and resumed at 2.57pm. 

Hearing order Submission 
number 

Name and organisation 

18 HYS553 Tim Jones 

19 HYS510 Daniel Jones – Korokoro Environmental Group 

20 E019 Isabella Cawthorne 

The Subcommittee Chair advised that the meeting would adjourn and reconvene at 9.30am 
on Wednesday 10 July 2024. 

Karakia whakamutunga 

The Subcommittee Chair adjourned the meeting with a karakia whakamutunga. 
The meeting adjourned at 3.36pm. 
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Wednesday 10 July 2024 

Taumata Kōrero – Council Chamber, Greater Wellington Regional Council 
100 Cuba Street, Te Aro, Wellington, at 9.33am 

Members Present 
Councillor Staples (Chair) Greater Wellington Regional Council 
Mayor Guppy Upper Hutt City Council 
Councillor Leggett Porirua City Council 
Councillor Pannett Wellington City Council 
Councillor Plimmer South Wairarapa District Council 
Emma Speight New Zealand Transport Agency – Waka Kotahi 

Karakia timatanga  

The Subcommittee Chair reconvened the meeting with a karakia timatanga. 

Public Business 

5 Apologies 

There were no apologies. 

6 Declarations of conflicts of interest 

There were no declarations of conflicts of interest. 

7 Hearing of oral presentations 

A timetable of oral presentations was circulated. 

Submitters were heard in the following order: 

Hearing order Submission 
number 

Name and organisation 

21 HYS530 Peri Zee 

The meeting adjourned at 9.52am and resumed at 10.02am. 

Hearing order Submission 
number 

Name and organisation 

22 HYS559 Patrick Rooney – The Future is Rail / Save Our 
Trains (MS Teams) 

The meeting adjourned at 10.15am and resumed at 10.38am. Emma Speight was not 
present when the meeting resumed. 
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Hearing order Submission 
number 

Name and organisation 

23 HYS285 Bhavana Sharma 

Emma Speight returned to the meeting at 10.40am during the above speaker. 

8 Analysis of Submissions to the Draft Wellington Regional Land Transport Plan 
2021: 2024 Mid-term Review – Report 24.350 

Shan Lu, Principal Strategic Advisor, spoke to the report. 

Moved: Cr Pannett / Cr Leggett 

That the Subcommittee: 

1 Considers the submissions on the draft Wellington Regional Land 
Transport Plan 2021: 2024 mid-term review, together with the submission 
analysis and officer comments in determining its findings and 
recommendations to the Regional Transport Committee. 

2 Recommends to the Regional Transport Committee, following 
consideration of the submissions on the draft Wellington Regional Land 
Transport Plan 2021: 2024 mid-term review and officer advice, any 
changes to the draft Wellington Regional Land Transport Plan 2021: 2024 
mid-term review as follows: 

a Strengthening the narrative on the importance of the Cook Strait 
ferries to the Wellington Region and New Zealand 

b Strengthening the importance of walking as outlined in the 
Government Policy Statement on Land Transport 

c That walking is highlighted in the “To Consider when we develop 
Regional Land Transport Plan 2027” section of the 2021 Regional 
Land Transport Plan Mid-Term Review. 

The motion was carried. 

Noted: The Subcommittee acknowledged the contribution of submitters and staff in 
preparing the Regional Land Transport Plan 2021: 2024 Mid-term Review and running the 
hearing process.  

Karakia whakamutunga 

The Subcommittee Chair closed the meeting with a karakia whakamutunga. 
The public meeting closed at 12.08pm 

Councillor A Staples 
Committee Chair 

Date: 
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Regional Transport Committee 
23 July 2024 
Report 24.377 

For Decision 

REPORT OF THE REGIONAL LAND TRANSPORT PLAN 2021: 2024 MID-
TERM REVIEW HEARING SUBCOMMITTEE 

Te take mō te pūrongo 
Purpose 

1. To advise the Regional Transport Committee (the Committee) of the deliberations 
and recommendations of the Regional Land Transport Plan 2021: 2024 Mid-Term 
Review Hearing Subcommittee (the Subcommittee) on the draft Wellington 
Regional Land Transport Plan (RLTP) 2021: 2024 Mid-Term Review. 

He tūtohu 
Recommendations 

That the Committee: 

1 Approves the recommended amendments to the draft Wellington Regional 
Land Transport Plan 2021: 2024 Mid-Term Review agreed by the Subcommittee 
as outlined in Attachment 1.  

2 Approves additional minor changes advised by Approved Organisations during 
the consultation period, as discussed in the hearing subcommittee. 

Te tāhū kōrero 
Background 

2. The Land Transport Management Act 2003 (LTMA) requires the Committee to 
prepare and consult on a RLTP every six years, with a review after three years. 

3. At its meeting on 16 May 2024 the Committee established the Subcommittee to 
consider and hear submissions on the draft Wellington RLTP 2021: 2024 Mid-Term 
Review (Establishment of the RLTP 2021: 2024 Mid-Term Review Hearing 
Subcommittee (Report 24.174)). 

4. The consultation period ran from 24 May to 24 June 2024 and a good response of 
580 submissions was received from a diverse range of individuals and 
organisations, from across the region.  

5. A summary of the written submissions was prepared for consideration by the 
Subcommittee, along with officers’ comments (Analysis of submissions to the draft 
Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review (Report 
24.350)). 
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Te tātaritanga 
Analysis 

6. The Subcommittee deliberated following the hearing of oral submissions on 9 and 
10 July 2024, considering the views and information presented in: 

a 580 written submissions, including 561 via the Have Your Say Platform and 19 
emailed long-form submissions;  

b 23 submissions were spoken to; and  

c Summary of submissions and officer comments.  

Ten-year investment priorities 

7. Feedback from the consultation showed that while there was support for 
increasing the weightings of both public transport capacity and travel choice, these 
two investment priorities already had the highest weightings, and there was no 
clear mandate to reduce the weightings of the other investment priorities. 
Following discussion, the Subcommittee decided not to change any of the current 
weightings.  

Regional programme 

8. While submitters expressed a variety of preferences and reasoning in terms of their 
top priority projects, there was a clear theme of support for projects aimed at 
supporting public transport options. Overall, there was good alignment between 
submitter preferences and the proposed priority order of the Significant Activities 
List. 

9. After considering submissions on the relative priority of significant activities, the 
Subcommittee is not recommending any changes to the priority order of significant 
activities in the draft RLTP. The Subcommittee was guided by the 10-year transport 
investment priorities, as well as officer advice at the hearing, that activities which 
received strong public support to be moved higher up the list (#16: Bus Network 
Growth to Meet Public Transport Demand, and #12: Public Transport Accessibility 
Action Plan Programme) were both smaller in scale and unlikely to have a 
significant impact on regional transport patterns, sufficient to warrant moving them 
higher in the priority order. 

10. There was a wide range of recommendations and other themes received in the 
submissions which were out of scope for the deliberations of the Subcommittee. 
Those which are more operational in nature will be directed to officers of the 
relevant Approved Organisation for their consideration. Other themes will be 
considered as part of the development of the 2027 Regional Land Transport Plan.  

Recommended changes to the plan 

11. On considering both written and oral submissions, the subcommittee requested 
officers provide additional commentary in the Mid-Term Review on two topics: 

a Additional emphasis on the importance of walking as a universal transport 
option, available for everyone at no cost, and a comment to review the 
walking network as part of the development of the 2027 RLTP. 
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b Additional emphasis on the importance of the Cook Strait ferries, considering 
recent challenges with inter-island transit for both people and freight. While 
the subcommittee noted this document does not have jurisdiction over the 
whole of the Cook Strait ferry route, the importance of this link for both the 
region and for New Zealand was noted. 

12. Officers have been requested to provide additional commentary on both points in 
the document. 

13. The Subcommittee’s full list of recommended changes to the plan are collated in 
Attachment 1. 

Ngā hua ahumoni 
Financial implications 

14. There are no financial implications from the matters for decision. Funding to 
implement the RLTP 2021: 2024 Mid-Term Review will be considered by each of the 
plan’s partners and in the development of the National Land Transport Plan (NLTP) 
2024-2027. 

Ngā Take e hāngai ana te iwi Māori 
Implications for Māori 

15. Sections 18G and 18H of the LTMA outline requirements for approved organisations 
to consult with Māori and seek Māori contribution to decision making.   

16. Efforts have been made to reach out to Greater Wellington’s mana whenua 
partners over the past two years. Themes from these and other previous 
discussions have been considered as part of the strategic review of RLTP 2021. 
These themes included: 

a A transport network that respects te taiao 

b Enhanced connections to employment centres and communities 

c Concern regarding poor road conditions, particularly in the Wairarapa, and 
the associated safety risks 

d Considering future strategic routes which can take freight and high-volume 
traffic away from local areas where tamariki are playing. 

17. Authorised Organisations have their own relationships with mana whenua groups. 
Engagement with mana whenua partners takes place during both Long Term Plan 
(LTP) and officer level planning processes, for transport activities submitted to the 
RLTP.   

18. Officers are continuing to work with Greater Wellington’s Te Hunga Whiriwhiri to 
understand how co-design with mana whenua partners can be included in the full 
RLTP 2027 development.   
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Te huritao ki te huringa o te āhuarangi  
Consideration of climate change  

19. In March 2024, the Regional Transport Committee approved the Wellington 
Transport Emissions Reduction Pathway (WTERP), which sets out the pathway that 
will help our region achieve the transport emissions reduction target set in the 
Government’s Emissions Reduction Plan. This plan takes into account activities 
listed in the RLTP 2021: 2024 Mid-Term Review. 

20. Officers undertook a CATI assessment on the programme of activities. More 
information on this is presented in the officers’ report.  

Ngā tikanga whakatau 
Decision-making process 

21. The process for deciding this matter is prescribed by Sections 13, 18 and 18B of the 
LTMA. These sections provide that every six years, Council must ensure that the 
Committee prepares, on Council’s behalf, an RLTP. The Committee must consult 
in accordance with the consultation principles in section 82 of the Local 
Government Act 2002 (LGA). In this case, the Committee has decided to use the 
special consultative procedure specified in section 83 of the LGA which provided a 
slightly longer window for consultation (one calendar months instead of 28 days). 

22. This report outlines the recommendations of the Subcommittee as a result of 
consultation on the development of the draft Wellington Regional Land Transport 
Plan 2021: 2024 Mid-Term Review and follows the requirements of the LGA.  

Te hiranga 
Significance 

23. Officers considered the significance (as defined by Part 6 of the LGA) of this matter, 
taking into account Greater Wellington Regional Council's Significance and 
Engagement Policy and Greater Wellington’s Decision‐making Guidelines. The 
proposed adoption of the draft review of Wellington RLTP 2021 is part of a decision-
making process that will lead to making a decision of high significance, as inclusion 
of activities in the Wellington RLTP 2021: 2024 mid-term review is a statutory 
requirement for transport activities to be considered for inclusion in the NLTP 2024-
27 and receive funding from the NLTF.    

Te whakatūtakitaki 
Engagement 

24. All submissions were acknowledged when received. At the hearing all submitters 
presenting oral submissions were thanked for their attendance and contribution to 
the planning process. 

25. Further communication will be sent to all submitters after the Greater Wellington 
Regional Council meeting on 30 July 2024, thanking them again for their support 
and advising where they can access a copy of the final Wellington RLTP 2021:2024 
Mid-Term Review.  

Regional Transport Committee 23 July 2024 Order Paper - 6. Report of the Regional Land Transport Plan 2021-2024 Mid-Term Review Hearing Subco...

16



 

26. Greater Wellington will also use social media avenues to thank submitters and 
promote a link to the final document.  

Ngā tūāoma e whai ake nei 
Next steps 

27. On 23 July 2024, the Committee will consider recommending the Wellington RLTP 
2021: 2024 Mid-Term Review, with changes as recommended in this report, to the 
Greater Wellington Regional Council for adoption. Greater Wellington Regional 
Council will consider the Wellington RLTP 2021: 2024 Mid-Term Review for 
adoption at its meeting on 30 July 2024. 

28. Following adoption, Greater Wellington Regional Council must submit the regional 
programme of activities to the NZ Transport Agency - Waka Kotahi by 31 July 2024 
for consideration for inclusion in the NLTP. The plan will become operative, be 
published on the Greater Wellington website and submitters notified.  

Ngā āpitihanga 
Attachment 

Number Title 
1 Recommended amendments to the Wellington Regional Land Transport 

Plan 2021: 2024 Mid-Term Review 

Ngā kaiwaitohu 
Signatories 

Writer Councillor Adrienne Staples – Chair, Regional Land Transport Plan 2021: 
2024 Mid-term Review Hearing Subcommittee 
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He whakarāpopoto i ngā huritaonga 
Summary of considerations 

Fit with Council’s roles or with Committee’s terms of reference 

Preparation of a RLTP is a function of the Committee under section 106 of the LTMA. 

Contribution to Annual Plan / Long Term Plan / Other key strategies and policies 

This report is part of a longer process to develop the Wellington RLTP 2021 mid-term 
review, which is a key regional strategy.  

Internal consultation 

Engagement occurred with the members of the Committee’s Technical Advisory 
Group.  

In preparing this report, consultation was undertaken with Greater Wellington’s 
Communications department and Climate Change team. 

Risks and impacts - legal / health and safety etc. 

There are no identified risks relating to the content or recommendations of this Report. 
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Attachment 1 to Report 24.377 
Recommended amendments to the Wellington Regional Land Transport Plan 2021: 
2024 Mid-term Review 

Recommended Amendments to The Wellington Regional Land Transport Plan 2021: 2024 
Mid-term review 

Changes advised by Approved Organisations 

Lower North Island Rail Integrated Mobility  

 

Amended the value and timing of the 
Maintenance Depot 

The Beltway Extended activity to 2026 to reflect ongoing 
works 

Golden Mile and Thorndon Quay/Hutt Road Updated cost estimates as a result of post-
LGWM scope and cost review, and Wellington 
City Council Long Term Plan adoption 

Wellington Metro - Rail Network Rebuild 
(Backlog)  

 

Name change to Wellington Metro - Overdue 
Renewals 

Wellington Metro - Network Capacity 
Enhancements for 10min Timetable Step 
Change  

 

Cost change in 2030/31 to better reflect 
estimates 

Wellington Metro - LNIRIM Additional Network 
Infrastructure  

 

Name change to Wellington Metro - Three 
additional passing loops to support increased 
passenger services 

Masterton District Council  

- Maintenance, Operations and 
Renewals 

- Low Cost, Low Risk 

- Road Safety Promotion 2024-27 

Costs updated post-adoption of Long Term 
Plan 

Road Safety Promotion is a joint project with 
Carterton and South Wairarapa District 
Councils 

10-year Forecast Updated to reflect cost changes advised 

Changes as agreed by the Subcommittee 

Strengthening the narrative on the importance 
of the Cook Strait ferries to the Wellington 
Region and New Zealand 

Additional text (shown below in italics) added 
on pages 5, 7 and 26. 

Page 5: 

“Our region’s transport network must perform 
two roles simultaneously; as a key connector 
for freight transiting between the North and 
South Islands via the Cook Strait ferries" 

Page 7: 

“Changes in global shipping patterns have 
altered how international freight moves into 
and out of the country. Reliability challenges 
with the Cook Strait ferries highlighted how 
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Attachment 1 to Report 24.377 
Recommended amendments to the Wellington Regional Land Transport Plan 2021: 
2024 Mid-term Review 

Changes advised by Approved Organisations 

critical this infrastructure is, both for our 
region and New Zealand.” 

Page 26:  

“As the northern terminus of the essential 
Cook Strait crossing” 

Strengthening the importance of walking as 
outlined in the Government Policy Statement 
on Land Transport 

Additional text added on page 26: 

“The Government Policy Statement - land 
transport 2024 specifically recognises the 
importance of walking and how it interacts 
with other modes. The GPS states that 25% of 
funding of new improvements from the 
walking and cycling activity class should be 
directed towards footpaths and other walking 
projects. More information on the 2024 GPS - 
Land Transport is available on the Ministry of 
Transport website.” 

That walking is highlighted in the “To Consider 
when we develop Regional Land Transport 
Plan 2027” section of the 2021 Regional Land 
Transport Plan Mid-Term Review. 

Text added on page 27:  

“Feedback received from the public during 
consultation also highlighted the need to look 
at the walking network specifically, as a mode 
of transport accessible for everyone.” 

Additional mention of pedestrian network 
also added on page 21: 

“For those without the option of driving 
themselves, the public transport network, 
coupled with a high quality pedestrian 
network, is essential for participating in 
society.” 
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Regional Transport Committee 
23 July 2024 
Report 24.378 

For Decision 

APPROVAL OF THE REGIONAL LAND TRANSPORT PLAN 2021: 2024 MID-
TERM REVIEW 

Te take mō te pūrongo 
Purpose 

1. To advise the Regional Transport Committee of the finalisation of the Wellington 
Regional Land Transport Plan 2021: 2024 Mid-Term Review. 

He tūtohu 
Recommendations 

That the Committee: 

1 Notes the Wellington Regional Land Transport Plan (RLTP) 2021: 2024 Mid-Term 
Review is compliant with the statutory requirements. 

2 Approves the Wellington Regional Land Transport Plan (RLTP) 2021: 2024 Mid-
Term Review (Attachment 1), including amendments recommended by the 
Regional Land Transport Plan Hearing Subcommittee.  

3 Recommends to Greater Wellington Regional Council that it adopts the 
Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review. 

4 Delegates to the Chair of the Regional Transport Committee and Chief Executive 
of Greater Wellington the ability to make minor editorial changes to the RLTP 
2021: 2024 Mid-Term Review prior to its consideration by the Greater Wellington 
Regional Council. 

Te tāhū kōrero 
Background 

2. The Land Transport Management Act 2003 (LTMA) requires development of a 
Regional Land Transport Plan (RLTP) every six years, with a review after three years. 
The Regional Transport Committee (Committee) must prepare and consult on the 
RLTP.   

3. The RLTP 2021: 2024 Mid-Term Review is an addendum to RLTP 2021, rather than a 
replacement document.   

4. The Council has responsibility for approving the RLTP 2021: 2024 Mid-Term Review 
and forwarding it to the New Zealand Transport Agency (NZTA) Waka Kotahi. The 
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Wellington RLTP 2021: 2024 Mid-Term Review (RLTP 2021: 2024 Mid-Term Review) 
must be submitted to New Zealand Transport Agency by 31 July 2024.  

5. This submission date is later than usual, to reflect the delayed release of the 2024 
draft Government Policy Statement on land transport, with which all Regional Land 
Transport Plans are required to be consistent.  

6. The RLTP 2021: 2024 Mid-Term Review includes a programme of activities, which 
sets out all the land transport activities proposed in the Wellington Region in the 
next six years, including significant activities in priority order, and a 10-year 
financial forecast.   

7. The existing strategic case for investment laid out in the RLTP 2021 has been 
reviewed and found to still be appropriate. This includes objectives, policies, and 
measures as required under the LTMA.   

8. The strategic case and the programme of activities together forms the Wellington 
Region’s bid for funding assistance from the National Land Transport Fund (NLTF). 
NZTA Waka Kotahi must take the RLTP 2021: 2024 Mid-Term Review into account 
when preparing its National Land Transport Programme (NLTP).   

9. The RLTP 2021: 2024 Mid-Term Review was developed collaboratively with input 
and guidance from the Technical Advisory Group comprising officers from all 
Wellington Region territorial authorities, Greater Wellington, NZTA Waka Kotahi, 
and KiwiRail.   

10. The Committee approved the draft RLTP 2021: 2024 Mid-Term Review for 
consultation on 16 May 2024 (Draft Wellington Regional Land Transport Plan 2021: 
2024 Mid-Term Review for Consultation – Report 24.214). Consultation was 
conducted for one calendar month from 24 May to 24 June 2024.  

11. In total 580 submissions were received from the public. This is a higher number 
than submissions than received during the last consultation in 2021, when 308 
submissions were received. 

12. A summary of the written submissions was prepared for consideration by the 
Subcommittee, along with officers’ comments (Analysis of Submissions to the 
Draft Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review – 
Report 24.350). 

13. The Regional Land Transport Plan 2021: 2024 Mid-Term Review Hearing 
Subcommittee (the Subcommittee) met to consider all submissions received at the 
hearing on 9 and 10 July 2024.  

14. The Subcommittee will report back to the Committee at this meeting (Report of The 
Regional Land Transport Plan 2021: 2024 Mid-Term Review Hearing Subcommittee 
- Report 24.277) and recommended a number of small changes to the draft Mid-
Term Review. These changes have been incorporated in the final Wellington RLTP 
2021:2024 Mid-Term Review for the Committee’s approval. 

  

Regional Transport Committee 23 July 2024 Order Paper - 7. Approval of the Wellington Regional Land Transport Plan 2021 - 2024 Mid-Term Review

22



   
 

 

Te tātaritanga 
Analysis 

16. There have been no subsequent requests for changes received since the meeting 
of the Subcommittee on 9 and 10 July 2024. This is not unexpected due to the short 
time frame between the two meetings.  

17. The RLTP 2021: 2024 Mid-Term Review (Attachment 1), including amendments, is 
now suitable for approval and for the Committee to recommend to Greater 
Wellington Regional Council for adoption. 

18. Staff also propose that the Committee Chair and the Chief Executive of Greater 
Wellington be authorised to make minor editorial changes to the RLTP 2021: 2024 
Mid-Term Review prior to its consideration by the Greater Wellington Regional 
Council. 

Statutory considerations in recommending Wellington RLTP 2021: 2024 Mid-Term 
Review for approval 

19. Under section 14 of the LTMA, before the Committee submits an RLTP for approval 
it must: 

a be satisfied that the RLTP contributes to the purpose of the LTMA and that it 
is consistent with the Government Policy Statement (GPS) on land transport;  

b have considered alternative objectives that would contribute to the purpose 
of the LTMA and their feasibility and affordability; 

c have taken into account the National Energy Efficiency and Conservation 
Strategy, relevant national policy statements and any relevant regional policy 
statements or plans under the Resource Management Act 1991 and likely 
funding from any source.  

20. Appendix G to the Wellington RLTP 2021 is still relevant in outlining how these 
matters have been considered and taken into account in developing the Wellington 
RLTP 2021: 2024 Mid-Term Review.  

21. Officers followed the process agreed by NZTA Waka Kotahi and Te Uru Kahika 
(Transport Special Interest Group) to develop the RLTP 2021: 2024 Mid-Term 
Review. This has ensured the RLTP 2021: 2024 Mid-Term Review is compliant with 
these statutory requirements. 

Ngā hua ahumoni 
Financial implication 

22. There are no financial implications from the matters for decision. Funding to 
implement the Regional Land Transport Plan 2021: 2024 Mid-Term Review will be 
considered by each of the plan’s partners and by the NZTA Waka Kotahi in the 
development of the NLTP 2024-2027. 
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Ngā Take e hāngai ana te iwi Māori  
Implications for Māori 

23. Sections 18G and 18H of the LTMA outline requirements for approved organisations 
to consult with Māori and seek Māori contribution to decision making.   

24. Efforts have been made to reach out to Greater Wellington’s mana whenua 
partners over the past two years. Themes from these and other previous 
discussions have been considered as part of the strategic review of RLTP 2021. 
These themes included:  

a a transport network that respects te taiao; 

b enhanced connections to employment centres and communities;  

c concern regarding poor road conditions, particularly in the Wairarapa, and 
the associated safety risks; and 

d considering future strategic routes which can take freight and high-volume 
traffic away from local areas where tamariki are playing.   

25. Authorised Organisations have their own relationships with mana whenua 
partners. Engagement with mana whenua partners takes place during both LTP and 
officer level planning processes, for transport activities submitted to the RLTP.   

26. Officers are continuing to work with Greater Wellington’s Te Hunga Whiriwhiri to 
understand how co-design with mana whenua partners can be included in the full 
RLTP 2027 development.   

Te huritao ki te huringa o te āhuarangi  
Consideration of climate change  

27. In March 2024, the Committee approved the Wellington Transport Emissions 
Reduction Pathway (WTERP), which sets out the pathway that will help our region 
achieve the transport emissions reduction target set in the Government’s 
Emissions Reduction Plan.  

28. NZTA Waka Kotahi has released the latest version of the Climate Assessment of 
Transport Investments (CATI) tool. This high-level tool was developed to inform 
local and regional government, and NZTA Waka Kotahi discussions of the 
emissions potential of proposed transport activities. The tool uses the activity 
class, work category, and proposed spend for each activity (based on the data for 
transport activities submitted into the Transport Investments Online [TIO] portal). 
The CATI tool is particularly useful to guide thinking at the early stage of activity 
development.  

29. Based on activity class and work category, each activity is assigned a CATI rating 
on a scale from -3 (potential to produce high emissions) to +3 (potential to reduce 
emissions). Regional councils nationwide have been encouraged to use this tool to 
assess their proposed transport portfolios for the RLTP 2024-27 programme, and 
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the expectation is that NZTA Waka Kotahi will also assess submitted programmes 
with the CATI tool as part of their NLTP discussions.  

30. Based on the information submitted in TIO from Wellington region Authorised 
Organisations, Greater Wellington officers have conducted a preliminary 
assessment of the draft RLTP 2024-27 programme with the CATI tool (for all 
activities). The overall weighted CATI score for the draft RLTP 2024-27 programme 
(including low cost, low risk and maintenance, operations, and renewals activities) 
is 0.58, a result that shows the overall programme has the potential to reduce 
emissions.  

31. While CATI provides a high-level result to inform early thinking around the 
emissions potential of transport activities, more in-depth work continues in the 
Wellington Region to understand how regional transport activities influence 
emissions reduction and vehicle kilometres travelled reduction targets. 

Ngā tikanga whakatau 
Decision-making process 

32. The process for deciding this matter is prescribed by Sections 13, 18, and 18B of 
the LTMA. These sections provide that every six years, Council must ensure that the 
Committee prepares, on Council’s behalf, an RLTP. The Committee must consult 
in accordance with the consultation principles in section 82 of the Local 
Government Act (LGA). In this case, the Committee has decided to use the special 
consultative procedure specified in section 83 of the LGA, which provided a slightly 
longer window for consultation (one calendar months instead of 28 days). 

33. This report outlines the recommendations of the Subcommittee as a result of 
consultation on the development of the draft Wellington Regional Land Transport 
Plan 2021: 2024 Mid-Term Review and follows the requirements of the LGA.  

Te hiranga 
Significance 

34. Staff considered the significance (as defined by Part 6 of the LGA) of this matter, 
taking into account Greater Wellington Regional Council's Significance and 
Engagement Policy and Greater Wellington’s Decision‐making Guidelines. The 
proposed adoption of the RLTP 2021: 2024 Mid-Term Review is part of a decision-
making process that will lead to the Regional Council making a decision of high 
significance, as inclusion of activities in the Wellington RLTP 2021: 2024 Mid-Term 
Review is a statutory requirement for transport activities to be considered for 
inclusion in the NLTP 2024-27 and receive funding from the NLTF. 

Te whakatūtakitaki 
Engagement 

35. To promote the consultation, a successful digital-forward campaign was run by 
Greater Wellington with specific focus on achieving a demographic representation 
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across our region. This was supported by flyers, bus-stop advertising and face-to-
face engagements with community groups. 

36. Promotion centred on engagement with the RLTP have-your-say consultation page 
which directed the public to two story-maps, the consultation document and the 
survey itself. 

37. Officers saw good representation across a range of ages and genders. There was a 
higher number of participants from Wellington City (55%). The remainder of 
submissions were distributed across the Region. Officers adjusted the approach 
throughout the campaign to focus on groups that were underrepresented in the 
submissions. 

38. A final communication will be sent to submitters and interested parties after the 
Council meeting on 30 July 2024, thanking them again for their input, outlining the 
changes made as a result of consultation, and directing them to the final RLTP 
2021: 2024 Mid-Term Review. 

Ngā tūāoma e whai ake nei 
Next steps 

39. Greater Wellington Regional Council will consider the Wellington RLTP 2021: 2024 
Mid-Term Review for adoption on 30 July 2024. 

40. Following adoption, Greater Wellington must submit the regional programme of 
activities to NZTA Waka Kotahi by 1 August 2024 for consideration for inclusion in 
the NLTP. The plan will become operative, be published on the Greater Wellington 
website and submitters notified. 

Ngā āpitihanga 
Attachment 

Number Title 
1 Regional Land Transport Plan 2021: 2024 Mid-Term Review 

Ngā kaiwaitohu 
Signatories 

Writers  Shan Lu – Principal Strategic Advisor, Regional Transport  

Emma Hope – Senior Strategic Advisor, Regional Transport  

Approvers  Grant Fletcher – Head of Regional Transport  

Luke Troy – Kaiwhakahaere Matua Rautaki | Group Manager, Strategy  
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He whakarāpopoto i ngā huritaonga  
Summary of considerations  

Fit with Council’s roles or with Committee’s terms of reference  

Preparation of the RLTP is a function of the Committee under section 106 of the LTMA.  

Contribution to Annual Plan / Long Term Plan / Other key strategies and policies  

The Wellington RLTP 2021 is a key regional strategy.  

Internal consultation  

The consultation was developed and delivered with the internal Greater Wellington’s 
Communications and Engagement team.  

The development of the Wellington RLTP 2021:2024 Mid-Term Review, as well as the 
consultation was developed in collaboration with the Technical Advisory Group for the 
Committee, including officers from the relevant organisations across the region.    

Risks and impacts - legal / health and safety etc.  

 There are no identified risks relating to the content or recommendations of this Report.  
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3Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review

He Whakarāpopototanga  
Executive summary

On behalf of the Wellington 
Regional Transport 
Committee, we are proud 
to present this review of the 
2021 Regional Land Transport 
Plan. This document has 
been developed with input 
from all local councils in the 
region, as well as Greater 

Wellington Regional Council, New Zealand 
Transport Agency Waka Kotahi, KiwiRail, and the 
Department of Conservation.

This document takes the opportunity to reflect 
on the past three years of transport in our 
region – a period of significant change and 
uncertainty. While progress in some significant 
transport projects and other transport-related 
achievements can be celebrated, there is a 
consistent theme throughout the document 
– that more funding commitment is needed if 
the ambitious targets set by our region, and the 
government, are to be achieved. 

This updated 2024-2027 regional programme 
includes activities designed to achieve a step-
change in public transport.  Activities such as 
these will be key to reducing congestion, travel 
times and emissions, to create a more accessible, 
productive and resilient transport network 
capable of supporting both economic and 
population growth. We’ll need to work together at 
a regional and national level to be able to achieve 
the best possible outcomes. 

This document takes account of central 
government’s intentions, outlined in the draft 
Government Policy Statement on land transport 
(GPS), released in early March 2024.  Additionally, 
as required within the Land Transport 
Management Act (section 14), the Regional 
Transport Committee is required to be satisfied 
that the RLTP is also consistent with the region’s 
regional spatial strategy. 

Within our region, we have also worked hard 
to hear from many different users of the 
transport network. In undertaking this review, 
and developing this document, the needs and 
perspectives of over 2,000 people from the 
Wellington region, through an online survey and 
face-to-face engagement, have been considered 
to ensure this RLTP has a flavour that reflects the 
diverse needs of our Greater Wellington Region.
 

Councillor Adrienne Staples
Chair, Regional Transport Committee
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4 Ko te Mahere ā-Rohe Waka Whenua o Pōneke 2021: 2024 Arotakenga kaupeka waenga

Whakatakinga  
Introduction

What is the RLTP and how is it developed?

The overarching strategic framework is as follows:

Headline targets

Strategic objectives

Regional Land Transport Plan – 30-year vision
A connected region, with safe, accessible and liveable places – where people can easily, 

safely and sustainably access the things that matter to them and where goods are moved 
e�iciently, sustainably and reliably. 

Ministry of Transport’s Outcomes Framework
The purpose of the transport system is to improve people’s wellbeing and the liveability of places

Objective 1
People in the Wellington

Region have access to 
good, a�ordable 

travel choices

Objective 5
Journeys from, to and 
within the Wellington
Region are connected,
resilient and reliable

Mode share
40 percent increase in active travel and 

public transport mode share by 2030

Carbon emissions
35 percent reduction in transport-generated 

carbon emissions by 2030

Safety
40 percent reduction in deaths and serious 

injuries on our roads by 2030

Objective 4
The impact of transport 

and travel on the 
environment 
is minimised

Objective 3
People can move 

around the Wellington 
Region safely

Objective 2
Transport and land use

are integrated to support
compact urban form,
liveable places, and a

strong regional economy

Outcome 1
Inclusive 

access

Outcome 5
Economic 
prosperity

Outcome 4
Resilience and 

security

Outcome 3
Environmental 
sustainability

Outcome 2
Healthy and 
safe people

The Wellington Regional Land Transport Plan 
(RLTP) sets the direction for the Wellington 
Region’s transport network for the next 10–30 
years, as required by the Land Transport 
Management Act 2003. The RLTP describes our 
long-term vision, identifies regional priorities 
and sets out the transport projects we intend to 
invest in over the next six years.

The long-term vision is part of the strategic 
framework that also includes our region’s 
five strategic objectives, 10-year transport 
investment priorities, and three 10-year 
headline targets. These headline targets 
indicate the scale of the change our region is 
seeking. They help us monitor whether our 
region is moving in the right direction. The Wellington Region is a key hub for people, 

businesses, and government in the lower 
North Island. As our region continues to grow, 
more people and increased economic activity 
will place greater demand on the transport 
network. This demand needs to be managed to 
enable regional growth in a way that makes it 
easy for people and freight to get around while 
creating less congestion, fewer emissions, and 
more liveable places. 

Our regional transport network must be future-
proofed, accessible and stable, to be resilient 
enough to withstand the effects of extreme 
weather events.      

To find out more about the RLTP and the work we have done for the  
mid-term review:
 

• You can find RLTP 2021 here.
• See our interactive maps, where you can explore the detail about our network and our 

2024 – 2027 programme. 
• To stay up to date with how we are tracking toward achieving the RLTP’s targets and 

ambitions, have a look at the latest Annual Monitoring Report on RLTP 2021.  
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The RLTP is a collaboration between all councils 
in the Wellington Region, New Zealand Transport 
Agency Waka Kotahi (NZTA), KiwiRail, and the 
Department of Conservation. Together, these 
partners agree the regional strategic direction of 
the RLTP. This guides our transport investments, 
helping our region address challenges such 
as resilience and safety, and supporting future 
development. 

An important part of the RLTP is the regional 
programme of transport activities which are 
proposed for funding over a six-year period (with 
a ten-year financial forecast). This programme 
is our region’s bid for funding from the National 
Land Transport Fund (NLTF), which funds or co-
funds many of our region’s transport activities.

The current RLTP was adopted in 2021. We are 
now reviewing this document at the three-year 
mark through this RLTP mid-term review.

Why is transport so important for our region?
Transport plays an essential role in connecting 
us to each other and to the services we need. 
Transport helps shape where our communities 
live and work. From public transport to 
private vehicles to active modes and freight, a 
successful regional transport network ensures 
we can get to where we need to go, quickly and 
safely. Our region’s transport network must 
perform two roles simultaneously; as a key 
connector for freight transiting between the 
North and South Islands via the Cook Strait 
ferries, and as a local network, allowing our 
residents to travel easily within the region. 

The Wellington Region is a key hub for people, 
businesses, and government in the lower 
North Island. As our region continues to grow, 
more people and increased economic activity 
will place greater demand on the transport 
network. This demand needs to be managed to 
enable regional growth in a way that makes it 
easy for people and freight to get around while 
creating less congestion, fewer emissions, and 
more liveable places. 

Our regional transport network must be future-
proofed, accessible and stable, to be resilient 
enough to withstand the effects of extreme 
weather events.      

To find out more about the RLTP and the work we have done for the  
mid-term review:
 

• You can find RLTP 2021 here.
• See our interactive maps, where you can explore the detail about our network and our 

2024 – 2027 programme. 
• To stay up to date with how we are tracking toward achieving the RLTP’s targets and 

ambitions, have a look at the latest Annual Monitoring Report on RLTP 2021.  
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What is the mid-term review?

1   The LTMA guides land transport planning and funding and sets  
out the core requirements of RLTPs.

Under the Land Transport Management Act 2003 
(LTMA)1, each Regional Transport Committee 
must conduct a mid-term review of its RLTP. This 
review ensures that both the strategic framework 
of the RLTP remains valid and fit for purpose and 
that the accompanying regional programme of 
activities is updated for the second half of its six-
year duration. 

The review looked at key areas of change since 
the RLTP 2021 was completed. These include 
external factors affecting transport as well as 

changes in the national and regional policy 
context, and the impact these changes have on 
the strategic framework. 

We have engaged with the community in 
different ways to hear about their views on our 
transport network. You can read the summary 
of what we heard from an online survey of over 
2,000 people here.

This mid-term review document complements 
the existing RLTP 2021 rather than replacing it.
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The pandemic affected how much, when and 
by what mode we travel. Some changes are 
continuing. For example, a significant number of 
people now work from home at least some days 
per week. However, the overall level of travel has 
recovered to (or is exceeding) pre-COVID levels, 
as people are travelling more for purposes other 
than commuting, particularly at off-peak times 
and during weekends. These travel behaviour 
changes will influence our future transport 
demand and the type of transport network we 
need to support this.

Despite the disruptions we have experienced, the 
region’s population and economy are expected 
to continue to grow. There is more uncertainty 
than in the past about the timing and pace of this 
growth. As this happens, more people and freight 
will put increasing pressure on a transport system 
that is already stretched, in different places and at 
different times.

Both COVID related delays and severe weather 
events exposed issues in New Zealand’s freight 
and supply chain system. Changes in global 
shipping patterns have altered how international 
freight moves into and out of the country. 
Reliability challenges with the Cook Strait ferries 
highlighted how critical this infrastructure is, both 
for our region and New Zealand. 

Within New Zealand, the dominance of road 
freight means that any disruptions to the roading 
network can lead to lengthy and costly delays. 
The environment in which New Zealand’s freight 
and supply chains are operating is influenced by 
both domestic and international factors such as 
fluctuating fuel costs, changes in international 
shipping routes and other disruptions. This has 
led to increasing freight costs which will continue 
to contribute to cost of living pressures. 

Public transport patronage is returning to pre-
COVID levels, though with different distribution 
patterns. Many bus services are again operating 

Te arotake i ngā tau e toru  
Three years in review
A lot has changed, both nationally and in our 
region, since the RLTP 2021 was developed. In this 
section you can find information about:

Changes that affected our transport network

Changes in policy that affect transport

Improvements to our regional transport 
system

What the data says about progress

Feedback from early public engagement

Areas of change and what 
they mean for our region  
The past three years have seen New Zealand and 
our region encounter multiple challenges.  

The major weather events in 2023 caused 
severe disruption for parts of New Zealand 
and have shown how vulnerable our transport 
infrastructure is. These events have further 
increased the need to focus on increasing the 
network’s resilience against extreme weather 
events, including through adaptation and future 
proofing. They have also highlighted the social 
and financial toll of these more extreme weather 
events, both now and in the future. 

While the worst damage occurred in other 
parts of the country, the eastern Wairarapa was 
affected by flooding. Repair of the transport 
network is ongoing, at huge cost - both financially 
and socially. We expect the changing climate to 
continue to affect our transport infrastructure, 
and consequently our region, our people and 
businesses. 

Combined with other environmental challenges, 
the global COVID-19 pandemic (COVID), 
disrupted our economy and our ways of living, 
working, and moving people and goods around 
the region.
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at capacity. A similar trend can be seen on our 
region’s roads: while traffic volumes decreased in 
most parts of the region between 2020 and 2022, 
the most recent data shows that they are now 
close to, and in some instances exceeding, pre-
COVID levels.

Our region, like the rest of New Zealand, has 
experienced a shortage of public transport 
personnel, particularly bus drivers, since 2019. 
This led to reliability issues, followed by the 
temporary suspension of some bus trips to 
improve reliability for customers.  This impacted 
the capacity and frequency of some services, and 
disproportionately disadvantaged some groups, 

such as those in the disabled community and 
people without access to private vehicles.

A range of factors, including the economic 
downturn, less people traveling during COVID, 
and government decisions to ease cost of living 
pressures (by temporarily reducing fuel taxes/
duties), reduced the revenue available for 
transport. 

At the same time, maintaining transport 
infrastructure, and recovery after severe 
weather events requires more expenditure. The 
cost of maintaining the network and running 
the services we already have also continue to 
increase due to high inflation. 

Changes in the government policy context that affect 
transport
Government Policy Statement on land 
transport 
Every three years the Government reviews and 
updates the Government Policy Statement on 
Land Transport (GPS). The GPS sets out the 
strategic priorities and results the government 
wants to see delivered in the next 10 years. 

It specifies the funding available from the 
National Land Transport Fund (NLTF) and how 
this will be allocated towards achieving the 
government’s transport priorities. Earlier this 
year the new coalition government released the 
draft GPS 2024. The draf GPS has four Strategic 
Priorities to deliver against:

Economic growth and productivity
Connecting people and freight quickly and safely, supporting economic growth and creating social and 

economic opportunities

Increased maintenance 
and resilience

A well maintained and resilient 
transport network is critically 

important for our economic growth

Safety
A focus on safer roads, safer 

drivers and safer vehicles

Value for money
Investment in transport must 

deliver better outcomes 
for present and future 

generations of New Zealand

An overarching strategic priority of:

Supported by three other strategic priorities:
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The strategic priorities of draft GPS 2024 represent a significant shift from the previous GPS 2021 
investment signals. Two particularly significant changes include in the reintroduction of Roads of 
National Significance, and the removal of climate change or emissions reduction as a priority.

The significant regional investment projects listed in the GPS for the Wellington region are:

Public Transport
•  ‘Acceleration’ of North-South, East-West  

and Harbour Quays’ bus corridors 

•  Upgrading the substations on Wellington rail 
network

•  Lower North Island Rail Integrated Mobility

Other projects for Crown funding
• Ōtaki to North of Levin

• State Highway 58 Stage 2

•  SH2 Melling Transport Improvements

Roads of National Significance
•  Petone to Grenada and the Cross Valley Link

•  Second Mt Victoria Tunnel and Basin 
Reserve Upgrade
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From our assessment, the RLTP 2021 objectives and priorities 
remain largely consistent with the draft GPS 2024: 

GPS priorities and outcomes

Economic Growth and Productivity
• reduced journey times and increased travel 

time reliability.
• less congestion and increased  

patronage on PT(more travel choices)
• improved access to markets, employment 

and areas that contribute to economic 
growth

• more efficient supply chains for freight
• unlocked access to greenfield land for 

housing development and supporting 
greater intensification

Increased maintenance and resilience
• more kilometres of road network resealed 

and rehabilitated
• fewer potholes

• a more resilient network

Safety
• reduction in DSI

• increased enforcement

Value for money
• better use of existing capacity e.g. increased 

PT fare box recovery Review  
of road safety investment

• less expenditure on temporary traffic 
management

RLTP objective and priorities

PT capacity
- Building capacity and reliability into the 
Wellington Region’s rail network and into the 
Wellington City PT network to accommodate future 
demand

Travel choice
People in the Wellington Region have access to 
good, affordable travel choices 
- Make walking and cycling and public transport a 
safe sustainable and attractive option for more trips 
throughout the region

Strategic access
Transport and land use are integrated to support 
compact urban form, livable places, and a strong 
regional economy 
- improve access to key regional destinations, such 
as ports, airports and hospitals for people ad freight

Safety
People can move around the Wellington Region 
Safely 
- Improve safety, particularly at high-risk 
intersections and on high-risk rural and urban roads

Resilience
Journeys to, from and within the Wellington Region 
are connected, resilient and reliable 
-Build resilience into the region’s transport network 
by strengthening priority transport lifelines and 
improving the redundancy in the system
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The draft GPS 2024 refers to the Emissions 
Trading Scheme as the government’s key tool 
to reduce emissions, as well as additional (as 
yet unspecified) actions, to be addressed during 
development of the second Emissions Reduction 
Plan (ERP2) due to be published by the end of 
2024 under the Climate Change Response Act 
2002. 

While there has been pressure on funding 
for transport activities for years, the pressure 
is greater than it has been in the past. The 
Government has signalled in the draft GPS 2024 
the need to set a balance between investing in 
new projects and ensuring existing infrastructure 
is adequately maintained and repaired. 

The availability of NLTF funding for new 
activities will be increasingly limited, and 
transport will have to compete for government 
funding from other sources. That comes as we 
need to reduce CO2 emissions from transport in 
our region.  We need public transport and active 
modes to be attractive, reliable and convenient, 
so more people are able to use these alternatives 
more often to continue to address congestion 
in our region and realise the economic benefits 
our region provides. Significant funding will be 
required to deliver this level of change for these 
modes. 
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Emissions reduction and climate 
adaptation policy 
This mid-term review includes our region’s 
response to the government’s first Emissions 
Reduction Plan (ERP). Released in May 2022, 
the ERP set a national target for Aotearoa New 
Zealand to reduce transport sector emissions by 
41 percent by 2035. 

The existing national ERP includes tasks such as 
linking new land development with transport, 
creating ways to reduce people’s need for travel 
in private vehicles, and beginning to decarbonise 
heavy transport and freight. There are pressing 
issues across the Lower North Island and top 
of the South in the freight sector in terms of 
ensuring that the transport network operates as 
efficiently as possible, and to support economic 
prosperity while reducing overall environmental 
impacts. Development of an agreed inter-regional 
approach to freight movement through the Lower 
North Island and to the top of the South Island is 
a priority for the next RLTP period, with particular 
focus on supporting an improved, reliable Cook 
Strait link.

Our region’s commitment to reduce transport 
emissions is set out in the Wellington Transport 
Emissions Reduction Pathway (WTERP) 
endorsed by the Wellington Regional Transport 
Committee in March 2024. Informed by evidence, 
transport modelling, and focus groups with 
technical experts, the WTERP sets out a pathway 
of interventions to reduce transport emissions 
in the Wellington region to the RLTP target. 
In addition to including activities that can be 
undertaken by local councils, the WTERP also 
highlights areas where a change at central 
government level would be required to enable 
regional changes to happen. 

In addition to reducing transport-generated 
emissions, there is an increasing need to adapt to 

climate change. In August 2022, the government 
published its first National Adaptation Plan 
(NAP), which contains strategies, policies, and 
actions that will help New Zealanders adapt 
to the repercussions of the changing climate. 
Specific transport actions in the NAP include 
investment in public transport and active modes 
and progressing the Rail Network Investment 
Plan. 

A higher-level NAP action was for NZTA to develop 
and implement a Climate Adaptation Plan 
to enable climate-resilient transport networks 
and journeys, connecting people, products and 
services. The first version of this plan, called 
Tiro Rangi 2022-24, was published by NZTA in 
December 2022. It looks at the long-term impacts 
of climate change and contains actions to lay a 
foundation for adaptation. 

As a reaction to the severe weather events in 
2023, $6 billion funding was committed for 
strategic investments as part of a National 
Resilience Plan, supporting the resilience of 
critical infrastructure, including transport. 

Other regional policy
The Regional Policy Statement (RPS) for the 
Wellington Region provides an overview of the 
resource management issues of the Region and 
sets out the policies and methods to achieve 
integrated resource management of the natural 
and physical resources of the whole region. The 
proposed RPS includes direction on enabling 
urban development and infrastructure in 
appropriate locations as well as establishing an 
objective for the region to become a low-emission 
and climate-resilience region by 2050, and 
emissions reduction targets (by 2030 contribute 
to 50% reduction, to achieve net-zero emissions 
by 2050). 
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Finally, a Future Development Strategy was 
developed and adopted by the region as part 
of the National Policy Statement on Urban 
Development in 2020 as a focus of the Wellington 
Regional Leadership Committee (comprising a 
partnership of councils from the Wellington and 
Horowhenua regions, central government and 
iwi). The Future Development Strategy is the 
housing and growth plan for urban development 

in our region. It shows where growth will most 
likely be, in what form, and what infrastructure is 
needed to support it and create well-functioning 
urban environments in our region. Going forward, 
significant regional planning documents, such as 
the FDS, will be useful when developing the RLTP 
strategic direction, and vice versa. 
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Improvements to our regional transport system
Significant work has been carried out over the last few years to make our transport system safer and 
more resilient, to improve the quality of our public transport system, and to make active modes 
safer and more attractive choices. Below is a summary of the progress we have already made on 
our six years of planned activities from RLTP 2021:

Public transport improvements 

The ongoing Wellington Metro Rail 
Upgrade programme, which includes 
investment for a fit-for-purpose, reliable, 
and resilient regional rail network.

The ability to use the Snapper card on our 
regional rail services, which makes train 
usage more convenient and prepares our 
region for the upcoming transition to the 
National Ticketing Solution, a national 
public transport ticketing and payments 
system which will operate on multiple 
modes of transport across Aotearoa.

The introduction of new public transport 
fare concessions, including reduced 
off-peak discounts and the Community 
Connect scheme that ]provides half-
price fares to Community Service Card 
holders. This makes public transport more 
affordable for low-income groups. 

The roll-out of on-bus announcements, to 
improve the accessibility of bus services 
for a range of user groups, including 
people with impairments and language 
barriers.

The roll out of electric buses, and the 
introduction of the southern hemisphere’s 
first electric ferry, which not only reduce 
CO2 emissions but are also very attractive 
for users. In September 2023, almost 25 
percent of the bus fleet was electric.

The roll out of an on-demand public 
transport trial. On-demand public 
transport improves connectivity and access 
in parts of the region that may find it more 
difficult to access public transport and for 
people with disabilities.

Securing of government funding though 
the 2023 Budget for new trains and other 
improvements to capacity, frequency, 
resilience, safety and rail service quality. 
The new trains will be used on the 
Manawatū and Wairarapa lines and are 
expected to come into service from 
2028 onwards. These improvements will 
add capacity to support the expected 
patronage growth and increase the 
competitiveness of our train services 
compared to private vehicle use. This will 
help reduce CO2 emissions.
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Walking and cycling improvements

Construction has been completed on 
the northern Pito-One to Melling section 
of Te Ara Tupua and is now underway 
on the Ngā Ūranga ki Pito-One section, 
improving transport resilience between 
Wellington and Lower Hutt while creating 
a strategically significant walking and 
cycling link. The project will enable more 
people to walk or bike and connect with 
local paths in both Wellington and the Hutt 
Valley. 

Work has started on Tupua Horo Nuku,  
a 4.4 kilometre walking and cycling path 
that will run through Hutt City’s  Eastern 
Bays. The project includes construction of 
new seawall for coastal resilience. The first 
section of the pathway is almost complete, 
the second is underway and the remaining 
four sections are in design phase.  

Work continues on the Paneke Pōneke 
Bike Network Plan, Wellington City 
Council’s programme to create a 
strategic, citywide network of connected 
bike routes to make it safer for people 
to cycle, increase the role of cycling 
in the transport network and achieve 
desired environmental and health 
outcomes. A key feature of the project 
involves starting with lower-cost 
‘interim’ cycleways, which can be trialled 
and tested before the final design is 
confirmed. Some of the cycleways are 
now complete, with others in design or 
consultation phases. 

Work has been completed on the Peka Peka 
to Ōtaki shared pathway which opened in 
May 2023. The 10km shared pathway runs 
alongside the second stage of the Kāpiti 
Expressway, creating a safe, off-road path 
for walkers, cyclists and equestrians.

Work continues on the Wairarapa Five 
Towns Trail Network. The first section, 
from Featherston to Greytown opened at 
the end of 2022 with the completion of 
the Tauherenikau walk/cycle bridge – one 
of the longest suspension bridges in the 
country.

The Government Policy Statement - land transport 2024 specifically recognises the importance 
of walking and how it interacts with other modes. The GPS states that 25% of funding of new 
improvements from the walking and cycling activity class should be directed towards footpaths and 
other walking projects. More information on the 2024 GPS - Land Transport is available on the Ministry 
of Transport website.
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Roading improvements 

The completion of the Peka Peka to 
Ōtaki Expressway, which has reduced 
congestion and improved travel time 
reliability for people and freight in the 
Kāpiti Coast area.  

The completion of Te Aranui o Te 
Rangihaeata - Transmission Gully, which 
has improved the resilience and safety 
of the Western corridor of our region and 
has made travel times shorter and more 
reliable.

Improving safety for all road users 
continues to be a priority for all councils. 
Many areas of higher injury risk have 
been reviewed and speed limits adjusted 
to reflect the pedestrian environments, 
while NZTA have been focusing on roading 
safety improvements across SH58, SH2 in 
the Wairarapa and SH1 north of Ōtaki. 

Construction of a new Aotea 
Quay roundabout is underway 
to improve freight access to the 
Interislander ferry terminal at 
Kaiwharawhara and reduce traffic 
and truck volumes on Hutt Road. 
It will also provide opportunity for 
public transport and active mode 
improvements.

Planning is underway for Access 
Kenepuru, a multi-package 
infrastructure project creating 
improvements around Kenepuru. This 
project contains four packages of work. 
Two packages focus on intersection 
and safety improvements to respond 
to changes in traffic volumes after 
the opening of Transmission Gully, 
and two focus on walking and cycling 
improvements. Planning for the works 
are all either underway, or complete, 
and delivery is staged, with the first two 
packages expected to be undertaken 
over the next two years.
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Large-scale strategic and transformational projects 

Work to link regional spatial planning 
with transport planning has started 
as part of the  Future Development 
Strategy and development of the 
Northern Growth Area, Eastern 
Porirua Regeneration and Wellington 
City Growth Plan.

The considerable progress made in planning under the Let’s Get Wellington Moving 
programme will be utilised in the delivery phase of significant infrastructure projects, 
including the second Mt Victoria Tunnel and Basin Upgrades, as well as the Busways project. 

Te Wai Takamori o Te Awa Kairangi (formerly 
known as RiverLink) is a transformational 
project for Lower Hutt. It includes crucial 
flood protection and river restoration work, 
improvements to public transport, walking 
& cycling routes, local roads and the SH2 
Melling Interchange, as well as urban 
revitalisation of the Lower Hutt city centre.
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What the data says about progress

The mid-term review work paints a mixed picture 
about the progress we have made on the three 
headline targets:

Transport-generated CO2 emissions have been 
somewhat volatile since the start of COVID, 
with both annual increases and decreases of 
between 8 and 10 percent. For FY 2022/23, 
land transport-generated emissions increased 
by 5% from the previous year. However, the 
5-year trendline shows that emissions are on a 
downward trend of 3% reduction –  
a positive sign.
Deaths and serious injuries declined between 
2020-2023 (compared to a high in 2018) but are 
still higher than pre-2017. The five-year rolling 
average of deaths and serious injuries, which is 
the measure the RLTP’s headline target is based 
on, fell below 200 in FY 2022/23 – a five percent 
reduction compared to last year’s result.  
However, this remains significantly higher than 
the 2030 headline target of 122. 
Active modes and public transport mode share 
has decreased from 35% (in 2018-2021) to 34% 
(in 2019-2022); however, the overall absolute 
change from the 2018 average is positive at 7%.

While we have made progress, data that includes 
three-year rolling averages still includes years 
where travel behaviours were affected by the 
COVID pandemic. COVID-related disruption 
also generated higher than normal levels of 
uncertainty in the population and economic 
predictions used for transport planning. While our 
most recent data suggests strong returns to high 
demand for transport to meet personal demand 
and for freight, we do know that travel patterns 
have changed over the last few years, including 
more people working from home and an increase 
in off-peak public transport travel. We don’t yet 
know if these changes are part of a short-term or a 
new long-term trend. 

The safety and emission targets relate to absolute 
(rather than per capita) changes. This means 
that, while we are generally heading in the right 
direction in the five-year trends we’re seeing 
now, as the population grows, CO2 emissions, 
and deaths and serious injuries per capita will 
need to decrease more rapidly to compensate for 
population growth.

More information is provided in the  
FY 2022/23 Annual Monitoring Report and the 
StoryMaps. 
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Feedback from early public engagement

As part of the mid-term review, we engaged with 
people in our region to hear about their views on 
our transport network. We did this through:

• meetings, focus groups and conversations 
with a wide variety of people and groups 
including disabled people, young people, 
people living rurally, people involved in the 
freight industry, and active transport users,

• conversations with other partners, including 
representatives of some of the region’s mana 
whenua groups,

• an online survey of over 2,000 people, with 
results weighted to accurately represent our 
region – the key points of which are shown in 
the image below.

97% of Wairarapa 
respondents think 
better public 
transport would 
help reduce vehicle 
emissions

55% of Kāpiti Coast respondents rated 
strategic access as very important

Of those surveyed from the Wairarapa, 85% said there 
was not enough public transport in their area

People in Porirua 
City thought 
road safety was 
important

Younger people 
in Wellington City 
wanted more 
ambitious targets 
on emissions 
reduction

People in Wellington City 
are most likely to rate travel 
choice as ‘very important’

People in Upper Hutt were 
more likely to think car share 
schemes would work in their 
area to reduce emissions

People in Hutt City were more 
likely to think there were not 
enough carpooling lanes

=    percentage of respondents from  
each part of the Wellington Region.
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We heard about the diverse needs of our 
transport network users, with differences 
depending on where in the region they lived,  
and how they got around. 

However, despite this range of views, there 
were three key perspectives which came across 
strongly:

This feedback has informed our considerations 
about if and where the direction (i.e. the 
RLTP 2021 headline targets and the transport 
investment priorities) might need to change. 

More information about the engagement can be 
found in the background report on our website.

the need to continue reducing 
transport related emissions when 
moving both people and goods, 
particularly by making it easier for 
people to use public transport, or 
active transport modes, 

the need to increase the resilience of our 
network, for both people and freight, 

the importance of the public transport system to get 
people where they need to go, especially if they can’t 
use a private vehicle. This was especially strong in the 
disability community, and for many young people. For 
those without the option of driving themselves, the public 
transport network, coupled with a high quality pedestrian 
network, is essential for participating in society. 
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Ngā putanga arotake kaupeka waenga  
Mid-term review conclusions 
This section summarises the main findings of the 
mid-term review and what they mean for:

the RLTP’s strategic framework

the development of the 2024-27 regional 
programme of activities 

developing the RLTP 2027.

For the strategic framework 
The strategic direction is designed to have 
longevity. It is meant to be enduring, rather than 
focusing on short- or medium-term trends.

To guide and focus the regional programme of 
activities for the short- to medium-term, the RLTP 
2021 contains three 10-year headline targets 
and five 10-year transport investment priorities. 

The headline targets are indicators of the 
scale of change sought. They are an important 
touchstone for how we are tracking towards the 
RLTP’s long-term vision and strategic objectives. 

We identified and summarised areas of change 
since RLTP 2021 was developed and concluded 
that the strategic long-term direction in the RLTP 
2021 (expressed through the vision, five strategic 
objectives and transport investment priorities) 
remains fit for purpose for the 2024-27 period. 

The ten-year transport investment priorities are 
identified in the RLTP 2021 as the most urgent 
and significant areas requiring investment. They 
are designed to set us on the path to achieving 
our long-term vision for transport in the region.

The mid-term review re-confirmed these priorities 
remain appropriate as areas of focus for the 2024-
27 regional programme as they will continue to 
help us address the key problems our transport 
system is facing. 

The weighting of these investment priorities were 
reviewed against the current and past trends, as 
well as future scenarios thinking, which helped 
test assumptions about what may be needed in 
the future.

From this review, the changes to the transport investment priority weightings are proposed;

Public 
transport  
capacity 
remains the 

highest 
priority, but 

decreases from 

40% to 30%

Travel 
choice 
remains 

unchanged at 

20%

Strategic 
access 
remains 

unchanged at 

15%

Safety 
remains 

unchanged at 

15%

Resilience
increases from 

10% to 20%
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Based on conversations with key stakeholders 
and the feedback from the public, the Regional 
Transport Committee proposed the following 
changes to the transport investment priority 
weightings:

‘Resilience’ in this context relates to the whole 
transport network. It includes rail lines and public 
and active transport routes, as well as roads.  

The resilience investment priority received the 
lowest weighting in the RLTP 2021. Since 2021, the 
increased focus on the need to improve network 
resilience means the weighting for this investment 
priority is proposed to increase from 10% to 20%. 
The resilience of our transport network has now 
come into sharper focus, particularly because of 
the increase in severe weather events. Slips and 

floodings have caused an unprecedented number 
of road and rail line closures in the past three 
years. These closures have led to public transport 
service disruptions and delays for travellers, as 
well as affecting freight network connectivity. 
Improving the resilience of the network will 
enable faster travel times and more productive 
movement of both people and goods.

The draft GPS 2024 also introduced a new 
strategic priority of ‘increased maintenance and 
resilience’. Increasing maintenance levels and 
improving resilience on our state highways, local 
and rural roads is critically important in achieving 
the Government’s overall objective of supporting 
economic growth and productivity.  
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For the 2024-27 regional programme 
The RLTP strategic framework continues to 
guide the activities included in the draft 2024-27 
regional programme. New activities are included 
to respond to the varied challenges and pressures 
identified. 

While we welcome these new activities, it’s 
important to note the majority of our RLTP 
activities remain dedicated to  maintaining the 
existing network and running existing services. 
Maintaining our existing network to a high quality 
is the most cost-effective way to make sure we 
have a resilient, safe, reliable network. Priority is 
also given to activities which can achieve multiple 
outcomes. 

All new activities were considered against 
the five Transport Investment Priorities. The 
programme is focused on making our transport 
network more productive, efficient, resilient 
and safe, while still recognising our region’s 
commitments to reducing CO2 emissions 
and supporting accessibility. These areas are 
supported by feedback we received through 
public engagement. 

“Accessible public 
transport is a right,  
not a nice to have.”  
(person from the disabled community)

“ Making a transport 
system accessible 
means it doesn’t just 
work for disabled 
people, it works for 
everyone.” 

(person from the disabled community) 

“ Our region is 
fundamentally built 
around cars, but we 
need to see a bigger  
shift happening. How?” 

(Wellington secondary school student)
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Influencing areas outside the regional 
transport programme 
In addition to confirming that the strategic 
priorities and objectives remain fit-for-purpose, 
there are additional measures that could be 
undertaken to help address the challenges we 
have identified in the review and respond to this 
changing environment:

Our modelling has shown implementing the 
initiatives in our 2024-27 regional programme 
alone will not deliver on the RLTP 2021 headline 
targets. More will also be needed to make 
significant progress on the government’s strategic 
priorities set out in the draft GPS 2024. Change 
will be required in a range of areas, including; 

establishing stronger partnerships between 
central and local government and the private 
sector,

reform of the regulatory and transport 
funding systems,

stronger regional integration with the freight 
sector,

enabling legislation for the use of travel 
demand measures, such as dynamic road 
pricing tools to incentivise lower-carbon 
travel options,

the urban planning choices we make. 
Encouraging growth and urban development 
that results in compact, mixed-use urban 
form will mean people can travel less 
distance to access amenities, achieving 
reductions in both carbon emissions and total 
infrastructure spend. 

Some of these changes will require national 
level changes before our region can act. We will 
continue to advocate for enabling legislation to 
incentivise lower-carbon travel options.  
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To consider when we develop RLTP 2027  
During this mid-term review we identified some 
areas that will be key considerations when we 
develop RLTP 2027. 

Our mana whenua partners are inherently 
connected to the natural environment and 
support opportunities for modes of transport that 
contribute to Taiao (environmental) outcomes. 
We know that the impacts of climate change 
feature as priorities for iwi as we look to work 

together on sustainable solutions for restoring 
the Taiao. We look forward to growing our 
platform for supporting mana whenua priorities 
for resilient communities and whānau wellbeing 
through connectivity in the 2027 RLTP.

The current RLTP does reference the following, 
but more work is likely needed in these areas as 
part of the RLTP 2027 development. These areas 
are:

Inter-regional freight movements   
As the northern terminus of the essential Cook Strait crossing, our region plays a central role 
in linking the North and South Islands across the ‘wet section’ of State Highway 1. CentrePort, 
particularly, holds an essential role both for freight movement and supporting tourism. It is 
highly likely that new or upgraded road transport infrastructure will be required to access an 
upgraded terminal, with reviews continuing to decide what is needed to provide a safe and 
resilient service. We will also need to work with our regional freight and logistics partners 
to make best use of the region’s key transport corridors. With increasing numbers of heavy 
commercial vehicles travelling through our region, a strategic approach is needed to deliver on 
our agreed transport outcomes and support both current and future movement of freight both 
into and out of Wellington.    

Emissions from freight.  
Freight emissions are among the fastest growing in the transport sector. The New Zealand 
Freight and Supply Chain Strategy highlights the vital role local government plays in supporting 
the freight system and the importance of government and non-government partners working 
together. We will continue to work with our partners in this area.
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Inter-regional connectivity for movement of people   
Many people who live in the northern part of the Kāpiti Coast need to travel to the Horowhenua 
region for health and other services, yet inter-regional connectivity is limited for people who do 
not have access to private vehicles. Collaborating with our regional council neighbours on  
cross-boundary connectivity, particularly by public transport, is an area that will require more 
work over the coming years.

Travel behaviour 
We need to better understand what travel pattern changes have endured since the COVID period. 
This will help us to plan for future transport capacity needs, how to reduce CO2 emissions, and 
decide how much investment will be required for transport activities in the future. We will 
continue to monitor this area, along with other influences on travel behaviour, like technology 
and trends in wider society (like the 4-day working week) and feed the latest evidence into the 
development of the RLTP 2027.  

 Integrated transport planning 
We will continue to develop the long-term plan for the transport network to enable the 
region’s spatial planning aspirations and outcomes to be realised - as per the region’s Future 
Development Strategy. 

Feedback received from the public during consultation also highlighted the need to look at the 
walking network specifically, as a mode of transport accessible for everyone.
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Ko te Hōtaka ā-rohe  
2024-27 Regional programme 

Programme overview
What is the regional programme?
The Wellington regional programme sets out the 
land transport activities proposed to be funded 
over the three years from July 2024 to June 
2027. This includes all activities the region would 
like included in the National Land Transport 
Programme (NLTP) so that funding may be sought 
from the National Land Transport Fund (NLTF). 
NZTA prepares the NLTP and in doing so must 
take into account the RLTPs from across the 
country. 

Once included in the NLTP, most activities will be 
required to produce a business case or further 
design works to ‘unlock’ the funding. Most 
activities in the RLTP are co-funded by the lead 
organisation. It is generally expected the lead 
council(s) will contribute a portion of the funds 
for an activity. More information on national, 
local and other funding can be found under the 
Funding Sources section on page 32.

Note: The proposed costs and timing of 
activities in this regional programme are 
estimates and subject to change.

The programme is guided by:

The national direction set in the Transport 
Outcomes Framework by the Ministry of 
Transport Te Manatū Waka, which sets 
common goals for what our land transport 
system should achieve nationwide: 
inclusive access, healthy and safe people, 
environmental sustainability, resilience and 
security, and economic prosperity.  

The RLTP strategic framework, which sets 
out the vision for what our region wants to 
achieve and the policies for how we plan to 
achieve these objectives.

The five transport investment priorities set in 
the RLTP.

The regional programme must be consistent 
with the Government Policy Statement on Land 
Transport (the GPS), while reflecting the long-
term views of our region. With a limited pool of 
funding to share with the entire country, and local 
share heavily constrained, the key is finding an 
appropriate balance. 
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National

Longer term

Shorter term
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RMA-related plans
and policies including
RPS and district plans

Regional and sub-
regional growth plans

Regional public
transport plans

Long-term plans

Local government
MoT/NZTA
Influences
Input to

Government Policy Statement on
Land Transport

NZTA 
Investment Proposal

Rail Network Investment
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National Land Transport
Programme

NZTA funding 
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Regional

Regional Land 
Transport Plan
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Figure 1 shows the relationship between the development of the regional programme for the Regional 
Land Transport Plan and other transport planning and policy documents. 

Figure 1:  Relationship between central and local government policy in developing the  
Wellington Regional Land Transport Plan
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How is the regional programme 
developed?
As the penholder of the RLTP, the Regional 
Transport Committee has invited approved 
organisations to submit their activities for 
inclusion in the regional programme. In the 
Wellington Region, approved organisations 
comprise all local councils, Greater Wellington 
Regional Council, New Zealand Transport 
Agency Waka Kotahi, and the Department 
of Conservation. While not an approved 
organisation, KiwiRail is also invited to submit 
relevant transport activities. We refer to these 
parties as ‘lead organisations’ going forward.

Activities or phases of activities for which funding 
has already been committed, and activities that 
maintain existing networks and services, are 
automatically included in the RLTP. New activities 
submitted by lead organisations are included by 
approval of the Regional Transport Committee. 

New activities that meet a certain criteria 
(discussed in the ‘Significant activities’ section 
on page 45) are called ‘significant’ activities. 
Under section 16(3)(d) of the Land Transport 
Management Act, the Regional Transport 
Committee is required to rank the significant 
activities in order of priority. The approach that 
has been used to determine priority is set out in   
Appendix D of the RLTP 2021.

Components of the regional programme
The regional programme includes the following components:

Committed activities (Table 2)  
Activities or phases of activities that have already received funding approval but are yet to be 
completed. They will be funded under the NLTP 2021–24.
Significant activities (Table 3, 4, 5, 6, and 7)  
Improvement activities over $2 million that meet specific criteria, as defined in Appendix C of RLTP 
2021. These are presented in priority order to clearly signal to the NLTP development which of the 
new large-scale improvement projects the region considers most important.
Other activities (Table 8) 
These include activities that maintain existing networks and services2, activities relating to 
transport planning and improvement activities proposed to commence after 1 July 2027.
Inter-regionally significant activities (Table 9) 
Activities that have implications for the connectivity with other regions, for which co-operation 
with other regions is required or which are identified as nationally significant in the GPS.
10-year forecast (Table 10) 
A forecast of anticipated revenue and expenditure to 30 June 2034.
Significant expenditure funded from other sources (Table 11) 
Transport activities planned for the region that are to be funded from sources other than the NLTF 
(for example, Crown funds or third parties).  
Activities for future consideration (Appendix 1) 
This section is a new addition to RLTP programme development in 2024. Appendix 1 reflects 
activities that are not requesting funding from the NLTF for the 2024-27 period, but which will 
be considered by NZTA should new sources of Crown funding become available. Note that any 
activities in the RLTP programme that do not receive funding from the NLTF will automatically be 
included in the list of activities for future consideration.

NZTA prioritises the ongoing operation and stewardship of the transport system when developing the 
NLTP. Activities that maintain existing networks and services, plus committed activities, are allocated 
first, with the remaining funding allocation available for improvement activities.

2 Maintenance, operations and renewals (MOR), public transport continuous programme and low-cost, low-risk improvements.

Attachment 1 to Report 24.378

Regional Transport Committee 23 July 2024 Order Paper - 7. Approval of the Wellington Regional Land Transport Plan 2021 - 2024 Mid-Term Review

60

https://www.gw.govt.nz/assets/Documents/2021/10/Wellington-Regional-Land-Transport-Plan-2021web.pdf


32 Ko te Mahere ā-Rohe Waka Whenua o Pōneke 2021: 2024 Arotakenga kaupeka waenga

Key documents for developing the RLTP 
programme
A number of key documents are used to develop 
the RLTP programme. These include:

Government Policy Statement on land transport 
(GPS)
The GPS sets out the strategic priorities and 
results that the government wants to see 
delivered in the next 10 years and the funding 
bands NZTA must work within to deliver this. 

Council long-term plans
Councils are required to produce a Long-Term 
Plan (LTP) every three years under the Local 
Government Act. This key document outlines the 
priorities across all council functions for the next 
10 years, including what the council will do, how 
much activities will cost and how they will be 
funded. As each council is expected to contribute 
to the funding of their transport activities, the 
LTP and RLTP are interlinked with the inclusion of 
funding for specific transport-related activities.

NZTA Waka Kotahi State Highway Investment 
Proposal
NZTA’s State Highway Investment Proposal 
(SHIP) sets out the investment approach for state 
highways, for both maintenance and significant 
improvement activities. The SHIP must give effect 
to the GPS.

Rail Network Investment Programme
The Rail Network Investment Programme (RNIP) is 
a three-year investment programme and a 10-year 
forecast for the rail network, delivered by KiwiRail. 
The New Zealand Rail Plan (developed by the 
Ministry of Transport) and the GPS investment 
signals guide the development of the RNIP. 

The RNIP will be funded from the Rail Network 
activity class and the Public Transport 
Infrastructure activity class for metropolitan rail 
activities, supported by Crown funding. 

Funding sources
The main sources of funds for land transport 
activities for the region are:

National Land Transport Fund (NLTF)

Council funding (local share)

Other funding sources 

National Land Transport Fund (NLTF)
Revenue collected from fuel excise duty, road 
user charges, vehicle and driver registration 
and licensing, state highway property disposal 
and leasing and road tolling is credited to the 
NLTF. The amount that NZTA co-invests from the 
NLTF in local activities is largely determined by 
the funding assistance rates (FAR) applicable to 
approved organisations. The FAR percentages are 
set out in Table 1.

Council funding (local share)
Local share funds are allocated by individual 
councils and are mainly generated through rates 
and, for capital expenditure, through loans. 
Funding for these activities is committed through 
the development of long-term and annual plans 
under the Local Government Act 2002.

Other funding sources
Other funding sources may include public 
transport fares, also known as ‘farebox recovery,’ 
and Crown appropriations. More information 
can be found in Table 11 Significant expenditure 
funded from other sources.
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Table 1: 2024–27 NLTP funding assistance rates

Authority 2024/25 2025/26 2026/27

Carterton District Council 51% 51% 51%

Department of Conservation 51% 51% 51%

Greater Wellington Regional Council 51% 51% 51%

Hutt City Council 51% 51% 51%

Kāpiti Coast District Council 51% 51% 51%

Masterton District Council 56% 56% 56%

Porirua City Council 53% 53% 53%

South Wairarapa District Council 51% 51% 51%

Upper Hutt City Council 51% 51% 51%

Wellington City Council 51% 51% 51%

NZTA (Wellington Region) 100% 100% 100%

We continue to operate in a very constrained funding environment, where transport competes with 
other essential projects at all levels of government. Rates form most of local government income, and 
councils are limited in their ability to generate income through other methods. In addition to finding 
efficiencies in the delivery of transport projects, our region looks forward to working with the Ministry 
of Transport and NZTA to identify and utilise alternative funding sources.
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Alignment of the programme to investment priorities
The regional programme of transport activities is guided by the 10-year transport investment priorities 
(as set out in section 3 of the RLTP 2021). The figure below shows the alignment of the 2024-27 regional 
programme with the 10-year transport investment priorities, with its revised weightings. 

Public transport 
capacity

Rail Network 
Resilience
Completing Metro 
Rail Resilience and 
Capacity
Metro Rail - 
Developing and 
Enabling Future 
Capacity
Wellington Rapid 
Transit Bus Corridors 
Programme
Asset Control – 
Depots & Public 
Transport Assets

 Travel Choice

 
RiverLink - Te 
Wai Takamori o 
Te Awa Kairangi 
improvements

Regional Cycle 
Network

National Ticketing 
Solution

 

Strategic Access

 
Wellington Region 
Road of National 
Significance (1) – 
SH1 Mt Vic

Wellington Region 
Road of National 
Significance (2) – P2G 
& Cross valley link

 

Safety

 
State Highway Value 
for Money Safety 
Improvements 
Programme

SH2 Masterton South 
commercial vehicle 

regional safety centre 

Resilience

 
Wellington 
Region Resilience 
Programme

 

Priority improvement activities 2024–271

1 Selected improvement activities only. A full list of significant improvement activites in priority order is provided later in this document.

Ten-year transport investment

Public transport 
capacity

Building capacity and 
reliability into the 
Wellington Region’s rail 
network and into the 
Wellington City public 
transport network to 
accommodate future 
demand

 
Weighting  30

Travel choice

 
Make walking, cycling 
and public transport a 
safe, sustainable and 
attractive option for 
more trips throughout 
the region

 
 
 
Weighting 20

Strategic access

 
Improve access to key 
regional destinations, 
such as ports, airports 
and hospitals for 
people and freight

 
 
 
 
Weighting  15

Safety

 
Improve safety, 
particularly at high-risk 
intersections and on 
high-risk rural and 
urban roads

 
 
 
 
Weighting  15

Resilience

 
Build resilience 
into the region’s 
transport network by 
strengthening priority 
transport lifelines 
and improving the 
redundancy in the 
system

 
Weighting  20

Priority improvement activities 2024–271 

• Committed activities
• Maintenance and operations
• Low-cost, low-risk programmes

• Public transport programmes
• Transport planning activities
• Road safety promotion and travel demand 

management programmes
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Intended outcomes of our transport programme

Public transport improvements feature prominently in the draft programme. 
Public transport is a significant lever to reducing congestion and unlocking the 
economic potential of our cities, while also reducing emissions and increasing 
equity in our transport network. 

Activities are also included which focus on improving our region’s network 
resilience. You will see a range of activities that have ‘improving resilience’ as 
their main objective. These are for all transport modes. 

The programme includes activities designed to improve safety on both local 
roads and state highways, to help us work towards our RLTP headline safety 
target of reducing deaths and serious injuries. 

Our region’s roads, rail network, and waterways serve as key conduits for all 
freight moving between the North and South Islands. This same network must 
also enable people to easily access key regional destinations, such as Wellington 
Regional Hospital and Wellington International Airport. Therefore, the 
programme includes several activities to improve strategic access, supporting 
both regional and national economic growth. 

Finally, investment in safer walking and cycling infrastructure has the 
potential to increase economic growth through reducing congestion, while 
also providing significant health benefits for our community. Increasing the 
safety of people who are walking or cycling requires ongoing investment in safe, 
dedicated infrastructure and facilities. 
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Regional Land Transport Programme 2024-27
30 significant programmes (62 significant activities)
28 activities with committed funding
Activity class All 

activities*
3 Year Cost (2024 to 2027) 

($m)

  Investment management (incl. Transport Planning) 14 22.19

  Local road improvements 31 336.15

  Local road maintenance 14 518.52

  Public transport infrastructure 45 1255.55

  Public transport services 6 878.1

  Safety 9 6.67

  State highway improvements 21 989.46

  State highway maintenance 2 259.57

  Walking and cycling improvements 23 331.23

  External funding 15 1075.23

*Some activities may have more than one activity class. Where this is the case, the activity is counted in each relevant activity class.
**Until the RLTP is submitted to NZTA, projected costs are subject to change due to Long-Term Plans still being finalised.

Public transport 
capacity

Weighting  30

Travel choice

 
Weighting  20

Strategic access

 
Weighting  15

Safety

 
Weighting  15

Resilience

 
Weighting  20

OUR TRANSPORT INVESTMENT PRIORITIES

NLTF Funding by Lead Organisation

Carterton District 
Council

$25.03M

$2046.89M

NZTA - 
Waka Kotahi

Hutt City 
Council

$386.13M

KiwiRail

$532.4M

Masterton District 
Council

$60.03M

Wellington City 
Council

$534.48M

Porirua City 
Council

$121.61M

South Wairarapa 
District Council

$35.21M

Upper Hutt 
City Council

$42.55M

Greater 
Wellington

$1771.77M

Kāpiti Coast 
District Council

$113.42M

Department of 
Conservation

$3.15M
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RLTP Priority Projects by Programme Rank and colour coded by Activity Class Top 5 significant activities 

1. Rail Network Resilience
2.  Completing Metro Rail 

Resilience and Capacity
3.  Metro Rail – Developing and 

Enabling Future Capacity
4.  Wellington Rapid Transit Bus 

Corridors Programme
5.  Wellington Region Road of 

National Significance – SH1 
Second Mt Victoria Tunnel 
and Basin Reserve Upgrade

Inter-regionally significant 
activities

• SH1 Basin Reserve Upgrades 
and Mt Vic Tunnel (Draft GPS 
2024)

• Petone to Grenada and Cross 
Valley Link (Draft GPS 2024)

• Wellington Rapid Transit Bus 
Corridors Programme (Draft 
GPS 2024)

• National Ticketing Solution
• Lower North Island Rail 

Integrated Mobility
• SH1 Ōtaki to north of Levin 

(Wellington Northern 
Corridor)
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Programme at a glance

NOTE: The regional programme is subject to change when the final GPS 2024 is released. Costs 
and timings of projects are estimates while councils’ Long-Term Plans are in the process of 
being finalised, and as project specifics become clearer through the business case process. If 
there are changes that significantly affect the regional programme, these will be made during 
the consultation period. If change is required after the RLTP mid-term review has been adopted, 
this will be done through a variation. Information on how variations are made is included in 
Appendix F of the RLTP 2021.   
Central government has signalled that roading activities previously under NZ Upgrade 
Programme will be renamed as Roads of Regional Significance. 

Transport activities in the draft RLTP 2024-27 
programme continue to focus on delivering 
improved public transport capacity, travel 
choice, safety, resilience, and strategic access 
across the region. The programme also supports 
Government objectives to increase productivity 
and economic growth by delivering a resilient 

transport network that enables the efficient 
movement of goods and people. Alongside the 
committed activities from 2021, the regional 
programme 2024-27 comprises 30 new 
programmes (62 improvement activities).  
A snapshot of these follow:

The Wellington Metro Rail Network upgrade, an essential programme of work that will focus 
on addressing the historic backlog of renewals, improving rail infrastructure to accommodate for 
more peak service frequency and capacity, and delivering new metro rolling stock that will replace 
the current rolling stock reaching end of life in 2027. Funding has already been committed through 
the Lower North Island Rail Integrated Mobility project to procure 18 new hybrid-electric trains, 
scheduled to begin running on the rail network in 2028.

The former Let’s Get Wellington Moving (LGWM) programme was dissolved in December 2023 and 
agreement reached by government and partner councils on key areas of collaboration and activities 
to be progressed, including:

As set out in NZTA’s State Highway Investment Proposal, central government will build and 
fund the SH1 Second Mt Victoria Tunnel and Basin Reserve upgrade, creating opportunitiesz 
for economic productivity, reduced congestion, urban development, and housing. 
Greater Wellington and Wellington City Council will partner to deliver the Wellington Rapid 
Transit Bus Corridors Programme (RTBCP). This programme will take a regional approach to 
delivering Rapid Transit Bus Corridors across Wellington and bus prioritisation for Upper Hutt, 
Lower Hutt, Porirua, and Kāpiti Coast, and comprises five key projects:

(1) Wellington Regional Rapid Transit Bus Corridor Strategic Plan, 
(2) Harbour Quays, 
(3) Eastern Corridor, 
(4) Wider Wellington City Council Bus Network Improvements, and
(5) Prioritised Regional Busways Programme and Wider Bus Network Improvements.

Walking and cycling improvements occurring in tandem with the RTBCP will ensure that 
pedestrians and cyclists are safe and protected along all new busways. Supported by Greater 
Wellington’s investment in zero emission buses, the RTBCP will help to reduce congestion, 
improve safety and the health of our cities, and create a more productive and resilient 
transport network. 
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The implementation of the National Ticketing Solution in the Wellington Region, a national public 
transport ticketing and payments system that will operate on multiple modes of transport across 
Aotearoa.

Infrastructure and technology improvements to increase the accessibility of the public transport 
system guided by Metlink’s Accessibility Action Plan.

Te Wai Takamori o Te Awa Kairangi (formerly known as RiverLink) is a transformational project 
for Lower Hutt. It includes crucial flood protection and river restoration work, improvements to 
public transport, walking & cycling routes, local roads and the SH2 Melling Interchange, as well as 
urban revitalisation of the Lower Hutt city centre.

Development of a new Road of National Significance (Petone to Grenada and Cross Valley 
Link). Petone to Grenada will be a new connection that is anticipated to improve both local and 
regional transport access, resilience, and unlock housing growth between SH2 (from Petone) 
and SH1 (Grenada), while the Cross Valley Link builds on the existing Hutt City Cross Valley 
Connections project.

Across the region, low cost, low risk activities (under $2 million) and maintenance, operations, and 
renewals activities remain a priority for lead organisations over the next three years, ensuring that our 
region’s transport network is maintained at a serviceable and resilient standard.
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Summary by Lead Organisation

Carterton District Council
For the 2024-27 programme, emergency works 
in Carterton will continue, remediating road 
damage caused by heavy rains in January 2023. 
Collaborating with Masterton District Council 
and South Wairarapa District Council, Carterton 
District Council will also deliver joint road safety 
promotion activities in the region.  

Department of Conservation – 
Wellington Region
The Department of Conservation’s transport 
programme comprises maintenance, operations, 
and renewal activities, keeping local roads 
maintained by the Department of Conservation 
connected and resilient.

KiwiRail
KiwiRail’s programme for 2024-27 includes 
essential work to address a backlog of renewals 
on the rail network and renew assets to provide 
a fit-for-purpose network. Activities to improve 
Wellington Metro rail resilience, safety and 
capacity include replacing and upgrading 
Wellington’s signalling and train control systems, 
conducting strategic future planning, and 
delivering network improvements that enable 
the Lower North Island Rail Integrated Mobility 
project and the Rail Scenario 1 timetable (which 
provides a nominal 15-minute service to increase 
network capacity and level of service).

Greater Wellington Regional Council
In 2024-27, the Greater Wellington transport 
programme continues to deliver Metlink 
public transport services across the region. 
Improvements to public transport infrastructure 
include bus hub developments in Porirua and 
Johnsonville, accessibility improvements, and 
continued work on progressing Transit Oriented 
Development upgrades at Waterloo Station. 
Greater Wellington’s programme includes 
investments in strategic public transport assets 
through investigating bus depot ownership 
opportunities. Working with Wellington City 
Council as road controlling authority, Greater 
Wellington will take a strategic, regional approach 
to integrating bus priority improvements along 
regionally significant corridors to unlock public 
transport capacity and improve access to key 
destinations such as Wellington Regional Hospital 
and Wellington International Airport. Projects of 
inter-regional significance include the delivery 
of the National Ticketing Solution and the Lower 
North Island Rail Integrated Mobility project, 
which includes the procurement and delivery 
of 18 four-car, tri-mode trains, and associated 
infrastructure delivered by KiwiRail, for the 
Wairarapa and Manawatū rail lines once current 
rolling stock reaches end of life in 2027. The Travel 
Choice programme will work with communities, 
businesses, and schools across the region to 
deliver projects such as the Wellington Regional 
Hospital Travel Action Plan Initiative, making it 
easier for people to get around without needing 
to use a private vehicle.
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Hutt City Council
In Lower Hutt, transport activities include local 
road and walking & cycling improvements 
through Te Awa Kairangi—Riverlink, which 
delivers crucial flood protection and river 
restoration work to Lower Hutt alongside 
transport improvements, and investigations of 
east-west roading connections. Activities through 
the Hutt City Cross Valley Connections project 
focus on improving the resilience of the southern 
Lower Hutt transport network, including through 
active mode and public transport improvements, 
with interlinkages with Cross Valley Link (a Road 
of National Significance). Walking and cycling 
improvements in Lower Hutt include continued 
work to improve the resilience of Eastern Hutt 
Road; development of the Eastern Bays shared 
path; and an assessment focused on the 
identification and development of local cycling 
and micro-mobility connections.

Kāpiti Coast District Council
Transport activities underway on the Kāpiti Coast 
include the continuation of the Paraparaumu 
Metropolitan Centre Connections project with the 
development of a link road to reduce congestion 
and improve strategic access between State 
Highway 1, Ihakara Street, Kāpiti Road, and Rimu 
Road. Road safety promotion and low cost, low 
risk activities focus on delivering safety benefits 
and improvements to local roads & walking and 
cycling infrastructure in the area. 

Masterton District Council 

Transport activities underway in Masterton 
include emergency works to continue 
remediating widespread damage caused by 
Cyclone Gabrielle in February 2023, and road 
safety promotion activities delivered jointly by 
Masterton District Council, Carterton District 
Council, and South Wairarapa District Council. 
A new project targeted towards the north 
of Masterton includes a detailed analysis of 
infrastructure requirements, safety measures, and 
integration of multimodal transport options to 
support increased urbanisation. 

Porirua City Council
Activities in Porirua include the continuation 
of transport infrastructure improvements as 
part of Kāinga Ora’s East Porirua Regeneration 
Programme, which includes the redesign 
and reconfiguration of streets to support the 
redevelopment of state houses, town centres, 
schools and parks while significantly increasing 
the use of active modes and public transport. 
Work continues on Access Kenepuru to deliver 
a package of local road, walking and cycling 
improvements required due to the impact of 
Transmission Gully motorway and significant 
residential and commercial growth in Kenepuru 
Landing.
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New Zealand Transport Agency Waka Kotahi
To give effect to the draft GPS 2024, NZTA’s 
State Highway Investment Proposal 2024-34 
introduces Roads of National Significance to the 
2024-27 transport programme, aimed at reducing 
congestion, supporting housing development, 
and boosting economic growth. Two new 
Roads of National Significance in the Wellington 
Region (Petone to Grenada Link Road and the 
Cross Valley Link, and SH1 Second Mt Victoria 
Tunnel and Basin Reserve Upgrade) will support 
the movement of people and freight while 
improving resilience. NZTA’s priorities include 
completing the work underway on key projects 
for the region, including activities supporting Te 
Awa Kairangi—Riverlink and the Ngauranga to 
Petone section of  Te Ara Tupua cycling link. State 
highway maintenance, operations, and renewals 
will increase safety through the installation 
and renewal of barriers and safety markers and 
provide benefits for resilience by increasing road 
surface and pavement renewals to reduce the 
occurrence of potholes. 

Upper Hutt City Council
In Upper Hutt, work continues on delivering 
arterial link improvements to Fergusson Drive 
to accommodate growing demand on the 
main route that links Upper Hutt to the state 
highway and the wider Wellington Region. 
Other activities include the delivery of low cost, 
low risk improvements for walking and cycling 
infrastructure and local roads.

South Wairarapa District Council
Transport activities underway in South 
Wairarapa include road safety promotion 
activities delivered jointly by South Wairarapa 
District Council, Carterton District Council, and 
Masterton District Council. South Wairarapa 
District Council continues to deliver emergency 
works to complete remediation of the severe 
weather impacts of Cyclone Hale on transport 
infrastructure.

Wellington City Council
Wellington City Council’s draft transport 
programme includes progressing a strategic 
citywide network of connected bike routes in 
order to improve safety for people on bikes, 
increase the role of cycling in the transport 
network, and improve environmental and health 
outcomes. Earthquake resilience activities in 
the city focus on the seismic strengthening of 
critical retaining walls and bridges. Wellington 
City Council’s transport programme includes 
components that were formerly part of the Let’s 
Get Wellington Moving programme, delivering bus 
priority improvements and walking and cycling 
upgrades in partnership with Greater Wellington 
through the Wellington Regional Rapid Transit 
Bus Corridors Programme.  
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Committed activities
Committed activities are defined as currently committed phases of funding for activities that are expected to continue into 2024. These will be included in the NLTP 24/27. 

Table 2: Committed activities by organisation 2024–27

Activity Name  Description  Phases Fiscal 
Year 
Start

Fiscal 
Year 
End

24/25 25/26 26/27  3-year 
total  
($m)(est.)

Greater Wellington  

Matangi 1 Trains and Rail 
Upgrades – Debt Servicing

The Crown’s commitment to fund the debt servicing costs on $23 million of residual costs for the Matangi Trains project and 
the Wellington Area Rail Upgrade projects. This project now also includes an extension to the approval for an additional 
capital cost of $11.22 million, which is the cost of upgrading the 48 two-car Matangi units to essentially the same standard 
as the newer Matangi-2 units. This was approved by the NZ Transport Agency on 13 June 2013.

Implementation 2018 2032 3.35 3.35 3.35 10.05

Matangi 2 Trains – Debt Servicing Procurement of 35 additional Matangi units from Hyundai Rotem. Implementation 2018 2040 14.45 14.15 14.45 43.05

Wellington Metro Rail Track 
Infrastructure – Catch-Up Renewal

A package of catch-up renewals for track and civil engineering infrastructure approaching the end of its useful life. The 
primary focus is the Wairarapa line as well as other critical track infrastructure on the busiest parts of the network. 

Implementation 2018 2024 15.66   15.66

National Ticketing Solution (NTS) 
(Committed Phases)

Through Project NEXT, the Wellington Region’s implementation of a contactless national ticketing solution for public 
transport, which enables a consistent technology-based ticketing network across multiple modes throughout New Zealand.

Implementation 2021 2024 4.3   4.3

Real-Time Information Systems 
Replacement

Upgrade the real-time information system to provide more accurate and reliable data for both users and operators. Business case, 
Implementation

2021 2024 2.89   2.89

Lower North Island Rail Integrated 
Mobility

The Lower North Island Rail Integrated Mobility project includes the procurement and delivery of 18 four-car, tri-mode 
trains, and associated infrastructure, for the Wairarapa and Manawatū rail lines. It is expected that the new trains will 
quadruple services between Palmerston North and Wellington on the Manawatū line and double peak services between 
Masterton and the capital on the Wairarapa Line. 

Implementation 2023 2029 77.21 83.0 112.81 273.02

Bus Driver Terms & Conditions A Crown-funded initiative to uplift bus driver wages to attract more bus drivers and retain existing drivers, which contributes 
to a sustainable workforce.

Implementation 2023 2025 3.47 3.47 0.00 6.94

Hutt City Council

Eastern Bays Shared Path Develop a safe and connected walking and cycling facility for communities along the Eastern Bays between Point Howard 
and Eastbourne, including upgrading of supporting seawalls providing the road and underground services with increased 
protection from the effects of climate change.

 Implementation 2023 2025 22.74 20.73 0.00 43.47

The Beltway Construction of a new cycle path connecting to existing cycleways to complete the "Beltway Loop". The Beltway seeks to 
provide a cycling spine to the east of the city, extending between Seaview and connecting to the Hutt River Trail at Taita 
drive. 

Implementation 2019 2026 0.31 0.00 0.00 0.31

KiwiRail

WMUP 5 - Wellington Rail Network 
Resignalling Renewal

This programme replaces Wellington’s mixed signalling and train control systems with one that will provide the levels of 
safety, capacity and resilience required to support the growth in passengers and freight. Installation of European Train 
Control System (ETCS) Level 2.

Business case 2021 2025 9.8 5.3 15.1

New Zealand Transport Agency - Waka Kotahi

NZ Upgrade Programme SH2 
Melling Efficiency and Safety 
Improvement

A new grade-separated SH2 Melling interchange, Melling Bridge over Hutt River, connecting the interchange to the Lower 
Hutt city centre, relocation of the Melling train station and its park and ride facilities, walking and cycling paths, and a 
pedestrian bridge link between the relocated railway station and city centre

Implementation, 
Property

2020 2028 122.4 101.1 75.7 299.24
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Activity Name  Description  Phases Fiscal 

Year 
Start

Fiscal 
Year 
End

24/25 25/26 26/27  3-year 
total  
($m)(est.)

NZ Upgrade Programme SH58 
Safety Improvements – Stage 2

Safety improvements on SH58 between Moonshine Road and Transmission Gully. Improvements include two new 
roundabouts, road and shoulder widening, curve straightening, increased visibility, median and edge safety barriers, and 
structural asphalt pavement.

Implementation 2020 2027 22.62 8.14 8.59 39.35

SH1 Second Mount Victoria Tunnel 
and Basin Reserve Upgrade

Package of improvements to improve the efficiency of the state highway around the Basin Reserve and to provide a second 
Mt Victoria Tunnel that will improve local, regional, and national access and to unlock housing growth.

Business case, 
Property

2022 2033 29.06 0 0 29.06

NZ Upgrade Programme 
Contingency 

NZ Upgrade programme contingency in support of NZUP projects. Implementation 2023 2027 86.1 177.6 60.3 323.94

Weigh Right Mackay's Replacement weigh station for Plimmerton. Implementation 2017 2026 11.6 5.7  17.3

Wellington RoNs (5) – 
Transmission Gully

Residual works post-completion of the new expressway between Mackays Crossing and Linden. Construction, 
Implementation

2020 2045 122.68 126.1 124.4 373.18

Wellington RoNs (6) – SH1 Mackays 
to Peka Peka Expressway

Residual works post-completion of the new 18-km four-lane SH1 built to expressway standards between Poplar Avenue and 
Peka Peka Road, including rehabilitation of the existing SH1 through to Mackays Crossing for safety and efficiency purposes.

Property 2010 2024 0.48   0.48

Wellington RoNs (7) – SH1 Peka 
Peka to Ōtaki Expressway

Residual works post-completion of a new four-lane median divided expressway between Peka Peka Rd and north of Ōtaki 
(Taylors Road).

Construction 2015 2026 6.37 2.51 0.55 9.43

Peka Peka to Ōtaki Revocation Complete revocation of the old SH1 from Peka Peka to Ōtaki. Implementation 2021 2024 6.32 0 0 6.32

Te Ara Tupua Ngā Ūranga – Pito-
One 

Implementation of a walking and cycling link between Wellington and Lower Hutt to deliver a safe, connected, and 
attractive route, enabling more people to walk or bike and connect with local paths in Wellington and the Hutt Valley.

Implementation 2020 2025 81.36 42.63 0 123.99

SH2 Masterton to Carterton 
(corridor improvements)

The Masterton to Carterton corridor is an undivided two-lane state highway with a 100km/h speed limit that connects 
the rural towns of Masterton and Carterton. The crash history shows 10 DSIs in the last five years, 7 of which were at 
intersections and 2 of which were head on. Corridor safety improvement pre-implementation work has been carried out 
and this phase is to proceed to implementation.

Implementation 2021 2024 0.02 0 0 0.02

SH1 Tawa to Johnsonville Surface 
Flooding

Network resilience enhancements targeting specified high priority risk sites to improve trip reliability and reduce the 
potential for future disruption and closure, or personal safety risk.

Implementation 2023 2024 0.01 0 0 0.01

Porirua City Council

Porirua CBD to Titahi Bay Shared 
Path

Construct a shared cycling and pedestrian pathway and associated coastal resilience improvements along Titahi Bay Road. Pre implementation 2019 2025 0.25   0.25

Access Kenepuru A package of local road, walking and cycling improvements required due to the impact of Transmission Gully motorway and 
significant residential and commercial growth in Kenepuru Landing.

Pre-implementation, 
Property, 
Implementation

2021 2026 7.09 2.51 0 9.60

South Wairarapa District Council

Emergency Works Cyclone Hale 
Storm Event 2023

The aftermath of Cyclone Hale and the impact on already saturated terrain caused land movement and flooding to the 
eastern Hill area of the district. Removal of slips up to 60m in length, reinstating unsealed water tables, and unblocking of 
culverts. The repair of under slips and slumps.

Implementation 2022 2025 0.33 0.33

Wellington City Council

Golden Mile Upgrades Deliver more bus priority from Lambton Quay to Courtenay Place, with improvements for people walking and cycling. Implementation 2023 2025 22.35  18.73  28.14 69.21

Thorndon Quay and Hutt Road 
Upgrade

Improve bus priority, intersections, pedestrian crossings and cycle facilities on Thorndon Quay and Hutt Road. Pre-implementation, 
Property, 
Implementation

2023 2026 41.95 11.99 53.94

Masterton District Council

MDC January Flooding Event 2023 Emergency works to address sites affected by the significant rain event in January 2023 that caused widespread damage 
across the Wairarapa region. This work includes reopening roads, traffic management, removing slips/overburden and trees 
from roads. clearing out major drainage issues and reinstating culverts.

Construction, 
Implementation

2022 2025 0.4 0.4
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Activity Name  Description  Phases Fiscal 
Year 
Start

Fiscal 
Year 
End

24/25 25/26 26/27  3-year 
total  
($m)(est.)

NZ Upgrade Programme SH58 
Safety Improvements – Stage 2

Safety improvements on SH58 between Moonshine Road and Transmission Gully. Improvements include two new 
roundabouts, road and shoulder widening, curve straightening, increased visibility, median and edge safety barriers, and 
structural asphalt pavement.

Implementation 2020 2027 22.62 8.14 8.59 39.35

SH1 Second Mount Victoria Tunnel 
and Basin Reserve Upgrade

Package of improvements to improve the efficiency of the state highway around the Basin Reserve and to provide a second 
Mt Victoria Tunnel that will improve local, regional, and national access and to unlock housing growth.

Business case, 
Property

2022 2033 29.06 0 0 29.06

NZ Upgrade Programme 
Contingency 

NZ Upgrade programme contingency in support of NZUP projects. Implementation 2023 2027 86.1 177.6 60.3 323.94

Weigh Right Mackay's Replacement weigh station for Plimmerton. Implementation 2017 2026 11.6 5.7  17.3

Wellington RoNs (5) – 
Transmission Gully

Residual works post-completion of the new expressway between Mackays Crossing and Linden. Construction, 
Implementation

2020 2045 122.68 126.1 124.4 373.18

Wellington RoNs (6) – SH1 Mackays 
to Peka Peka Expressway

Residual works post-completion of the new 18-km four-lane SH1 built to expressway standards between Poplar Avenue and 
Peka Peka Road, including rehabilitation of the existing SH1 through to Mackays Crossing for safety and efficiency purposes.

Property 2010 2024 0.48   0.48

Wellington RoNs (7) – SH1 Peka 
Peka to Ōtaki Expressway

Residual works post-completion of a new four-lane median divided expressway between Peka Peka Rd and north of Ōtaki 
(Taylors Road).

Construction 2015 2026 6.37 2.51 0.55 9.43

Peka Peka to Ōtaki Revocation Complete revocation of the old SH1 from Peka Peka to Ōtaki. Implementation 2021 2024 6.32 0 0 6.32

Te Ara Tupua Ngā Ūranga – Pito-
One 

Implementation of a walking and cycling link between Wellington and Lower Hutt to deliver a safe, connected, and 
attractive route, enabling more people to walk or bike and connect with local paths in Wellington and the Hutt Valley.

Implementation 2020 2025 81.36 42.63 0 123.99

SH2 Masterton to Carterton 
(corridor improvements)

The Masterton to Carterton corridor is an undivided two-lane state highway with a 100km/h speed limit that connects 
the rural towns of Masterton and Carterton. The crash history shows 10 DSIs in the last five years, 7 of which were at 
intersections and 2 of which were head on. Corridor safety improvement pre-implementation work has been carried out 
and this phase is to proceed to implementation.

Implementation 2021 2024 0.02 0 0 0.02

SH1 Tawa to Johnsonville Surface 
Flooding

Network resilience enhancements targeting specified high priority risk sites to improve trip reliability and reduce the 
potential for future disruption and closure, or personal safety risk.

Implementation 2023 2024 0.01 0 0 0.01

Porirua City Council

Porirua CBD to Titahi Bay Shared 
Path

Construct a shared cycling and pedestrian pathway and associated coastal resilience improvements along Titahi Bay Road. Pre implementation 2019 2025 0.25   0.25

Access Kenepuru A package of local road, walking and cycling improvements required due to the impact of Transmission Gully motorway and 
significant residential and commercial growth in Kenepuru Landing.

Pre-implementation, 
Property, 
Implementation

2021 2026 7.09 2.51 0 9.60

South Wairarapa District Council

Emergency Works Cyclone Hale 
Storm Event 2023

The aftermath of Cyclone Hale and the impact on already saturated terrain caused land movement and flooding to the 
eastern Hill area of the district. Removal of slips up to 60m in length, reinstating unsealed water tables, and unblocking of 
culverts. The repair of under slips and slumps.

Implementation 2022 2025 0.33 0.33

Wellington City Council

Golden Mile Upgrades Deliver more bus priority from Lambton Quay to Courtenay Place, with improvements for people walking and cycling. Implementation 2023 2025 22.35  18.73  28.14 69.21

Thorndon Quay and Hutt Road 
Upgrade

Improve bus priority, intersections, pedestrian crossings and cycle facilities on Thorndon Quay and Hutt Road. Pre-implementation, 
Property, 
Implementation

2023 2026 41.95 11.99 53.94

Masterton District Council

MDC January Flooding Event 2023 Emergency works to address sites affected by the significant rain event in January 2023 that caused widespread damage 
across the Wairarapa region. This work includes reopening roads, traffic management, removing slips/overburden and trees 
from roads. clearing out major drainage issues and reinstating culverts.

Construction, 
Implementation

2022 2025 0.4 0.4

Significant activities
Overview of prioritisation
The Land Transport Management Act (LTMA) requires the Regional Transport Committee to identify activities it considers significant and present these in 
priority order.

The Regional Transport Committee’s policy on significance is contained in Appendix C of the RLTP 2021.

Significant activities are defined as all new improvement activities in the region (or new phases of improvement activities) where funding from the 
National Land Transport Fund is required within the next three years of the Regional Land Transport Plan (July 2024 – June 2027), excluding:

Maintenance, operations and renewal activities for state highways and local roads

Public transport continuous programme (existing services)

Low-cost, low-risk activities (under $2 million)

Road safety promotion activities 

Investment management activities, including transport planning and modelling

Programme business cases 

NOTE: The regional programme is subject to change when the final GPS 2024 is released. Costs and timings of projects are estimates while councils’ 
Long-Term Plans are in the process of being finalised, and as project specifics become clearer through the business case process. If there are 
changes that significantly affect the regional programme, these will be made during the consultation period. If change is required after the RLTP mid-
term review has been adopted, this will be done through a variation. Information on how variations are made is included in Appendix F of the RLTP 
2021.   

Central government has signalled that roading activities previously under NZ Upgrade Programme will be renamed as Roads of Regional 
Significance.
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Significant activities in prioritised order
The priority order of significant activities was developed by applying the prioritisation methodology in Appendix D RLTP 2021. The priority of 
programmes reflects a mix of interventions designed to deliver on the region’s 10-year transport investment priorities and clearly signal which of the 
new (or new phases of) large-scale improvement projects the region considers most important. All costs included in this programme are estimates 
only, and subject to change. Costs include any funding contributions from external sources as set out in Table 11.

Table 3: Prioritised significant activities

Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

1 Rail Network 
Resilience 

Wellington Metro - 
Overdue Renewals

KiwiRail Address the historic overdue renewals due to the legacy of 
underinvestment in the Wellington network. Renewing all assets within 
the renewals backlog will ensure no assets in operation are past the 
end of their economic life and delivering this programme will meet 
the government’s commitment under the Metro Rail Operating Model 
(MROM) of providing a fit for purpose network.

Implementation 2024 2044 28.7 38.3 61.9 129 502.5

2 Completing 
Metro Rail 
Resilience and 
Capacity

Wellington ETCS 
- Rail Network 
Resignalling 

KiwiRail Implementation phases of the committed activity WMUP 5 - Wellington 
Rail Network Resignalling Renewal. This programme replaces 
Wellington’s mixed signalling and train control systems with one that 
will provide the levels of safety, capacity and resilience required to 
support the growth in passengers and freight. Installation of European 
Train Control System (ETCS) Level 2.

Implementation 2025 2032  30.4 54.0 84.4 772.6 

Unlocking Capacity 
& Improving 
Resilience - 
Infrastructure 
(Substation 
Upgrade)

Greater Wellington 
Regional Council

Infrastructure network capacity improvements (including sub-stations) 
on the Wellington Metro Railway Network (over the next 4 years) to 
remove key network constraints, improve peak service frequency and 
capacity and provide a higher quality passenger rail service, cater 
for forecast peak passenger demand through to 2030, and ensure 
balanced mode share between road and rail during peak periods to 
increase the resilience of the wider transport network

Implementation 2024 2026 47.2 65 25 137.20 137.20

Wellington Metro 
- Strategic Future 
Planning

KiwiRail Strategic planning for future investment in the Wellington Metro rail 
network.  Enables KiwiRail to complete Programme Business Case 
work and participate in key planning activities of other organisations – 
i.e. Regional Growth Framework, etc.

Pre-implementation 2024 2033 2.0 2.1 2.2 6.3 21.7

Wellington Metro 
- Remaining 
Improvements for 
RS1 Timetable

KiwiRail Remaining network improvements to enhance the resilience of 
the RS1 timetable, which provides a nominal 15-minute service 
increasing network capacity and level of service to passenger and 
additional network resilience. A number of additional projects have 
been identified that support the delivery of the next step in metro 
rail timetable RS1.  These include increased stabling at Waikanae, 
upgrades to the junction at Woburn, and signal upgrades (splitting the 
signal blocks) at North South Junction & Pukerua Bay.

Implementation 2024 2026 5.6 5.9 12.4 23.9 23.9

Wellington Metro - 
Remutaka Tunnel 
Ventilation System

KiwiRail Installation of an active ventilation system in the Remutaka Tunnel 
to accommodate passenger services on the Wairarapa Line in light of 
changes to compliance thresholds.

Implementation 2024 2027 5.4 5.5 5.7 16.6 16.60
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Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

3 Metro Rail - 
Developing and 
Enabling Future 
Capacity

New Metro Rolling 
Stock

Greater Wellington 
Regional Council

Purchase of 15 x 4 car Electrical Multiple Units (EMUs) to enable 
higher frequency and capacity peak services on the electrified metro 
Wellington rail network.

Business case, 
Implementation

2024 2031 0.25 0.25 5.81 6.31 192.23

Wellington Metro - 
Network Capacity 
Enhancements for 
10min Timetable 
Step Change

KiwiRail This business case programme of work enables KiwiRail to further 
develop, plan and programme the network infrastructure required to 
support for each timetable step towards that RS4.3 end goal.  The first 
phase of this would be detailed planning for the next timetable step – 
delivery of RS2.

Business case 2024 2033 3 4.4 5.7 13.1 1039.08

4 Wellington 
Rapid Transit 
Bus Corridors 
Programme

Wellington Regional 
Rapid Transit 
Bus Corridors 
Programme - 
Regional Plan

Greater Wellington 
Regional Council

Development of an integrated plan / strategy for rapid transit bus 
corridors and bus prioritisation across the Greater Wellington region.

Business case 2024 2025 1 1 1.00

Harbour Quays Bus 
Corridor

Wellington City 
Council

Delivering a transitional Bus Prioritisation Corridor along Harbour 
Quays to alleviate pressure on the Golden Mile.

Business case, 
Implementation

2024 2027 9.41 21.5 21.3 52.2 57.50

Harbour Quays 
Stage 2 - Rapid 
Transit Bus Corridor

Greater Wellington 
Regional Council

Harbour Quays Stage 2 leverages the investment from Stage 1 which 
alleviated pressure on the Golden Mile enabling capacity for city wide 
bus network capacity growth. In Stage 2 we propose the construction 
of a dedicated bi-directional Rapid Transit Bus Corridor from the 
Railway Station to the Hospital / Island Bay.

Business case, 
Implementation

2025 2031 1 1.5 2.5 122.50

Eastern Bus 
Corridor

Wellington City 
Council

Stage 1 investment enables high-capacity articulated buses and bus 
prioritisation for the CBD to Miramar / Airport, followed by Stage 2 
submitted by Greater Wellington Regional Council.

Business case, 
Implementation

2024 2026 6.32 10.8 4.1 21.20 21.20

Eastern Corridor 
Stage 2 - Rapid 
Transit Bus Corridor

Greater Wellington 
Regional Council

Eastern Corridor Stage 2 leverages the investment from Stage 1 which 
enabled high-capacity articulated buses and bus prioritisation for the 
CBD to Miramar / Airport. In Stage 2 we envision the implementation of 
continuous bus priority from the CBD to Miramar / Airport.

Business case, 
Implementation

2026 2031 1.5 1.5 117.50

Wider WCC 
Bus Network 
Improvements

Wellington City 
Council

Deliver bus prioritisation and wider bus network improvements across 
Wellington City. It will also explore the establishment of dedicated 
bus corridors in areas where we are seeing or anticipating significant 
growth and / or housing development.

Business case, 
Implementation

2027 2033 0 59.30

Prioritised 
Regional Busways 
Programme and 
Wider Bus Network 
Improvements

Greater Wellington 
Regional Council

The prioritised Regional Busways Programme will deliver bus 
prioritisation and wider bus network improvements across the region. 
It will also explore the establishment of dedicated bus corridors in 
areas where we are seeing or anticipating significant growth and / or 
housing development.

Business case, 
Implementation

2024 2032 1.75 1.6 3.0 6.35 21.30

Golden Mile Bus 
Stops and Shelters

Greater Wellington 
Regional Council

Upgrading infrastructure for all 10 bus stops along the Golden Mile, 
incorporating 8 new shelters, and consolidating stops to ensure faster 
travel times while accommodating increased passenger numbers and 
projected growth.

Business case, 
Implementation

2024 2033 5.5 5.5 11.0 12

Wellington Central 
City Walking and 
Cycling Upgrades

Wellington City 
Council

Walking and cycling improvements along the Wellington's Central City 
corridors, coordinated with the Wellington Rapid Transit Bus Corridor 
Programme.

Business case, 
Pre-implementation, 
Implementation

2024 2026 4.3 6.59 6.81 17.70 17.70
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Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

5 Wellington 
Region Road 
of National 
Significance (1)

SH1 Second Mount 
Victoria Tunnel 
and Basin Reserve 
Upgrade

NZTA Package of improvements to improve the efficiency of the state 
highway around the Basin Reserve and to provide a second Mt Victoria 
Tunnel that will improve local / regional / national access and to 
unlock housing growth.

Pre-implementation, 
Implementation

2022 2033 39.24 125.35 159.14 323.73 2291.18

Wellington Share - 
Roads of National 
Significance Project 
Development

NZTA To fund business case investigations for Roads of National Significance 
(across RoNS activities).

Business case 2024 2029 6.54 6.54 6.54 19.62 21.36

Wellington Share - 
Roads of National 
Significance 
Property Purchase

NZTA To fund property requirements for Roads of National Significance 
(across RoNS activities). 

Property 2024 2033 61.13 61.13 61.13 183.39 676.28

6 National 
Ticketing 
Solution (NTS)

National Ticketing 
Solution (NTS)

Greater Wellington 
Regional Council

Wellington Region’s implementation of the National Ticketing Solution, 
a national public transport ticketing and payments system which will 
operate on multiple modes of transport across Aotearoa.

Implementation 2024 2025 16.86 20  36.86 36.86

Fares and Ticketing 
Development

Greater Wellington 
Regional Council

Fare options require consultation. Introduction of new revenue 
protection strategy and new offboard service design model as 
the result of the National Ticketing Solution, as well as product 
developments (including fare product aimed at organizations 
providing subsidized public transport to staff). 

Business case, 
Implementation

2024 2033 0.5 0.5 1.5 2.5 17.90

7 Regional Cycle 
Network

Wellington Strategic 
Bike Network - 
Eastern Package 
(Evans Bay Stage 
2 - NIWA to Cobham 
Dr)

Wellington City 
Council

Poor cycling uptake, due to the perception that cycling is unsafe 
and inconvenient, is reducing cycling’s contribution to the transport 
system. Unforgiving infrastructure and poor road user behaviour is 
resulting in significantly higher than average rates of harm to people 
on bikes. 

Implementation 2024 2025 4.9 1.69  6.59 6.59

Strategic 
Bike Network 
Development

Wellington City 
Council

The lack of appropriate infrastructure and slow delivery to create a 
cohesive/complete cycling network is reducing the uptake of cycling, 
negatively affecting carbon reduction and health goals and resulting 
in significantly higher than average rates of harm for people on bikes. 
The programme implements the Paneke Pōneke Bike Network Plan to 
deliver a strategic citywide network of connected bike routes in order 
to improve safety for people on bikes, increase the role of cycling in the 
transport network, and improve environmental and health outcomes. 

Pre implementation, 
Implementation

2024 2026 8.27 9.09 17.15 34.51 34.51

Hutt City Cycling 
& Micromobility 
Connectivity 
Assessment

Hutt City Council This assessment is focused on the identification and development of 
local cycling and micromobility connections which link the core routes 
with key employment, education and transport hubs to encourage 
more people to cycle and scooter more often. As work on the three 
core cycle/micromobility routes progresses, it is important to work 
on these connections now in order to maximise the investment and 
promote increased, safe uptake of walking, cycling and micromobility 
in Hutt City.

Business case, 
Pre-implementation, 
Implementation

2024 2026 12.25 16.25 6 34.5 55.65

Porirua CBD to 
Titahi Bay Shared 
Path (New Phases)

Porirua City 
Council

Construct a shared cycling and pedestrian pathway, and associated 
coastal resilience improvements along Titahi Bay Road.

Implementation 2019 2025 8.89 4.45  13.33 13.33
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Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

8 Wellington 
Region Road 
of National 
Significance (2)

Petone to Grenada 
Link Road & Cross 
Valley Link

NZTA Petone to Grenada will provide a new connection that will improve 
local / regional transport access, resilience and unlock housing growth 
between SH2 (near Petone / Lower Hutt) and SH1 (near Grenada / 
Tawa). Cross Valley Link will also provide a new connection to improve 
local transport access, resilience and unlock housing growth between 
SH2 (near Petone / Lower Hutt) and Lower Hutt’s Eastern Hills.

Pre-implementation, 
Implementation

2025 2033 15.48 15.48 30.96 1541.08

Hutt City Cross 
Valley Connections

Hutt City Council Programme to improve the resilience of the southern Lower Hutt 
transport network, including active mode and public transport 
improvements, an increase in transport movement options at the 
intersection of Gracefield Road and Wainuiomata Hill Road and a new, 
more resilient multi-modal east-west connection further up the valley 
from the current Esplanade alignment. Further scope refinement may 
be required if national transport priorities change.

Business case, 
Implementation

2024 2030 3.3 7.5 12.51 23.31 211.55

Wellington Share - 
Roads of National 
Significance Project 
Development

NZTA To fund business case investigations for Roads of National Significance 
(across RoNS activities). 

NOTE: These two activities are duplicates of the activities listed above under programme 5. These are 
included twice to indicate that the project development and property activities are related to both Roads of 
National Significance.Wellington Share - 

Roads of National 
Significance 
Property Purchase

NZTA To fund property requirements for Roads of National Significance 
(across RoNS activities). 

9 Asset Control 
- Depots and 
Public Transport 
Assets

Asset Control 
- Other Depot 
Opportunities

Greater Wellington 
Regional Council

Identifying and evaluating long-term options for bus depots, with 
locations dependent on land availability and/or opportunities. Greater 
Wellington ownership would remove the need for operators to provide 
a depot, therefore removing a barrier to entry for operators. 

Business case, 
Implementation

2024 2033 1.06 15.06 16.08 32.2 156.40

Asset Control - 
Southern Depot 
Development

Greater Wellington 
Regional Council

Identifying and evaluating long-term options for a southern bus depot, 
to replace the earthquake-prone depot that is reaching end of life in 
Kilbirnie.

Business case, 
Implementation

2024 2033 23.25 28.25 29.25 80.75 138.74

Wellington City 
Council Public 
Transport Assets 

Greater Wellington 
Regional Council

Purchase of Lambton interchange assets, as controlling strategic public 
transport assets assures continuity of public transport services and 
customer / operator amenities. 

Business case, 
Implementation

2024 2033 11.34 0.76 0.76 12.86 20.18

Bus and Rail 
Contract Tendering 
and Operating 
Model Changes

Greater Wellington 
Regional Council

Includes the cost for the Project Hihi project team, operating model 
changes, and the bus tendering contracts. Project Hihi includes the 
development of an asset control strategy that will be consulted on 
during Greater Wellington’s Long Term Plan process. Other activities 
include sustainable workforce and network optimisation projects.

Business case, 
Implementation

2024 2033 4.1 4.45 3.45 12 29.25

10 Riverlink - Te 
Awa Kairangi 
Improvements

Riverlink Local Road 
Improvements

Hutt City Council Local road improvements for intersections of Ewen and Melling 
bridges (2 separate phases). Central city street improvements and CBD 
optimisation. Complements SH2 Melling intersection improvements 
funded through the NZ Upgrade programme, which is looking at ways 
to reduce congestion and improve access and safety on SH2 at the 
Melling and Block Road intersections. Cost estimation continues and 
values may be subject to further increase.

Implementation 2022 2027 15.43 18.08 2.65 36.16 36.16
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Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

Riverlink Walking 
& Cycling 
Improvements

Hutt City Council A new cycle and pedestrian bridge between the Lower Hutt CBD and 
relocated Melling Station. Complements SH2 Melling intersection 
improvements funded through the NZ Upgrade programme, which is 
looking at ways to reduce congestion and improve access and safety 
on SH2 at the Melling and Block Road intersections. Walking and 
cycling paths along river corridor with linkage to new cycling bridge. 
Cost estimation continues and values may be subject to further 
increase.

Implementation 2024 2026 17.64 29.28 10.91 57.83 57.83

Riverlink Land 
Purchase for 
Rail Station 
Replacement

Greater Wellington 
Regional Council

Purchase of the land to enable improved transport outcomes as part of 
the relocation of the Melling Station.

Business case, 
Property

2024 2024 1.03   1.03 1.03

11 Wellington 
Region Resilience 
Programme

Eastern Hutt Road 
Resilience Work 

Hutt City Council Vulnerability to slopes above and below the road is leading to isolation 
of significant communities from essential services. This project focuses 
on resilience work along the Eastern Hutt road and in the Hutt Valley. 

Implementation 2024 2026 15 17 15 47 47.00

Chaytor Street 
Retaining Walls 
Earthquake 
Resilience 
Strengthening

Wellington City 
Council

Chaytor Street is a major transport route in and out of the city for Karori 
and Northland. High concrete retaining walls are present adjacent 
to Chaytor Street and these walls also support the lower sections of 
Raroa Crescent and Northland Tunnel Road. Analyses indicate the wall 
is marginally stable under seismic SLS  load condition and likely to 
become unstable under ULS load conditions. Considerable damage to 
most of the wall and entire collapse of sections of the wall cannot be 
discounted.

Implementation 2025 2026  4.55 4.55 9.1 9.10

Kelburn Viaduct 
- Earthquake 
Resilience 
Strengthening

Wellington City 
Council

Seismic strengthening of bridge to comply with the new (2022) 
National Seismic Hazard Model.

Pre implementation, 
Implementation

2025 2027  0.32 0.21 0.53 4.0

Grosvenor Terrace 
Retaining Walls 
- Earthquake 
Resilience 
Strengthening 
(RW237 and RW243)

Wellington City 
Council

Regional integrated road network resilience studies have shown that 
transport access to and within Wellington city will be disrupted by 
damage to the road network in large earthquake and storm events, 
leading to loss of access. This resilience project involves strengthening 
critical retaining walls identified along two of the most critical routes 
for emergency response and recovery - the Ngaio Gorge Road and 
Wadestown Route (Grant Road - Grosvenor Terrace).  The retaining 
walls will be strengthened to make them more resilient to large 
earthquake and storm events.

Pre implementation, 
Implementation

2024 2026 0.95 2.42 2.63 5.99 5.99

SH1 Ngauranga 
Gorge & SH2 
Ngauranga to 
Dowse/Petone 
Resilience

NZTA Improving critical resilience issues along key sections of the SH1 and 
SH2 Ngauranga Triangle. Resilience improvements will benefit PT and 
active mode infrastructure. Improvements could also provide state 
highway safety benefits.

Business case, 
Property

2024 2032 1.2 0.55 0.65 2.4 69.12

12 Public Transport 
Accessibility 
Action Plan 
Programme

Public Transport 
Network 
Accessibility 
Infrastructure 
Improvements

Greater Wellington 
Regional Council

Delivers accessibility improvements on the public transport network to 
target routes. Improvements include audio announcements on trains 
to identify which side the exit is on, automatic wheelchair ramps on 
buses, and announcements on arrival at a stop. 

Business case, 
Implementation

2024 2033 3.69 2.36 1.4 7.45 15.04
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Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

Network Wayfinding 
and Accessibility 
Technology 
Programme

Greater Wellington 
Regional Council

As part of Greater Wellington's public transport Accessibility Action 
Plan Programme, pilot and implement new technology aids that 
can support a better user experience and greater access for disabled 
people using public transport. Possible technologies include digital 
navigation aids at interchanges, using real-time information to view 
wheelchair space availability on the public transport fleet, and 
integration with third-party accessibility apps.

Business case, 
Implementation

2024 2033 2.63 1.15 0.79 4.57 9.42

13 Bus Hubs and 
Layovers

Wellington CBD 
Electric Vehicle Bus 
Layover/Depot

Greater Wellington 
Regional Council

Locate land and build a layover facility for up to 30 buses, including 
a driver rest facility and an EV opportunity charging facility (feasibility 
and concept design are required).

Business case, 
Implementation

2024 2033 0.3 0.2 0.3 0.8 4.90

Johnsonville 
Transport Hub 
Development

Greater Wellington 
Regional Council

To accommodate the growth in bus passenger demand as well as 
the extension of existing bus routes for certain areas of Johnsonville, 
proactive measures are required. These include ensuring sufficient 
space for buses to park and rest, along with provisions for electric 
vehicle charging infrastructure. As part of the redevelopment with the 
land currently owned by Stride, building a public transport hub would 
accommodate this needed space and include layover/driver break 
facilities. 

Business case, 
Implementation

2024 2033 0.3 0.2 0.3 0.8 15.55

14 - Access Kenepuru 
(New Phases)

Porirua City 
Council

A package of local road, walking and cycling improvements required 
due to the impact of Transmission Gully motorway and significant 
residential and commercial growth in Kenepuru Landing.

Implementation 2021 2026  0.5 2 2.5 2.50

15 State Highway 
Value for 
Money Safety 
Improvements 
Programme

Wellington 
Share - Value for 
Money Safety 
Improvements 
Programme

NZTA Roll out lower cost, value for money safety improvements on the state 
highway network, including safety retrofits in high-risk corridors and 
intersections, and the design and delivery of speed limit changes 
focused on areas of high safety concern.  A key focus will be on signs 
and markings, audio tactile pavement markings, intersection speed 
zones and shoulder widening at high-risk locations to improve safety.  
NZTA will work in partnership with others, including NZ Police, to 
support the delivery of regional enforcement and behaviour change 
programmes targeted at speed, alcohol and drug impairment, and seat 
belt use. Increased investment in maintenance and renewal activities 
will improve safety across the network. 

Implementation 2024 2033 1.68 1.68 1.68 5.04 16.85

16 - Bus Network 
Growth to Meet 
Public Transport 
Demand

Greater Wellington 
Regional Council

As the population increases and urban areas grow in size, network 
growth is required within the bus network to meet public transport 
demand across the Wellington Region. Five areas have been identified 
as needing new or additional bus routes to cater for suburb growth 
and gaps in the public transport network.

Business case, 
Implementation

2024 2033 0.88 0.73 1.18 2.79 54.93

17 Wellington Regional 
Hospital Travel 
Action Plan Initiative

Greater Wellington 
Regional Council

A joint project with Te Whatu Ora to change travel behaviour 
associated with trips to and from Wellington Regional Hospital. This 
will increase public transport and active mode share, and improve 
network throughput (the number of people that can be moved along a 
particular corridor).

Implementation 2021 2033 0.08 0.08 0.08 0.24 7.27
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Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

18 Kāinga Ora 
East Porirua 
Regeneration 
Programme

Kāinga Ora 
East Porirua 
Regeneration 
Programme - 
Transport

Porirua City 
Council

Deliver transport infrastructure improvements as part of the Eastern 
Porirua Regeneration project being undertaken by Kainga Ora and 
supported by Porirua City Council, NZTA and Greater Wellington. The 
project includes the redesign and reconfiguration of streets to support 
the redevelopment of state houses, town centres, schools and parks 
while significantly increasing the use of active modes and public 
transport.

Pre implementation, 
Implementation

2024 2032 4.43 8.71 8.71 21.85 64.01

Porirua Bus Hub 
Improvements

Greater Wellington 
Regional Council

Improvements to address health and safety, security concerns and 
accessibility challenges.

Business case, 
Implementation

2024 2033 0.5 3.5 3 7 8.05

19 - Fergusson Drive 
Arterial Link 
Improvements

Upper Hutt City 
Council

Intersection and other improvements to accommodate growing 
demand on the main route linking Upper Hutt to the state highway and 
the wider Wellington Region. 

Business case, 
Implementation

2024 2032 0.15   0.15 42.88

20 Paraparaumu 
Metropolitan 
Centre 
Connections

Paraparaumu 
Metropolitan Centre 
Connections - Kāpiti 
Road to Ihakara 
Street

Kāpiti Coast 
District Council

There are inadequate transport connections between State Highway 
1, Ihakara Street (west), Kāpiti Road and Rimu Road, which impedes 
transport accessibility to the metropolitan centre and limits travel 
choice and economic development. The proposed road will reduce 
congestion and make it more efficient to move in and around the 
metropolitan centre encouraging more people to access key services 
and commercial activities promoting economic growth and increasing 
productivity. The proposed connection will also unlock a large key 
greenfield site which will enable a significant amount of residential 
housing and commercial and retail activity close to existing public 
transport networks and complementary activities. This connection will 
provide alternative routes, reduce traffic volumes and will promote 
mode shift for people by improving walking and cycling facilities, and 
overall safety for vulnerable users. With a developer contributing to the 
cost of the project this represents value for money. 

Implementation 2024 2026 10 10 4 24 24

21 - SH59 Mackay's to 
Linden

NZTA To support the next development phases that may be identified 
following completion of NZTA's 2023 / 2024 strategic review of the 
future function of SH59 following its decision not to revoke SH1 (now 
SH59).

Business case 2024 2026 1.2 1.2 2.4 2.4

22 - SH2 Masterton 
South Commercial 
Vehicle Regional 
Safety Centre

NZTA More effective detection and enforcement on Masterton South will lead 
to the benefits of improved RUC recovery, reduction in rollover and 
other crashes, reduced road wear and reduction in freight supply chain 
disruption.

Property, 
Implementation

2024 2028 0.13 0.25 1.3 1.68 7.46

23 - Waterloo Station 
Transit Oriented 
Development (TOD)

Greater Wellington 
Regional Council

Replace ageing and unsafe building infrastructure at Waterloo Station 
with a mixed-use transport/commercial Transit Oriented Development.

Business case, 
Implementation

2024 2033 1 2 20 23 105.5
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Rank Programme Activity Name Organisation  Description  Phases Start End 24/25 25/26 26/27 3-year 
cost 
($m)

 Total 
cost 
(est.)

24 - Masterton North 
- Connecting 
Communities

Masterton District 
Council

This joint NZTA/MDC project seeks funding support for a 
comprehensive initiative aimed at addressing the evolving challenges 
posed by increased urbanization and rural residential development 
along the northern edge of Masterton. The initial phase involves 
preparing a single-stage business case lite, assessing recommended 
economic solutions. The project's scope includes a detailed analysis 
of infrastructure requirements, safety measures, and the integration 
of multimodal transport options. The project aims to establish a clear 
roadmap, aligning with strategic transport objectives while addressing 
the needs of both urban and rural communities in our district.

Business case, 
Implementation

2025 2028  0.3  0.3 7.3

25 - Hutt City Council 
LED Streetlights 
Upgrade

Hutt City Council Upgrade old sodium streetlight luminaires to LED. This is in targeted 
areas where the majority of streetlights have not been upgraded; other 
areas will wait until the old lights require replacement.

Implementation 2024 2026 0.98 1.74 1.28 4 4

26 - Wellington 
Transport 
Operations Centre 
Building Extension

NZTA The design and build of a new WTOC building to allow for the support 
of critical functions in operating the SH network.

Business case, Pre 
implementation, 
Implementation

2024 2027 0.11 0.55 6.1 6.76 12.97

27 - Smarter Network 
Technology 
and Innovation 
Programme

Greater Wellington 
Regional Council

Several bespoke technology enhancements for the rail fleet and 
station, including WiFi provision on trains, hardware LED strips at train 
stations, and full-width signage across carriages.

Business case, 
Implementation

2024 2033 1.75 6 5.8 13.55 35.29

28 - Hutt City Transport 
Improvements - 
Local Road Parking 
Density

Hutt City Council Development density (especially developments without off-street 
parking) has increased local road on-street parking. A number of 
these roads need traffic assessments and road layout changes. There 
are currently over 100 streets that need to be assessed.  The layout 
changes include street widening and resulting service relocations, kerb 
and channel realignments, parking bays, turning bays, and loading 
zones.

Implementation 2024 2026 4 4 4 12 12

29 - Whitford Brown 
/ Papakowhai 
Road Intersection 
Upgrades

Porirua City 
Council

Upgrade of intersection signals to improve safety and accessibility for 
pedestrians and cyclists.

Business case, 
Implementation

2024 2026 0.07 2.93 3 3

30 - Lincolnshire Farm 
New Road

Wellington City 
Council

Construction of Lincolnshire Farm collector road from Mark Avenue in 
the south to Jamaica Drive. This new road will connect the suburbs 
and cater for future urban development in the area. The project area is 
located within the Lincolnshire Farm Development Area and is zoned 
for future residential development. 

Pre-implementation, 
Implementation

2024 2029 1.65 1.25 5 7.9 50.4
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Timing and phasing of proposed significant activities
Table 4 shows the indicative timing and phasing of significant activities out to 2030/31. It illustrates the time and complexity in delivering large-scale 
projects.

Table 4: Timing and staging of prioritised significant activities (BC: business case process phase, Pre-IMP: pre-implementation phase, IMP: implementation phase, P: property)

Rank Programme Activity Name 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31

Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase

1 Rail Network 
Resilience 

Wellington Metro - Overdue Renewals 28.70 IMP 38.30 IMP 61.90 IMP 72.10 IMP 70.30 IMP 61.50 IMP 43.20 IMP

2 Completing Metro 
Rail Resilience and 
Capacity

Wellington ETCS - Rail Network Resignalling   30.4 Pre-IMP 54.0 Pre-IMP 103.4 IMP 187.4 IMP 169.8 IMP 165.4 IMP

Unlocking Capacity & Improving Resilience - 
Infrastructure (Substation Upgrade)

47.2 IMP 65 IMP 25 IMP         

Wellington Metro - Strategic Future Planning 2.00 Pre-IMP 2.1 Pre-IMP 2.2 Pre-IMP 2.2 Pre-IMP 2.2 Pre-IMP 2.2 Pre-IMP 2.2 Pre-IMP

Wellington Metro - Remaining Improvements for RS1 
Timetable

5.6 IMP 5.9 IMP 12.4 IMP         

Wellington Metro – Remutaka Tunnel Ventilation 
System

5.4 IMP 5.5 IMP 5.7 IMP

3 Metro Rail - 
Developing and 
Enabling Future 
Capacity

New Metro Rolling Stock 0.25 BC 0.25 BC 5.81 IMP 5.81 IMP 5.81 IMP 58.10 IMP 58.10 IMP

Wellington Metro - Network Capacity Enhancements 
for 10min Timetable Step Change

3.00 BC 4.4 BC 5.7 BC 116.4 IMP 118.7 IMP 121.1 IMP 148.2 IMP

Wellington Metro - Level Crossings Upgrades 2.00 Pre-IMP 3.00 Pre-IMP 4.00 Pre-IMP         

4 Wellington Rapid 
Transit Bus Corridors 
Programme

Wellington Regional Rapid Transit Bus Corridors 
Programme - Regional Plan

1 BC

Harbour Quays Bus Corridor 9.41 BC, IMP 21.5 IMP 21.3 IMP

Harbour Quays Stage 2 - Rapid Transit Bus Corridor 1 BC 1.5 BC 7.5 IMP 32.5 IMP 30 IMP 25 IMP

Eastern Bus Corridor 6.32 BC, IMP 10.8 IMP 4.1 IMP

Eastern Corridor Stage 2 - Rapid Transit Bus Corridor 1.5 BC 8.5 BC 32.5 IMP 25 IMP 25 IMP

Wider WCC Bus Network Improvements 8.5 IMP 8.5 IMP 8.5 IMP 8.5 IMP

Prioritised Regional Busways Programme and Wider 
Bus Network Improvements

1.75 BC 1.6 IMP 3 IMP 3 IMP 3 IMP 3 IMP 3 IMP

Golden Mile Bus Stops and Shelters 5.5 BC, IMP 5.5 IMP 0.2 IMP 0.2 IMP 0.2 IMP 0.2 IMP

Wellington Central City Walking and Cycling 
Upgrades

4.3 BC, 
Pre-IMP, 
IMP

6.59 BC, 
Pre-IMP, 
IMP

6.81 BC, 
Pre-IMP, 
IMP
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Rank Programme Activity Name 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31

Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase

5 Wellington Region 
Road of National 
Significance (1)

SH1 Second Mount Victoria Tunnel and Basin 
Reserve Upgrade

39.24 Pre-IMP 125.35 Pre-IMP 159.14 Pre-IMP, 
IMP

393.49 IMP 393.49 IMP 393.49 IMP 393.49 IMP

Wellington Share - Roads of National Significance 
Project Development

6.54 BC 6.54 BC 6.54 BC 0.58 BC 0.58 BC 0.58 BC   

Wellington Share - Roads of National Significance 
Property Purchase

61.13 P 61.13 P 61.13 P 120.13 P 120.13 P 120.13 P 33.13 P

 6 National Ticketing 
Solution (NTS)

National Ticketing Solution (NTS) 16.86 IMP 20.00 IMP          

 National Ticketing Solution (NTS) 0.50 BC, IMP 0.50 IMP 1.50 IMP 2.20 IMP 2.20 IMP 2.20 IMP 2.20 IMP

7 Regional Cycle 
Network

Wellington Strategic Bike Network - Eastern Package 
(Evans Bay Stage 2 - NIWA to Cobham Dr)

4.90 IMP 1.69 IMP           

Strategic Bike Network Development 8.27 Pre-IMP, 
IMP

9.09 Pre-IMP, 
IMP

17.15 Pre-IMP, 
IMP

        

Hutt City Cycling & Micromobility Connectivity 
Assessment

12.25 BC, 
Pre-IMP, 
IMP

16.25 BC, 
Pre-IMP, 
IMP

6.00 IMP 1.95 IMP 1.95 IMP 1.95 IMP 1.95 IMP

Porirua CBD to Titahi Bay Shared Path (New Phases) 8.89 IMP 4.45 IMP           

8 Wellington Region 
Road of National 
Significance (2)

Petone to Grenada Link Road & Cross Valley Link 15.48 Pre-IMP 15.48 Pre-IMP 39.26 Pre-IMP 45.33 Pre-IMP 82.56 Pre-IMP, 
IMP

227.66 Pre-IMP, 
IMP

Hutt City Cross Valley Connections 3.30 BC, IMP 7.50 BC, IMP 12.51 BC,IMP 53.50 IMP 77.25 IMP 28.75 IMP 28.75 IMP

Wellington Share - Roads of National Significance 
Project Development NOTE: These two activities are duplicates of the activities listed above under programme 5. These are included twice to indicate that the project development and 

property activities are related to both Roads of National Significance.Wellington Share - Roads of National Significance 
Property Purchase

9 Asset Control - 
Depots and Public 
Transport Assets

Asset Control - Other Depot Opportunities 1.06 BC, IMP 15.06 IMP 16.08 IMP 26.42 IMP 13.51 IMP 9.89 IMP 32.95 IMP

Asset Control - Southern Depot Development 23.25 BC, IMP 28.25 IMP 29.25 IMP 29.25 IMP 4.79 IMP 4.79 IMP 4.79 IMP

Wellington City Council Public Transport Assets 11.34 BC, IMP 0.76 IMP 0.76 IMP 0.76 IMP 2.76 IMP 0.76 IMP 0.76 IMP

Bus and Rail Contract Tendering and Operating 
Model Changes

4.10 BC, IMP 4.45 IMP 3.45 IMP 2.60 IMP 2.90 IMP 3.30 IMP 2.80 IMP

10 Riverlink - Te 
Awa Kairangi 
Improvements

Riverlink Local Road Improvements 15.43 IMP 18.08 IMP 2.65 IMP       

Riverlink Walking & Cycling Improvements 17.64 IMP 29.28 IMP 10.91 IMP         

Riverlink Land Purchase for Rail Station Replacement 1.03 BC, P             
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Rank Programme Activity Name 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31

Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase

11 Wellington 
Region Resilience 
Programme

Eastern Hutt Road Resilience Work 15.00 IMP 17.00 IMP 15.00 IMP         

Chaytor Street Retaining Walls Earthquake Resilience 
Strengthening

4.55 IMP 4.55 IMP         

Kelburn Viaduct - Earthquake Resilience 
Strengthening

  0.32 Pre-IMP 0.21 Pre-IMP 3.68 IMP       

Grosvenor Terrace Retaining Walls - Earthquake 
Resilience Strengthening (RW237 and RW243)

0.95 Pre-IMP, 
IMP

2.42 IMP 2.63 IMP       

SH1 Ngauranga Gorge & SH2 Ngauranga to Dowse/
Petone Resilience

1.20 BC 0.55 BC 0.65 BC 3.71 BC 3.82 BC 1.96 BC 19.08 P

12 Public Transport 
Accessibility Action 
Plan Programme

Public Transport Network Accessibility Infrastructure 
Improvements

3.69 BC, IMP 2.36 IMP 1.40 IMP 0.89 IMP 0.91 IMP 1.10 IMP 1.11 IMP

Network Wayfinding and Accessibility Technology 
Programme

2.63 BC, IMP 1.15 IMP 0.79 IMP 0.71 IMP 0.65 IMP 0.66 IMP 0.67 IMP

13 Bus Hubs and 
Layovers

Wellington CBD Electric Vehicle Bus Layover/Depot 0.30 BC, IMP 0.20 BC, IMP 0.30 IMP 1.00 IMP 1.35 IMP 0.35 IMP 0.35 IMP

Johnsonville Transport Hub Development 0.30 BC, IMP 0.20 IMP 0.30 IMP 3.00 IMP 4.00 IMP 4.35 IMP 2.35 IMP

14 - Access Kenepuru (New Phases)   0.5 IMP 2 IMP         

15 State Highway Value 
for Money Safety 
Improvements 
Programme

Wellington Share - Value for Money Safety 
Improvements Programme

1.68 IMP 1.68 IMP 1.68 IMP 1.68 IMP 1.68 IMP 1.68 IMP 1.68 IMP

16 - Bus Network Growth to Meet Public Transport 
Demand

0.88 BC, IMP 0.73 IMP 1.18 IMP 7.45 IMP 7.45 IMP 7.45 IMP 7.45 IMP

17 - Wellington Regional Hospital Travel Action Plan 
Initiative

0.08 IMP 0.08 IMP 0.08 IMP 0.05 IMP 0.05 IMP 0.05 IMP 0.05 IMP

18 Kāinga Ora East 
Porirua Regeneration 
Programme

Kāinga Ora East Porirua Regeneration Programme 
- Transport

4.43 Pre-IMP 8.71 IMP 8.71 IMP 0.98 Pre-IMP 4.93 IMP 3.85 IMP 1.00 Pre-IMP

Porirua Bus Hub Improvements 0.50 BC, IMP 3.50 IMP 3.00 IMP 0.15 IMP 0.15 IMP 0.15 IMP 0.15 IMP

19 - Fergusson Drive Arterial Link Improvements 0.15 BC     7.10 IMP 0.49 IMP 5.16 IMP 3.03 IMP

20 Paraparaumu 
Metropolitan Centre 
Connections

Paraparaumu Metropolitan Centre Connections - 
Kāpiti Road to Ihakara Street

10 IMP 10 IMP 4 IMP         

21 - SH59 Mackay's to Linden 1.2 BC 1.2 BC           
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Rank Programme Activity Name 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31

Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase Cost 
($m)

Phase

22 - SH2 Masterton South Commercial Vehicle Regional 
Safety Centre

0.13 IMP, P 0.25 IMP, P 1.3 IMP, P 1.96 IMP 3.82      

23 - Waterloo Station Transit Oriented Development 
(TOD)

1 BC, IMP 2 IMP 20 IMP 40 IMP 40 IMP 0.5 IMP 0.5 IMP

24 - Masterton North - Connecting Communities   0.3 BC   3 IMP 4 IMP     

25 - Hutt City Council LED Streetlights Upgrade 0.98 IMP 1.74 IMP 1.28 IMP         

26 - Wellington Transport Operations Centre Building 
Extension

0.11 BC 0.55 Pre-IMP 6.1 IMP 6.21 IMP       

27 - Smarter Network Technology and Innovation 
Programme

1.75 BC, IMP 6 IMP 5.8 IMP 8.6 IMP 2.87 IMP 2.67 IMP 2.38 IMP

28 - Hutt City Transport Improvements - Local Road 
Parking Density

4 IMP 4 IMP 4 IMP         

29 - Whitford Brown / Papakowhai Road Intersection 
Improvements

0.07 BC 2.93 IMP

30 - Lincolnshire Farm New Road 1.65 Pre-IMP 1.25 Pre-IMP 5 IMP 10 IMP 15 IMP 17.5 IMP   
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Contribution of significant activities
Table 5 provides an overview of how the significant activities contribute to the delivery of regional strategic objectives, which investment priority they 
address and the type of benefits they will deliver.

Key: strategic objectives

1  People in the Wellington Region have access to good,  
affordable travel choices

3  The impact of transport and travel on the  
environment is minimised

4  People can move around the  
Wellington Region safely

5  Journeys to, from and within the Wellington Region  
are connected, resilient and reliable

2  Transport and land use are integrated to support compact  
urban form, liveable places and a strong regional economy

Attachment 1 to Report 24.378

Regional Transport Committee 23 July 2024 Order Paper - 7. Approval of the Wellington Regional Land Transport Plan 2021 - 2024 Mid-Term Review

87



59Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review

Table 5: Prioritised significant activities contribution to the strategic objectives

Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

1 Rail Network 
Resilience 

Wellington Metro - 
Overdue Renewals Mid Mid High High High Resilience Strategic Access

7. Changes 
in natural 
environment

6. Wider 
economic 
impact

2

Completing 
Metro Rail 
Resilience and 
Capacity

Wellington ETCS - Rail 
Network Resignalling High Mid High High High Public Transport 

Capacity Safety

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

Unlocking Capacity & 
Improving Resilience - 
Infrastructure (Substation 
Upgrade)

High High High Mid High Resilience Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

6. Wider 
economic 
impact

Wellington Metro - 
Strategic Future Planning Mid High Mid Mid Mid Strategic Access Public Transport 

Capacity

10. Changes in 
access to social 
and economic 
opportunities

6. Wider 
economic 
impact

Wellington Metro 
- Remaining 
Improvements for RS1 
Timetable

High High High Mid High Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

11. Changes 
in liveability of 
places

Wellington Metro - 
Remutaka Tunnel 
Ventilation System

Mid Mid High Mid Mid Public Transport 
Capacity Strategic access

10. Changes in 
access to social 
and economic 
opportunities 

11. Changes 
in liveability of 
places

3

Metro Rail - 
Developing and 
Enabling Future 
Capacity

New Metro Rolling Stock High High High High High Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

11. Changes 
in liveability of 
places 

Wellington Metro - 
Network Capacity 
Enhancements for 10min 
Timetable Step Change

Mid High Mid Mid High Public Transport 
Capacity Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

11. Changes 
in liveability of 
places
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Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

4

Wellington 
Rapid Transit 
Bus Corridors 
Programme

Wellington Regional 
Rapid Transit Bus 
Corridors Programme - 
Regional Plan

High High High Mid Mid Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

5. Changes in 
transport costs

Harbour Quays Bus 
Corridor High High High Mid Mid Public Transport 

Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

5. Changes in 
transport costs

Harbour Quays Stage 
2 - Rapid Transit Bus 
Corridor

High High High Mid Mid Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

5. Changes in 
transport costs

Eastern Bus Corridor High High High Mid Mid Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

5. Changes in 
transport costs

Eastern Corridor Stage 
2 - Rapid Transit Bus 
Corridor

High High High Mid Mid Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

5. Changes in 
transport costs

Wider WCC Bus Network 
Improvements High High High Mid Mid Public Transport 

Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

5. Changes in 
transport costs

Prioritised Regional 
Busways Programme 
and Wider Bus Network 
Improvements

High High High Mid Mid Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

5. Changes in 
transport costs

Golden Mile Bus Stops 
and Shelters High High Mid Mid High Public Transport 

Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety
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Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

Wellington Central City 
Walking and Cycling 
Upgrades

Mid High High High Mid Travel Choice Safety

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

5

Wellington 
Region Road 
of National 
Significance (1)

SH1 Second Mount 
Victoria Tunnel and Basin 
Reserve Upgrade

High High Mid Low High Strategic Access Public Transport 
Capacity

10. Changes in 
access to social 
and economic 
opportunities

6. Wider 
economic 
impact

Roads of National 
Significance Project 
Development

High High Mid Low High Strategic Access Resilience

10. Changes in 
access to social 
and economic 
opportunities

4. Changes 
in impact of 
unplanned 
disruptive 
events on 
access to social 
& economic 
opportunities

Roads of National 
Significance Property 
Purchases

High High Mid Low High Strategic Access Resilience

10. Changes in 
access to social 
and economic 
opportunities

4. Changes 
in impact of 
unplanned 
disruptive 
events on 
access to social 
& economic 
opportunities

6
National 
Ticketing 
Solution (NTS)

National Ticketing 
Solution (NTS) High Mid Mid High Mid Travel Choice Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

6. Wider 
economic 
impact

Fares and Ticketing 
Development High Mid Mid High Mid Travel Choice Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

6. Wider 
economic 
impact
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Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

7 Regional Cycle 
Network

Wellington Strategic 
Bike Network - Eastern 
Package (Evans Bay Stage 
2 - NIWA to Cobham Dr)

High Low Mid High Mid Travel Choice Safety

10. Changes in 
access to social 
and economic 
opportunities

3. Changes in 
human health

Strategic Bike Network 
Development High Low High High High Travel Choice Safety

10. Changes in 
access to social 
and economic 
opportunities

3. Changes in 
human health

Hutt City Cycling 
& Micromobility 
Connectivity Assessment

High High Mid High High Travel Choice Safety 8. Changes in 
climate

1. Changes in 
user safety

Porirua CBD to Titahi 
Bay Shared Path (New 
Phases)

High High High High Mid Travel Choice Resilience

10. Changes in 
access to social 
and economic 
opportunities

8. Changes in 
climate

8

Wellington 
Region Road 
of National 
Significance (2)

Petone to Grenada Link 
Road & Cross Valley Link High High Mid Low High Strategic Access Resilience

10. Changes in 
access to social 
and economic 
opportunities

4. Changes 
in impact of 
unplanned 
disruptive 
events on 
access to social 
& economic 
opportunities

Hutt City Cross Valley 
Connections High High Mid High High Strategic Access Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

Roads of National 
Significance Project 
Development NOTE: These two activities are duplicates of the activities listed above under programme 5. These are included twice to 

indicate that the project development and property activities are related to both Roads of National Significance.Roads of National 
Significance Property 
Purchases
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Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

9

Asset Control 
- Depots and 
Public Transport 
Assets

Asset Control - Other 
Depot Opportunities Mid High Mid High High Public Transport 

Capacity Travel Choice
9. Changes 
in resource 
efficiency

8. Changes in 
climate

Asset Control - Southern 
Depot Development Mid High High High High Public Transport 

Capacity Travel Choice
9. Changes 
in resource 
efficiency

8. Changes in 
climate

Wellington City Council 
Public Transport Assets High Mid Mid Low Mid Public Transport 

Capacity Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

9. Changes 
in resource 
efficiency

Bus and Rail Contract 
Tendering and Operating 
Model Changes

High High Mid High High Public Transport 
Capacity Travel Choice

9. Changes 
in resource 
efficiency

10. Changes in 
access to social 
and economic 
opportunities

10
Riverlink - Te 
Awa Kairangi 
Improvements

Riverlink Local Road 
Improvements High High High High High Travel Choice Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

4. Changes 
in impact of 
unplanned 
disruptive 
events on 
access to social 
& economic 
opportunities

Riverlink Walking & 
Cycling Improvements High High Mid High High Travel Choice Safety

10. Changes in 
access to social 
and economic 
opportunities

8. Changes in 
climate

Riverlink Land Purchase 
for Rail Station 
Replacement

High High High High High Travel Choice Public Transport 
Capacity

10. Changes in 
access to social 
and economic 
opportunities

8. Changes in 
climate
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Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

11

Wellington 
Region 
Resilience 
Programme

Eastern Hutt Road 
Resilience Work Low N/A Mid High High Resilience Strategic Access

4. Changes in 
unplanned 
disruptive 
events on social 
and economic 
opportunities

10. Changes in 
access to social 
and economic 
opportunities

Chaytor Street Retaining 
Walls Earthquake 
Resilience Strengthening

High Low Low Mid High Resilience Strategic Access 5. Changes in 
transport costs

2. Changes in 
perceptions of 
safety

Kelburn Viaduct - 
Earthquake Resilience 
Strengthening

Mid Low Low Low High Resilience Strategic Access

4. Changes 
in impact of 
unplanned 
disruptive 
events on 
access to social 
& economic 
opportunities

1. Changes in 
user safety

Grosvenor Terrace 
Retaining Walls - 
Earthquake Resilience 
Strengthening (RW237 
and RW243)

Mid Low Low Low High Resilience Strategic Access 1. Changes in 
user safety

2. Changes in 
perceptions of 
safety

SH1 Ngauranga Gorge 
& SH2 Ngauranga to 
Dowse/Petone Resilience

Low Mid High Mid High Resilience Strategic Access

4. Changes 
in impact of 
unplanned 
disruptive 
events on 
access to social 
& economic 
opportunities

10. Changes in 
access to social 
and economic 
opportunities
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Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

12

Public Transport 
Accessibility 
Action Plan 
Programme

Public Transport 
Network Accessibility 
Infrastructure 
Improvements

High Mid High Mid Mid Travel Choice Safety

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

 
Network Wayfinding and 
Accessibility Technology 
Programme

High Mid High Mid High Strategic Access Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

13 Bus Hubs and 
Layovers

Wellington CBD Electric 
Vehicle Bus Layover/
Depot

High High High High High Public Transport 
Capacity Safety 1. Changes in 

user safety
8. Changes in 
climate

Johnsonville Transport 
Hub Development High High Mid High High Public Transport 

Capacity Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

14 - Access Kenepuru (New 
Phases) High High Mid High High Travel Choice Safety

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

15

State Highway 
Value for 
Money Safety 
Improvements 
Programme

Wellington Share 
- Value for Money 
Safety Improvements 
Programme

Low Low High Mid Mid Safety N/A 1. Changes in 
user safety

2. Changes in 
perceptions of 
safety

16 -
Bus Network Growth to 
Meet Public Transport 
Demand

Mid High High Mid High Public Transport 
Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

17 -
Wellington Regional 
Hospital Travel Action 
Plan Initiative

High Mid High High High Strategic Access Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

8. Changes in 
climate

Attachment 1 to Report 24.378

Regional Transport Committee 23 July 2024 Order Paper - 7. Approval of the Wellington Regional Land Transport Plan 2021 - 2024 Mid-Term Review

94



66Ko te Mahere ā-Rohe Waka Whenua o Pōneke 2021: 2024 Arotakenga kaupeka waenga

Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

18

Kāinga Ora 
East Porirua 
Regeneration 
Programme

Kāinga Ora East Porirua 
Regeneration Programme 
- Transport

High High High High High Travel Choice Safety

10. Changes in 
access to social 
and economic 
opportunities

11. Changes 
in liveability of 
places

Porirua Bus Hub 
Improvements High High Mid High High Public Transport 

Capacity Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

19 - Fergusson Drive Arterial 
Link Improvements High High High High High Strategic Access Travel Choice 5. Changes in 

transport costs N/A

20

Paraparaumu 
Metropolitan 
Centre 
Connections

Paraparaumu 
Metropolitan Centre 
Connections - Kāpiti 
Road to Ihakara Street

High High High High High Strategic Access Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

11. Changes 
in liveability of 
places

21 - SH59 Mackay's to Linden Low Mid High Mid High Strategic Access Travel Choice

10. Changes in 
access to social 
and economic 
opportunities

4. Changes 
in impact of 
unplanned 
disruptive 
events on 
access to social 
& economic 
opportunities

22 -
SH2 Masterton South 
Commercial Vehicle 
Regional Safety Centre

Low Low Mid Mid High Safety Strategic Access 1. Changes in 
user safety

2. Changes in 
perceptions of 
safety

23 -
Waterloo Station Transit 
Oriented Development 
(TOD)

High High Mid High Mid Travel Choice Strategic Access

10. Changes in 
access to social 
and economic 
opportunities

11. Changes 
in liveability of 
places 

24 - Masterton North - 
Connecting Communities Mid High Mid Low Low Safety Travel Choice 1. Changes in 

user safety

2. Changes in 
perceptions of 
safety
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Rank Programme Activity Name Strategic objectives Investment priority Benefit cluster

1 2 3 4 5 Primary Secondary Primary Secondary

25 - Hutt City Council LED 
Streetlights Upgrade N/A Mid High High N/A Safety Travel Choice 1. Changes in 

user safety
8. Changes in 
climate

26 -
Wellington Transport 
Operations Centre 
Building Extension

Low Low High Mid High Strategic Access Safety

10. Changes in 
access to social 
and economic 
opportunities

2. Changes in 
perceptions of 
safety

27 -
Smarter Network 
Technology and 
Innovation Programme

Mid Low Mid Mid Mid Travel Choice Public Transport 
Capacity

10. Changes in 
access to social 
and economic 
opportunities

8. Changes in 
climate

28 -
Hutt City Transport 
Improvements - Local 
Road Parking Density

High Mid Low Low Mid Strategic Access Safety

10. Changes in 
access to social 
and economic 
opportunities

1. Changes in 
user safety

29 -
Whitford Brown / 
Papakowhai Intersection 
Improvements

Low Low High Low Mid Safety Travel Choice 1. Changes in 
user safety

2. Changes in 
perceptions of 
safety

30 - Lincolnshire Farm New 
Road Low High Low Low Mid Strategic Access N/A

10. Changes in 
access to social 
and economic 
opportunities

N/A
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Significant activities in the region by lead organisation
Table 6: Significant activities in the region by lead organisation

Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

Greater Wellington
2 Unlocking Capacity & 

Improving Resilience - 
Infrastructure (Substation 
Upgrade)

Infrastructure network capacity improvements (including sub-stations) on the Wellington 
Metro Railway Network (over the next 4 years) to remove key network constraints, improve 
peak service frequency and capacity and provide a higher quality passenger rail service, 
cater for forecast peak passenger demand through to 2030, and ensure balanced mode share 
between road and rail during peak periods to increase the resilience of the wider transport 
network

Public 
Transport 
Infrastructure

137.2

3 New Metro Rolling Stock Purchase of 15 x 4 car Electrical Multiple Units (EMUs) to enable higher frequency and capacity 
peak services on the electrified metro Wellington rail network.

Public 
Transport 
Infrastructure

76.03

4 Wellington Regional Rapid 
Transit Bus Corridors 
Programme - Regional Plan

Development of an integrated plan / strategy for rapid transit bus corridors and bus 
prioritisation across the Greater Wellington region.

Public 
Transport 
Infrastructure

1.00

4 Harbour Quays Stage 2 - Rapid 
Transit Bus Corridor

Harbour Quays Stage 2 leverages the investment from Stage 1 which alleviated pressure on 
the Golden Mile enabling capacity for city wide bus network capacity growth. In Stage 2 we 
propose the construction of a dedicated bi-directional Rapid Transit Bus Corridor from the 
Railway Station to the Hospital / Island Bay.

Public 
Transport 
Infrastructure

72.50

4 Eastern Corridor Stage 2 - 
Rapid Transit Bus Corridor

Eastern Corridor Stage 2 leverages the investment from Stage 1 which enabled high-capacity 
articulated buses and bus prioritisation for the CBD to Miramar / Airport. In Stage 2 we 
envision the implementation of continuous bus priority from the CBD to Miramar / Airport.

Public 
Transport 
Infrastructure

67.50

4 Prioritised Regional Busways 
Programme and Wider Bus 
Network Improvements

The prioritised Regional Busways Programme will deliver bus prioritisation and wider bus 
network improvements across the region. It will also explore the establishment of dedicated 
bus corridors in areas where we are seeing or anticipating significant growth and / or housing 
development.

Public 
Transport 
Infrastructure

15.30

4 Golden Mile Bus Stops and 
Shelters

Upgrading infrastructure for all 10 bus stops along the Golden Mile, incorporating 8 new 
shelters, and consolidating stops to ensure faster travel times while accommodating 
increased passenger numbers and projected growth.

Public 
Transport 
Infrastructure

11.8
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

6 National Ticketing Solution 
(NTS)

Wellington Region’s implementation of the National Ticketing Solution, a national public 
transport ticketing and payments system which will operate on multiple modes of transport 
across Aotearoa.

Public 
Transport 
Infrastructure

36.86

6 Fares and Ticketing 
Development

Fare options require consultation. Introduction of new revenue protection strategy and new 
offboard service design model as the result of the National Ticketing Solution, as well as 
product developments (including fare product aimed at organizations providing subsidized 
public transport to staff). 

Public 
Transport 
Services

9.1

9 Asset Control - Other Depot 
Opportunities

Identifying and evaluating long-term options for bus depots, with locations dependent on 
land availability and/or opportunities. Greater Wellington ownership would remove the need 
for operators to provide a depot, therefore removing a barrier to entry for operators.

Public 
Transport 
Infrastructure

82.02

9 Asset Control - Southern Depot 
Development

Identifying and evaluating long-term options for a southern bus depot, to replace the 
earthquake-prone depot that is reaching end of life in Kilbirnie.

Public 
Transport 
Infrastructure, 
External 
Funding

119.58

9 Wellington City Council Public 
Transport Assets 

Purchase of Lambton interchange assets, as controlling strategic public transport assets 
assures continuity of public transport services and customer / operator amenities. 

Public 
Transport 
Infrastructure

17.14

9 Bus and Rail Contract 
Tendering and Operating 
Model Changes

Includes the cost for the Project Hihi project team, operating model changes, and the bus 
tendering contracts. Project Hihi includes the development of an asset control strategy that 
will be consulted on during Greater Wellington's Long Term Plan process. Other activities 
include sustainable workforce and network optimisation projects. 

Public 
Transport 
Services

20.8

10 Riverlink Land Purchase for Rail 
Station Replacement

Purchase of the land to enable improved transport outcomes as part of the relocation of the 
Melling Station.

Public 
Transport 
Infrastructure

1.03

12 Public Transport Network 
Accessibility Infrastructure 
Improvements

Delivers accessibility improvements on the public transport network to target routes. 
Improvements include audio announcements on trains to identify which side the exit is on, 
automatic wheelchair ramps on buses, and announcements on arrival at a stop. 

Public 
Transport 
Infrastructure

10.35

12 Network Wayfinding and 
Accessibility Technology 
Programme

As part of Greater Wellington's public transport Accessibility Action Plan Programme, pilot and 
implement new technology aids that can support a better user experience and greater access 
for disabled people using public transport. Possible technologies include digital navigation 
aids at interchanges, using real-time information to view wheelchair space availability on the 
public transport fleet, and integration with third-party accessibility apps.

Public 
Transport 
Infrastructure

6.59
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

13 Wellington CBD Electric Vehicle 
Bus Layover/Depot

Locate land and build a layover facility for up to 30 buses, including a driver rest facility and an 
EV opportunity charging facility (feasibility and concept design are required).

Public 
Transport 
Infrastructure

3.5

13 Johnsonville Transport Hub 
Development

To accommodate the growth in bus passenger demand as well as the extension of existing 
bus routes for certain areas of Johnsonville, proactive measures are required. These include 
ensuring sufficient space for buses to park and rest, along with provisions for electric vehicle 
charging infrastructure. As part of the redevelopment with the land currently owned by Stride, 
building a public transport hub would accommodate this needed space and include layover/
driver break facilities. 

Public 
Transport 
Infrastructure

12.15

16 Bus Network Growth to Meet 
Public Transport Demand

As the population increases and urban areas grow in size, network growth is required within 
the bus network to meet public transport demand across the Wellington Region. Five areas 
have been identified as needing new or additional bus routes to cater for suburb growth and 
gaps in the public transport network.

Public 
Transport 
Services

25.14

17 Wellington Regional Hospital 
Travel Action Plan Initiative

A joint project with Te Whatu Ora to change travel behaviour associated with trips to and from 
Wellington Regional Hospital. This will increase public transport and active mode share, and 
improve network throughput (the number of people that can be moved along a particular 
corridor).

Public 
Transport 
Services

0.39

18 Porirua Bus Hub Improvements Improvements to address health and safety, security concerns and accessibility challenges. Public 
Transport 
Infrastructure

7.45

23 Waterloo Station Transit 
Oriented Development (TOD)

Replace ageing and unsafe building infrastructure at Waterloo Station with a mixed-use 
transport/commercial Transit Oriented Development.

Public 
Transport 
Infrastructure

103.5

27 Smarter Network Technology 
and Innovation Programme

Several bespoke technology enhancements for the rail fleet and station, including WiFi 
provision on trains, hardware LED strips at train stations, and full-width signage across 
carriages.

Public 
Transport 
Infrastructure

27.69
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

Hutt City Council

7 Hutt City Cycling & 
Micromobility Connectivity 
Assessment

This assessment is focused on the identification and development of local cycling and 
micromobility connections which link the core routes with key employment, education 
and transport hubs to encourage more people to cycle and scooter more often. As work 
on the three core cycle/micromobility routes progresses, it is important to work on these 
connections now in order to maximise the investment and promote increased, safe uptake of 
walking, cycling and micromobility in Hutt City.

Walking 
and Cycling 
Improvements

40.35

8 Hutt City Cross Valley 
Connections

Programme to improve the resilience of the southern Lower Hutt transport network, including 
active mode and public transport improvements, an increase in transport movement 
options at the intersection of Gracefield Road and Wainuiomata Hill Road and a new, more 
resilient multi-modal east-west connection further up the valley from the current Esplanade 
alignment. Further scope refinement may be required if national transport priorities change.

Walking 
and Cycling 
Improvements, 
Local Road 
Improvements

182.81

10 Riverlink Local Road 
Improvements

Local road improvements for intersections of Ewen and Melling bridges (2 separate phases). 
Central city street improvements and CBD optimisation. Complements SH2 Melling 
intersection improvements funded through the NZ Upgrade programme, which is looking at 
ways to reduce congestion and improve access and safety on SH2 at the Melling and Block 
Road intersections. Cost estimation continues and values may be subject to further increase.

Local Road 
Improvements

36.16

10 Riverlink Walking & Cycling 
Improvements

A new cycle and pedestrian bridge between the Lower Hutt CBD and relocated Melling 
Station. Complements SH2 Melling intersection improvements funded through the NZ 
Upgrade programme, which is looking at ways to reduce congestion and improve access and 
safety on SH2 at the Melling and Block Road intersections. Walking and cycling paths along 
river corridor with linkage to new cycling bridge. Cost estimation continues and values may be 
subject to further increase.

Walking 
and Cycling 
Improvements

57.83

11 Eastern Hutt Road Resilience 
Work 

Vulnerability to slopes above and below the road is leading to isolation of significant 
communities from essential services. This project focuses on resilience work along the Eastern 
Hutt Road and in the Hutt Valley. 

Local Road 
Improvements

47

25 Hutt City Council LED 
Streetlights Upgrade

Upgrade old sodium streetlight luminaires to LED. This is in targeted areas where the majority 
of streetlights have not been upgraded; other areas will wait until the old lights require 
replacement.

Local Road 
Improvements

4

28 Hutt City Transport 
Improvements - Local Road 
Parking Density

Development density (especially developments without off-street parking) has increased local 
road on-street parking. A number of these roads need traffic assessments and road layout 
changes. There are currently over 100 streets that need to be assessed.  The layout changes 
include street widening and resulting service relocations, kerb and channel realignments, 
parking bays, turning bays, and loading zones.

Local Road 
Improvements

12
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

Kāpiti Coast District Council

20 Paraparaumu Metropolitan 
Centre Connections - Kāpiti 
Road to Ihakara Street

There are inadequate transport connections between State Highway 1, Ihakara Street (west), 
Kāpiti Road and Rimu Road, which impedes transport accessibility to the metropolitan 
centre and limits travel choice and economic development. The proposed road will reduce 
congestion and make it more efficient to move in and around the metropolitan centre 
encouraging more people to access key services and commercial activities promoting 
economic growth and increasing productivity. The proposed connection will also unlock a 
large key greenfield site which will enable a significant amount of residential housing and 
commercial and retail activity close to existing public transport networks and complementary 
activities. This connection will provide alternative routes, reduce traffic volumes and will 
promote mode shift for people by improving walking and cycling facilities, and overall safety 
for vulnerable users. With a developer contributing to the cost of the project this represents 
value for money.

Local Road 
Improvements, 
External 
Funding

24

KiwiRail

1 Wellington Metro -  
Overdue Renewals

Address the historic overdue renewals due to the legacy of underinvestment in the Wellington 
network. Renewing all assets within the renewals backlog will ensure no assets in operation 
are past the end of their economic life and delivering this programme will meet the 
government’s commitment under the Metro Rail Operating Model (MROM) of providing a fit for 
purpose network.

Public 
Transport 
Infrastructure

332.8

2 Wellington ETCS - Rail Network 
Resignalling 

Implementation phases of the committed activity WMUP 5 - Wellington Rail Network 
Resignalling Renewal. This programme replaces Wellington’s mixed signalling and train 
control systems with one that will provide the levels of safety, capacity and resilience required 
to support the growth in passengers and freight. Installation of European Train Control System 
(ETCS) Level 2.

Public 
Transport 
Infrastructure

710.4

2 Wellington Metro - Strategic 
Future Planning

Strategic planning for future investment in the Wellington Metro rail network.  Enables KiwiRail 
to complete Programme Business Case work and participate in key planning activities of other 
organisations – i.e. Regional Growth Framework, etc.

Public 
Transport 
Infrastructure

12.9

2 Wellington Metro - Remaining 
Improvements for RS1 
Timetable

Remaining network improvements to enhance the resilience of the RS1 timetable, which 
provides a nominal 15-minute service increasing network capacity and level of service to 
passenger and additional network resilience. A number of additional projects have been 
identified that support the delivery of the next step in metro rail timetable RS1.  These include 
increased stabling at Waikanae, upgrades to the junction at Woburn, and signal upgrades 
(splitting the signal Blocks) at North South Junction & Pukerua Bay.

Public 
Transport 
Infrastructure

23.9
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

2 Wellington Metro - Remutaka 
Tunnel Ventilation System

Installation of an active ventilation system in the Remutaka Tunnel to accommodate 
passenger services on the Wairarapa Line in light of changes to compliance thresholds.

Public 
Transport 
Infrastructure

16.6

3 Wellington Metro - Network 
Capacity Enhancements for 
10min Timetable Step Change

This business case programme of work enables KiwiRail to further develop, plan and 
programme the network infrastructure required to support for each timetable step towards 
that RS4.3 end goal.  The first phase of this would be detailed planning for the next timetable 
step – delivery of RS2.

Public 
Transport 
Infrastructure

369.1

Masterton District Council

24 Masterton North - Connecting 
Communities

This joint NZTA/MDC project seeks funding support for a comprehensive initiative aimed at 
addressing the evolving challenges posed by increased urbanization and rural residential 
development along the northern edge of Masterton. The initial phase involves preparing a 
single-stage business case lite, assessing recommended economic solutions. The project's 
scope includes a detailed analysis of infrastructure requirements, safety measures, and the 
integration of multimodal transport options. The project aims to establish a clear roadmap, 
aligning with strategic transport objectives while addressing the needs of both urban and rural 
communities in our district.

Local Road 
Improvements

7.3

NZTA - Waka Kotahi

5 SH1 Second Mount Victoria 
Tunnel and Basin Reserve 
Upgrade

Package of improvements to improve the efficiency of the state highway around the Basin 
Reserve and to provide a second Mt Victoria Tunnel that will improve local / regional / 
national access and to unlock housing growth.

State Highway 
Improvements

1504.20

5, 8 Wellington Share - Roads of 
National Significance Project 
Development

To fund business case investigations for Roads of National Significance (across RoNS 
activities).

State Highway 
Improvements

21.36

5, 8 Wellington Share - Roads of 
National Significance Property 
Purchase

To fund property requirements for Roads of National Significance (across RoNS activities). State Highway 
Improvements

543.78

8 Petone to Grenada Link Road & 
Cross Valley Link

Petone to Grenada will provide a new connection that will improve local / regional transport 
access, resilience and unlock housing growth between SH2 (near Petone / Lower Hutt) and 
SH1 (near Grenada / Tawa). Cross Valley Link will also provide a new connection to improve 
local transport access, resilience and unlock housing growth between SH2 (near Petone / 
Lower Hutt) and Lower Hutt’s Eastern Hills.

State Highway 
Improvements

198.11
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

11 SH1 Ngauranga Gorge and SH2 
Ngauranga to Dowse/Petone 
Resilience

Improving critical resilience issues along key sections of the SH1 and SH2 Ngauranga Triangle. 
Resilience improvements will benefit PT and active mode infrastructure. Improvements could 
also provide state highway safety benefits.

State Highway 
Improvements

11.89

15 Wellington Share - Value for 
Money Safety Improvements 
Programme

Roll out lower cost, value for money safety improvements on the state highway network, 
including safety retrofits in high-risk corridors and intersections, and the design and delivery 
of speed limit changes focused on areas of high safety concern.  A key focus will be on signs 
and markings, audio tactile pavement markings, intersection speed zones and shoulder 
widening at high-risk locations to improve safety.  NZTA will work in partnership with others, 
including NZ Police, to support the delivery of regional enforcement and behaviour change 
programmes targeted at speed, alcohol and drug impairment, and seat belt use. Increased 
investment in maintenance and renewal activities will improve safety across the network. 

State Highway 
Improvements

10.08

21 SH59 Mackay's to Linden To support the next development phases that may be identified following completion of 
NZTA's 2023 / 2024 strategic review of the future function of SH59 following its decision not to 
revoke SH1 (now SH59).

State Highway 
Improvements

2.40

22 SH2 Masterton South 
Commercial Vehicle Regional 
Safety Centre

More effective detection and enforcement on Masterton South will lead to the benefits of 
improved RUC recovery, reduction in rollover and other crashes, reduced road wear and 
reduction in freight supply chain disruption.

State Highway 
Improvements

7.46

26 Wellington Transport 
Operations Centre Building 
Extension

The design and build of a new WTOC building to allow for the support of critical functions in 
operating the SH network.

State Highway 
Improvements

12.97

Porirua City Council

7 Porirua CBD to Titahi Bay 
Shared Path (New Phases)

Construct a shared cycling and pedestrian pathway, and associated coastal resilience 
improvements along Titahi Bay Road.

Walking 
and Cycling 
Improvements

13.33

14 Access Kenepuru (New Phases) A package of local road, walking and cycling improvements required due to the impact of 
Transmission Gully motorway and significant residential and commercial growth in Kenepuru 
Landing.

Local Road 
Improvements

2.5
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

18 Kāinga Ora East Porirua 
Regeneration Programme - 
Transport

Deliver transport infrastructure improvements as part of the Eastern Porirua Regeneration 
project being undertaken by Kainga Ora and supported by Porirua City Council, NZTA and 
Greater Wellington. The project includes the redesign and reconfiguration of streets to support 
the redevelopment of state houses, town centres, schools and parks while significantly 
increasing the use of active modes and public transport.

Local Road 
Improvements, 
Walking 
and Cycling 
Improvements, 
Public 
Transport 
Infrastructure

31.61

29 Whitford Brown / Papakowhai 
Road Intersection 
Improvements

Upgrade of intersection signals to improve safety and accessibility for pedestrians and cyclists. Local Road 
Improvements

3

Upper Hutt City Council

19 Fergusson Drive Arterial Link 
Improvements

Intersection and other improvements to accommodate growing demand on the main route 
linking Upper Hutt to the state highway and the wider Wellington Region. 

Local Road 
Improvements

12.9

Wellington City Council

4 Harbour Quays Bus Corridor Delivering a transitional Bus Prioritisation Corridor along Harbour Quays to alleviate pressure 
on the Golden Mile

Public 
Transport 
Infrastructure

57.50

4 Eastern Bus Corridor Stage 1 investment enables high-capacity articulated buses and bus prioritisation for the CBD 
to Miramar / Airport, followed by Stage 2 submitted by Greater Wellington Regional Council.

Public 
Transport 
Infrastructure

21.20

4 Wider WCC Bus Network 
Improvements

Deliver bus prioritisation and wider bus network improvements across Wellington City. It will 
also explore the establishment of dedicated bus corridors in areas where we are seeing or 
anticipating significant growth and / or housing development.

Public 
Transport 
Infrastructure

25.40

4 Wellington Central City Walking 
and Cycling Upgrades

Walking and cycling improvements along the Wellington's Central City corridors, coordinated 
with the Wellington Rapid Transit Bus Corridor Programme.

Walking 
and Cycling 
Improvements

17.70

7 Wellington Strategic Bike 
Network - Eastern Package 
(Evans Bay Stage 2 - NIWA to 
Cobham Dr)

Poor cycling uptake, due to the perception that cycling is unsafe and inconvenient, is reducing 
cycling’s contribution to the transport system. Unforgiving infrastructure and poor road user 
behaviour is resulting in significantly higher than average rates of harm to people on bikes.

Walking 
and Cycling 
Improvements

6.59
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Rank Activity Name  Description  Activity Class  Six-year cost  
(2024-30) ($m) 

7 Strategic Bike Network 
Development

The lack of appropriate infrastructure and slow delivery to create a cohesive/complete cycling 
network is reducing the uptake of cycling, negatively affecting carbon reduction and health 
goals and resulting in significantly higher than average rates of harm for people on bikes. The 
programme implements the Pāneke Poneke Bike Network Plan to deliver a strategic citywide 
network of connected bike routes in order to improve safety for people on bikes, increase the 
role of cycling in the transport network, and improve environmental and health outcomes. 

Walking 
and Cycling 
Improvements

34.51

11 Chaytor Street Retaining 
Walls Earthquake Resilience 
Strengthening

Chaytor Street is a major transport route in and out of the city for Karori and Northland. High 
concrete retaining walls are present adjacent to Chaytor Street and these walls also support 
the lower sections of Raroa Crescent and Northland Tunnel Road. Analyses indicate the wall is 
marginally stable under seismic SLS load condition and likely to become unstable under ULS 
load conditions. Considerable damage to most of the wall and entire collapse of sections of 
the wall cannot be discounted.

Local Road 
Improvements

9.10

11 Kelburn Viaduct - Earthquake 
Resilience Strengthening

Seismic strengthening of bridge to comply with the new (2022) National Seismic Hazard 
Model.

Local Road 
Improvements

4.0

11 Grosvenor Terrace Retaining 
Walls - Earthquake Resilience 
Strengthening (RW237 and 
RW243)

Regional integrated road network resilience studies have shown that transport access to and 
within Wellington city will be disrupted by damage to the road network in large earthquake 
and storm events, leading to loss of access. This resilience project involves strengthening 
critical retaining walls identified  along two of the most critical routes for emergency response 
and recovery - the Ngaio Gorge Road and Wadestown Route (Grant Road - Grosvenor Terrace).  
The retaining walls will be strengthened to make them more resilient to large earthquake and 
storm events.

Local Road 
Improvements

5.99

30 Lincolnshire Farm New Road Construction of Lincolnshire Farm collector road from Mark Avenue in the south to Jamaica 
Drive. This new road will connect the suburbs and cater for future urban development in the 
area. The project area is located within the Lincolnshire Farm Development Area and is zoned 
for future residential development. 

Local Road 
Improvements

50.40
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Significant activities in the region by activity class
Table 7: Prioritised significant activities by activity class  (activities appear multiple times where funded across multiple activity classes)

Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

Local road improvements

8 Hutt City Cross Valley 
Connections Hutt City Council

Programme to improve the resilience of the southern Lower Hutt transport network, including 
active mode and public transport improvements, an increase in transport movement options 
at the intersection of Gracefield Road and Wainuiomata Hill Road and a new, more resilient 
multi-modal east-west connection further up the valley from the current Esplanade alignment. 
Further scope refinement may be required if national transport priorities change.

124.46

10 Riverlink Local Road 
Improvements Hutt City Council

Local road improvements for intersections of Ewen and Melling bridges (2 separate phases). 
Central city street improvements and CBD optimisation. Complements SH2 Melling intersection 
improvements funded through the NZ Upgrade programme, which is looking at ways to reduce 
congestion and improve access and safety on SH2 at the Melling and Block Road intersections. 
Cost estimation continues and values may be subject to further increase.

36.16

11 Eastern Hutt Road 
Resilience Work Hutt City Council

Vulnerability to slopes above and below the road is leading to isolation of significant 
communities from essential services. This project focuses on resilience work along the Eastern 
Hutt Road and in the Hutt Valley. 

47.00

11

Chaytor Street 
Retaining Walls 
Earthquake Resilience 
Strengthening

Wellington City 
Council

Chaytor Street is a major transport route in and out of the city for Karori and Northland. High 
concrete retaining walls are present adjacent to Chaytor Street and these walls also support 
the lower sections of Raroa Crescent and Northland Tunnel Road. Analyses indicate the wall is 
marginally stable under seismic SLS load condition and likely to become unstable under ULS 
load conditions. Considerable damage to most of the wall and entire collapse of sections of the 
wall cannot be discounted.

9.10

11
Kelburn Viaduct - 
Earthquake Resilience 
Strengthening

Wellington City 
Council Seismic strengthening of bridge to comply with the new (2022) National Seismic Hazard Model. 4.0

11

Grosvenor Terrace 
Retaining Walls - 
Earthquake Resilience 
Strengthening (RW237 
and RW243)

Wellington City 
Council

Regional integrated road network resilience studies have shown that transport access to and 
within Wellington city will be disrupted by damage to the road network in large earthquake and 
storm events, leading to loss of access. This resilience project involves strengthening critical 
retaining walls identified along two of the most critical routes for emergency response and 
recovery - the Ngaio Gorge Road and Wadestown Route (Grant Road - Grosvenor Terrace).  The 
retaining walls will be strengthened to make them more resilient to large earthquake and storm 
events.

5.99
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

14 Access Kenepuru (New 
Phases)

Porirua City 
Council

A package of local road, walking and cycling improvements required due to the impact of 
Transmission Gully motorway and significant residential and commercial growth in Kenepuru 
Landing.

2.50

18
Kāinga Ora East 
Porirua Regeneration 
Programme - Transport

Porirua City 
Council

Deliver transport infrastructure improvements as part of the Eastern Porirua Regeneration 
project being undertaken by Kainga Ora and supported by Porirua City Council, NZTA and 
Greater Wellington. The project includes the redesign and reconfiguration of streets to support 
the redevelopment of state houses, town centres, schools and parks while significantly 
increasing the use of active modes and public transport.

4.00

19 Fergusson Drive Arterial 
Link Improvements

Upper Hutt City 
Council

Intersection and other improvements to accommodate growing demand on the main route 
linking Upper Hutt to the state highway and the wider Wellington Region. 12.90

20

Paraparaumu 
Metropolitan Centre 
Connections - Kāpiti 
Road to Ihakara Street

Kāpiti Coast 
District Council

There are inadequate transport connections between State Highway 1, Ihakara Street (west), 
Kāpiti Road and Rimu Road, which impedes transport accessibility to the metropolitan centre 
and limits travel choice and economic development. The proposed road will reduce congestion 
and make it more efficient to move in and around the metropolitan centre encouraging more 
people to access key services and commercial activities promoting economic growth and 
increasing productivity. The proposed connection will also unlock a large key greenfield site 
which will enable a significant amount of residential housing and commercial and retail activity 
close to existing public transport networks and complementary activities. This connection 
will provide alternative routes, reduce traffic volumes and will promote mode shift for people 
by improving walking and cycling facilities, and overall safety for vulnerable users. With a 
developer contributing to the cost of the project this represents value for money. 

19.00

24
Masterton North 
- Connecting 
Communities

Masterton District 
Council

This joint NZTA/MDC project seeks funding support for a comprehensive initiative aimed at 
addressing the evolving challenges posed by increased urbanization and rural residential 
development along the northern edge of Masterton. The initial phase involves preparing a 
single-stage business case lite, assessing recommended economic solutions. The project's 
scope includes a detailed analysis of infrastructure requirements, safety measures, and the 
integration of multimodal transport options. The project aims to establish a clear roadmap, 
aligning with strategic transport objectives while addressing the needs of both urban and rural 
communities in our district.

7.30

25 Hutt City Council LED 
Streetlights Upgrade Hutt City Council

Upgrade old sodium streetlight luminaires to LED. This is in targeted areas where the majority 
of streetlights have not been upgraded; other areas will wait until the old lights require 
replacement.

4.00
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

28
Hutt City Transport 
Improvements - Local 
Road Parking Density

Hutt City Council

Development density (especially developments without off-street parking) has increased local 
road on-street parking. A number of these roads need traffic assessments and road layout 
changes. There are currently over 100 streets that need to be assessed.  The layout changes 
include street widening and resulting service relocations, kerb and channel realignments, 
parking bays, turning bays, and loading zones.

12.00

39

Whitford Brown/
Papakowhai 
Intersection 
Improvements

Porirua City 
Council Upgrade of intersection signals to improve safety and accessibility for pedestrians and cyclists. 3.00

30 Lincolnshire Farm New 
Road

Wellington City 
Council

Construction of Lincolnshire Farm collector road from Mark Avenue in the south to Jamaica 
Drive. This new road will connect the suburbs and cater for future urban development in the 
area. The project area is located within the Lincolnshire Farm Development Area and is zoned 
for future residential development. 

50.40

Public transport infrastructure

1 Wellington Metro - 
Overdue Renewals KiwiRail

Address the historic overdue renewals due to the legacy of underinvestment in the Wellington 
network. Renewing all assets within the renewals backlog will ensure no assets in operation are 
past the end of their economic life and delivering this programme will meet the government’s 
commitment under the Metro Rail Operating Model (MROM) of providing a fit for purpose 
network.

332.8

2 Wellington ETCS - Rail 
Network Resignalling KiwiRail

Implementation phases of the committed activity WMUP 5 - Wellington Rail Network 
Resignalling Renewal. This programme replaces Wellington’s mixed signalling and train control 
systems with one that will provide the levels of safety, capacity and resilience required to 
support the growth in passengers and freight. Installation of European Train Control System 
(ETCS) Level 2.

710.4

2

Unlocking Capacity & 
Improving Resilience 
- Infrastructure 
(Substation Upgrade)

Greater Wellington 
Regional Council

Infrastructure network capacity improvements (including sub-stations) on the Wellington Metro 
Railway Network (over the next 4 years) to remove key network constraints, improve peak 
service frequency and capacity and provide a higher quality passenger rail service, cater for 
forecast peak passenger demand through to 2030, and ensure balanced mode share between 
road and rail during peak periods to increase the resilience of the wider transport network

137.2

2
Wellington Metro 
- Strategic Future 
Planning

KiwiRail
Strategic planning for future investment in the Wellington Metro rail network.  Enables KiwiRail 
to complete Programme Business Case work and participate in key planning activities of other 
organisations - ie Regional Growth Framework, etc.

12.0
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

2

Wellington Metro 
- Remaining 
Improvements for RS1 
Timetable

KiwiRail

Remaining network improvements to enhance the resilience of the RS1 timetable, which 
provides a nominal 15-minute service increasing network capacity and level of service to 
passenger and additional network resilience. A number of additional projects have been 
identified that support the delivery of the next step in metro rail timetable RS1.  These include 
increased stabling at Waikanae, upgrades to the junction at Woburn, and signal upgrades 
(splitting the signal Blocks) at North South Junction & Pukerua Bay.

23.9

2
Wellington Metro – 
Remutaka Tunnel 
Ventilation System

KiwiRail Installation of an active ventilation system in the Remutaka Tunnel to accommodate passenger 
services on the Wairarapa Line in light of changes to compliance thresholds. 16.6

3 New Metro Rolling 
Stock

Greater Wellington 
Regional Council

Purchase of 15 x 4 car Electrical Multiple Units (EMUs) to enable higher frequency and capacity 
peak services on the electrified metro Wellington rail network. 76.03

3

Wellington Metro - 
Network Capacity 
Enhancements for 
10min Timetable Step 
Change

KiwiRail

This business case programme of work enables KiwiRail to further develop, plan and 
programme the network infrastructure required to support for each timetable step towards that 
RS4.3 end goal.  The first phase of this would be detailed planning for the next timetable step – 
delivery of RS2.

369.3

4

Wellington Regional 
Rapid Transit Bus 
Corridors Programme – 
Regional Plan

Greater Wellington 
Regional Council

Development of an integrated plan / strategy for rapid transit bus corridors and bus 
prioritisation across the Greater Wellington region. 1.00

4 Harbour Quays Bus 
Corridor

Wellington City 
Council

Delivering a transitional Bus Prioritisation Corridor along Harbour Quays to alleviate pressure 
on the Golden Mile. 57.50

4
Harbour Quays Stage 
2 - Rapid Transit Bus 
Corridor

Greater Wellington 
Regional Council

Harbour Quays Stage 2 leverages the investment from Stage 1 which alleviated pressure on the 
Golden Mile enabling capacity for city wide bus network capacity growth. In Stage 2 we propose 
the construction of a dedicated bi-directional Rapid Transit Bus Corridor from the Railway 
Station to the Hospital / Island Bay.

72.50

4 Eastern Bus Corridor Wellington City 
Council

Stage 1 investment enables high-capacity articulated buses and bus prioritisation for the CBD 
to Miramar / Airport, followed by Stage 2 submitted by Greater Wellington Regional Council. 21.20

4
Eastern Corridor Stage 
2 - Rapid Transit Bus 
Corridor 

Greater Wellington 
Regional Council

Eastern Corridor Stage 2 leverages the investment from Stage 1 which enabled high-capacity 
articulated buses and bus prioritisation for the CBD to Miramar / Airport. In Stage 2 we envision 
the implementation of continuous bus priority from the CBD to Miramar / Airport.

67.50
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

4 Wider WCC Bus 
Network Improvements

Wellington City 
Council

Deliver bus prioritisation and wider bus network improvements across Wellington City. It will 
also explore the establishment of dedicated bus corridors in areas where we are seeing or 
anticipating significant growth and / or housing development.

25.40

4

Prioritised Regional 
Busways Programme 
and Wider Bus Network 
Improvements

Greater Wellington 
Regional Council

The prioritised Regional Busways Programme will deliver bus prioritisation and wider bus 
network improvements across the region. It will also explore the establishment of dedicated 
bus corridors in areas where we are seeing or anticipating significant growth and / or housing 
development.

15.30

4 Golden Mile Bus Stops 
and Shelters

Greater Wellington 
Regional Council

Upgrading infrastructure for all 10 bus stops along the Golden Mile, incorporating 8 new 
shelters, and consolidating stops to ensure faster travel times while accommodating increased 
passenger numbers and projected growth.

11.60

6 National Ticketing 
Solution (NTS)

Greater Wellington 
Regional Council

Wellington Region’s implementation of the National Ticketing Solution, a national public 
transport ticketing and payments system which will operate on multiple modes of transport 
across Aotearoa.

36.86

9 Asset Control - Other 
Depot Opportunities

Greater Wellington 
Regional Council

Identifying and evaluating long-term options for bus depots, with locations dependent on land 
availability and/or opportunities. Greater Wellington ownership would remove the need for 
operators to provide a depot, therefore removing a barrier to entry for operators. 

82.02

9
Asset Control - 
Southern Depot 
Development

Greater Wellington 
Regional Council

Delivering a long-term option for a southern bus depot in Lyall Bay, to replace the earthquake-
prone depot that is reaching end of life in Kilbirnie. 101.53

9 Wellington City Council 
Public Transport Assets 

Greater Wellington 
Regional Council

Purchase of Lambton interchange assets, as controlling strategic public transport assets 
assures continuity of public transport services and customer / operator amenities. 17.14

10
Riverlink Land 
Purchase for Rail 
Station Replacement

Greater Wellington 
Regional Council

Purchase of the land to enable improved transport outcomes as part of the relocation of the 
Melling Station. 1.03

12

Public Transport 
Network Accessibility 
Infrastructure 
Improvements

Greater Wellington 
Regional Council

Delivers accessibility improvements on the public transport network to target routes. 
Improvements include audio announcements on trains to identify which side the exit is on, 
automatic wheelchair ramps on buses, and announcements on arrival at a stop. 

10.35
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

12

Network Wayfinding 
and Accessibility 
Technology 
Programme

Greater Wellington 
Regional Council

As part of Greater Wellington's public transport Accessibility Action Plan Programme, pilot and 
implement new technology aids that can support a better user experience and greater access 
for disabled people using public transport. Possible technologies include digital navigation aids 
at interchanges, using real-time information to view wheelchair space availability on the public 
transport fleet, and integration with third-party accessibility apps.

6.59

13
Wellington CBD Electric 
Vehicle Bus Layover/
Depot

Greater Wellington 
Regional Council

Locate land and build a layover facility for up to 30 buses, including a driver rest facility and an 
EV opportunity charging facility (feasibility and concept design are required). 3.50

13 Johnsonville Transport 
Hub Development

Greater Wellington 
Regional Council

To accommodate the growth in bus passenger demand as well as the extension of existing 
bus routes for certain areas of Johnsonville, proactive measures are required. These include 
ensuring sufficient space for buses to park and rest, along with provisions for electric vehicle 
charging infrastructure. As part of the redevelopment with the land currently owned by Stride, 
building a public transport hub would accommodate this needed space and include layover/
driver break facilities. 

12.15

18
Kāinga Ora East 
Porirua Regeneration 
Programme - Transport

Porirua City 
Council

Deliver transport infrastructure improvements as part of the Eastern Porirua Regeneration 
project being undertaken by Kainga Ora and supported by Porirua City Council, NZTA and 
Greater Wellington. The project includes the redesign and reconfiguration of streets to support 
the redevelopment of state houses, town centres, schools and parks while significantly 
increasing the use of active modes and public transport.

5.20

18 Porirua Bus Hub 
Improvements

Greater Wellington 
Regional Council Improvements to address health and safety, security concerns and accessibility challenges. 7.45

23
Waterloo Station 
Transit Oriented 
Development (TOD)

Greater Wellington 
Regional Council

Replace ageing and unsafe building infrastructure at Waterloo Station with a mixed-use 
transport/commercial Transit Oriented Development. 103.50

27
Smarter Network 
Technology and 
Innovation Programme

Greater Wellington 
Regional Council

Several bespoke technology enhancements for the rail fleet and station, including WiFi 
provision on trains, hardware LED strips at train stations, and full-width signage across 
carriages.

27.69

Public transport services

6 Fares and Ticketing 
Development

Greater Wellington 
Regional Council

Fare options require consultation. Introduction of new revenue protection strategy and new 
offboard service design model as the result of the National Ticketing Solution, as well as 
product developments (including fare product aimed at organizations providing subsidized 
public transport to staff). 

9.10
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

9

Bus and Rail Contract 
Tendering and 
Operating Model 
Changes

Greater Wellington 
Regional Council

Includes the cost for the Project Hihi project team, operating model changes, and the bus 
tendering contracts. Project Hihi includes the development of an asset control strategy that will 
be consulted on during Greater Wellington's Long Term Plan process. Other activities include 
sustainable workforce and network optimisation projects. 

20.80

16
Bus Network Growth to 
Meet Public Transport 
Demand

Greater Wellington 
Regional Council

As the population increases and urban areas grow in size, network growth is required within the 
bus network to meet public transport demand across the Wellington region. Five areas have 
been identified as needing new or additional bus routes to cater for suburb growth and gaps in 
the public transport network.

25.14

17
Wellington Regional 
Hospital Travel Action 
Plan Initiative

Greater Wellington 
Regional Council

A joint project with Te Whatu Ora to change travel behaviour associated with trips to and from 
Wellington Regional Hospital. This will increase public transport and active mode share, and 
improve network throughput (the number of people that can be moved along a particular 
corridor).

0.39

State highway improvements

5
SH1 Second Mount 
Victoria Tunnel and 
Basin Reserve Upgrade

NZTA
Package of improvements to improve the efficiency of the state highway around the Basin 
Reserve and to provide a second Mt Victoria Tunnel that will improve local / regional / national 
access and to unlock housing growth.

1504.20

5, 8

Wellington Share - 
Roads of National 
Significance Project 
Development

NZTA To fund business case investigations for Roads of National Significance (across RoNS activities). 21.36

5, 8

Wellington Share - 
Roads of National 
Significance Property 
Purchase

NZTA To fund property requirements for Roads of National Significance (across RoNS activities). 543.78

8
Petone to Grenada Link 
Road & Cross Valley 
Link

NZTA

Petone to Grenada will provide a new connection that will improve local / regional transport 
access, resilience and unlock housing growth between SH2 (near Petone / Lower Hutt) and SH1 
(near Grenada / Tawa). Cross Valley Link will also provide a new connection to improve local 
transport access, resilience and unlock housing growth between SH2 (near Petone / Lower 
Hutt) and Lower Hutt’s Eastern Hills.

198.11

11

SH1 Ngauranga Gorge 
and SH2 Ngauranga 
to Dowse/Petone 
Resilience

NZTA
Improving critical resilience issues along key sections of the SH1 and SH2 Ngauranga Triangle. 
Resilience improvements will benefit PT and active mode infrastructure. Improvements could 
also provide state highway safety benefits.

11.89
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

15

Wellington Share 
- Value for Money 
Safety Improvements 
Programme

NZTA

Roll out lower cost, value for money safety improvements on the state highway network, 
including safety retrofits in high-risk corridors and intersections, and the design and delivery of 
speed limit changes focused on areas of high safety concern.  A key focus will be on signs and 
markings, audio tactile pavement markings, intersection speed zones and shoulder widening 
at high-risk locations to improve safety.  NZTA will work in partnership with others, including 
NZ Police, to support the delivery of regional enforcement and behaviour change programmes 
targeted at speed, alcohol and drug impairment, and seat belt use. Increased investment in 
maintenance and renewal activities will improve safety across the network. 

10.08

21 SH59 Mackay's to 
Linden NZTA

To support the next development phases that may be identified following completion of NZTA's 
2023 / 2024 strategic review of the future function of SH59 following its decision not to revoke 
SH1 (now SH59).

2.40

22
SH2 Masterton South 
Commercial Vehicle 
Regional Safety Centre

NZTA
More effective detection and enforcement on Masterton South will lead to the benefits of 
improved RUC recovery, reduction in rollover and other crashes, reduced road wear and 
reduction in freight supply chain disruption.

7.46

26
Wellington Transport 
Operations Centre 
Building Extension

NZTA The design and build of a new WTOC building to allow for the support of critical functions in 
operating the SH network. 12.97

Walking and cycling improvements

4
Wellington Central City 
Walking and Cycling 
Upgrades

Wellington City 
Council

Walking and cycling improvements along the Wellington's Central City corridors, coordinated 
with the Wellington Rapid Transit Bus Corridor Programme. 17.70

7

Wellington Strategic 
Bike Network - Eastern 
Package (Evans Bay 
Stage 2 - NIWA to 
Cobham Dr)

Wellington City 
Council

Poor cycling uptake, due to the perception that cycling is unsafe and inconvenient, is reducing 
cycling’s contribution to the transport system. Unforgiving infrastructure and poor road user 
behaviour is resulting in significantly higher than average rates of harm to people on bikes.

6.59

7 Strategic Bike Network 
Development

Wellington City 
Council

The lack of appropriate infrastructure and slow delivery to create a cohesive/complete cycling 
network is reducing the uptake of cycling, negatively affecting carbon reduction and health 
goals and resulting in significantly higher than average rates of harm for people on bikes. The 
programme implements the Pāneke Poneke Bike Network Plan to deliver a strategic citywide 
network of connected bike routes in order to improve safety for people on bikes, increase the 
role of cycling in the transport network, and improve environmental and health outcomes. 

34.51
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Rank Activity Name  Organisation  Description  Six-year cost  
(2024-30) ($m) 

7

Hutt City Cycling 
& Micromobility 
Connectivity 
Assessment

Hutt City Council

This assessment is focused on the identification and development of local cycling and 
micromobility connections which link the core routes with key employment, education and 
transport hubs to encourage more people to cycle and scooter more often. As work on the 
three core cycle/micromobility routes progresses, it is important to work on these connections 
now in order to maximise the investment and promote increased, safe uptake of walking, 
cycling and micromobility in Hutt City.

40.35

7
Porirua CBD to Titahi 
Bay Shared Path (New 
Phases)

Porirua City 
Council

Construct a shared cycling and pedestrian pathway, and associated coastal resilience 
improvements along Titahi Bay Road. 13.33

8 Hutt City Cross Valley 
Connections Hutt City Council

Programme to improve the resilience of the southern Lower Hutt transport network, including 
active mode and public transport improvements, an increase in transport movement options 
at the intersection of Gracefield Road and Wainuiomata Hill Road and a new, more resilient 
multi-modal east-west connection further up the valley from the current Esplanade alignment. 
Further scope refinement may be required if national transport priorities change.

58.35

10 Riverlink Walking & 
Cycling Improvements Hutt City Council

A new cycle and pedestrian bridge between the Lower Hutt CBD and relocated Melling Station. 
Complements SH2 Melling intersection improvements funded through the NZ Upgrade 
programme, which is looking at ways to reduce congestion and improve access and safety on 
SH2 at the Melling and Block Road intersections. Walking and cycling paths along river corridor 
with linkage to new cycling bridge. Cost estimation continues and values may be subject to 
further increase.

57.83

18

Kāinga Ora East 
Porirua Regeneration 
Programme – 
Transport

Porirua City 
Council

Deliver transport infrastructure improvements as part of the Eastern Porirua Regeneration 
project being undertaken by Kainga Ora and supported by Porirua City Council, NZTA and 
Greater Wellington. The project includes the redesign and reconfiguration of streets to support 
the redevelopment of state houses, town centres, schools and parks while significantly 
increasing the use of active modes and public transport.

12.81
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Other activities
Table 8 presents the maintenance and operations, public transport programmes, low-cost, low-risk programmes (activities less than $2 million each), 
road safety promotion and travel demand management programmes, transport planning activities and improvement activities starting from 2027 
onwards.

Table 8: Other activities

Activity Name Cost Funding Notes

2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

Carterton District Council

Cyclone Hale Storm Event 2023 2.00      Local, National Emergency works
Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 5.94 6.24 6.55    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Walking and 
Cycling 0.15 0.25 0.25    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Local Roads 0.63 1.50 1.52    Local, National  
Department of Conservation - Wellington Region
Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 1.04 0.96 1.15 Local, National  

Greater Wellington
Porirua Railway Station Transit Oriented Development 
(TOD)    5.00 5.00 20.00 Local, National Starts in 27/28

Rail Station Improvements / Access Planning     1.00  Local, National Starts in 28/29

Regional Land Transport Planning Management 2024-27 1.57 1.68 1.79    Local, National
Transport 
planning 
activities 

Wellington Transport Analytics Unit 3.24 3.74 3.30    Local, National
Transport 
planning 
activities 

Wellington - Local Transport Models     0.30  Local, National
Transport 
planning 
activities 

Attachment 1 to Report 24.378

Regional Transport Committee 23 July 2024 Order Paper - 7. Approval of the Wellington Regional Land Transport Plan 2021 - 2024 Mid-Term Review

115



87Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review

Activity Name Cost Funding Notes

2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

Road Safety Promotion 2024-27 0.76 0.81 0.86    Local, National  
Public Transport Programme 2024-27 - Public Transport 
Services 265.01 287.80 297.01    Local, National  

Public Transport Programme 2024-27 - Public Transport 
Infrastructure 18.35 19.24 20.87    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Public 
Transport Infrastructure 11.67 18.17 16.78 Local, National  

Low Cost, Low Risk Improvements 2024-27 - Public 
Transport Services 4.17 3.69 2.89    Local, National  

Hutt City Council

Activity Management Plan Review (for NLTP 2027-31)   0.25    Local, National
Transport 
planning 
activities 

Walking and Cycling Strategic Business Case 1.00      Local, National Programme 
business case

Maintenance, Operations, and Renewals 2024-27 30.72 31.76 32.47    Local, National  

Road Safety Promotion 2024-27 0.22 0.22 0.22    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Local Roads 6.1 12.25 11    Local, National  

Kāpiti Coast District Council

Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 13.21 17.01 13.32    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Walking and 
Cycling 0.90 1.85 1.11    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Local Roads 5.90 16.38 19.41    Local, National

Road Safety Promotion 2024-27 0.11 0.11 0.11    Local, National  

KiwiRail

Wellington Metro - Three additional passing loops to 
support increased passenger services 7 10 National Starts in 27/28
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Activity Name Cost Funding Notes

2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

Masterton District Council

Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 14.09 15.86 15.86 Local, National

Low Cost, Low Risk Improvements 2024-27 - Local Roads 0.95 5.51 6.26    Local, National

Road Safety Promotion 2024-27 0.25 0.26 0.29    Local, National

 Joint project 
with Carterton 
and South 
Wairarapa District 
Councils.

New Zealand Transport Agency - NZTA

Maintenance, Operations, and Renewals Programme 
2024-27 76.84 76.87 77.98    National  

Low Cost, Low Risk Improvements 2024-27 - State 
Highway 1.64 1.64 1.64    National  

Low Cost, Low Risk Improvements 2024-27 - Public 
Transport Infrastructure 0.83 0.83 0.83    National  

Low Cost, Low Risk Improvements 2024-27 - Crown 
Resilience Programme 1.11      National  

Low Cost, Low Risk Improvements 2024-27 - Walking and 
Cycling 1.28 1.28 1.28    National  

SH2 Ngauranga to Haywards Optimisation    0.65 0.55 0.11  National Starts in 27/28

Digital Engineering to Improve Road Network 
Information Management 0.36 0.27 0.27 0.3 0.3 0.3 National

Transport 
planning 
activities

Wellington System Plan 0.33 0.87    National
Transport 
planning 
activities

Wellington Share – Data Driven Structure Asset 
Management 0.13 0.02 0.04    National

Transport 
planning 
activities
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Activity Name Cost Funding Notes

2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

Wellington Share Pre-Implementation – NLTP 2027-30 
Bridge Replacements 0.18 0.24 0.18   National

Transport 
planning 
activities

Wellington Share - Environmental Programme Business 
Case 0.05 0.05 0.05    National

Transport 
planning 
activities

SH58 Transmission Gully to SH59 Revocation 1.09      National
Transport 
planning 
activities

Road Safety Promotion 2024-27 0.06 0.06 0.06 National

Porirua City Council

Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 19.85 19.87 19.31    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Local Roads 3.18 3.58 3.28    Local, National  

Road Safety Promotion 2024-27 0.19 0.19 0.20    Local, National  

Activity Management Plan 2024-27 0.20 0.20 0.20    Local, National
Transport 
planning 
activities

Active Transport Plan - Programme Business Case   0.25    Local, National Programme 
business case

Resilience Programme Business Case 0.30 0.15 0.15    Local, National Programme 
business case

Papakowhai to Paremata Access Project 4.0 Local, National Starts in 29/30

CBD to Titahi Bay - Stages 3 and 4 Refresh    0.50   Local, National Starts in 27/28
Parumoana/SH59 Off-Ramp Roundabout Intersection 
Upgrade Local, National Starts in 30/31

Titahi Bay/Hagley Street Intersection Upgrade       Local, National Starts in 30/31
Titahi Bay/Semple Street/Awarua Street Intersection 
Upgrade       Local, National Starts in 30/31

Attachment 1 to Report 24.378

Regional Transport Committee 23 July 2024 Order Paper - 7. Approval of the Wellington Regional Land Transport Plan 2021 - 2024 Mid-Term Review

118



90Ko te Mahere ā-Rohe Waka Whenua o Pōneke 2021: 2024 Arotakenga kaupeka waenga

Activity Name Cost Funding Notes

2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

Warspite/Omapere/Westmeath Street Intersection 
Upgrade       Local, National Starts in 30/31

Whitford Brown/Okowai Intersection Upgrade       Local, National Starts in 31/32

Bluff Road to Raiha Missing Walking & Cycling Link    0.50 1.50 1.50 Local, National Starts in 27/28
South Wairarapa District Council
Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 7.89 8.29 8.70    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Walking and 
Cycling 0.88 0.63 0.63    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Local Roads 1.65 1.99 2.04    Local, National  

Road Safety Promotion 2024-27 TBC TBC TBC Local, National

24/27 SPR Funding 0.69 0.73 0.77 Local, National
Upper Hutt City Council
Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 9.66 10.63 10.93    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Walking and 
Cycling 0.80 0.83 0.87    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Local Roads 4.25 2.28 1.63    Local, National  

Road Safety Promotion 2024-27 0.17 0.18 0.18    Local, National  

Wellington City Council

Activity Management Plan 2024-27 0.15 0.15 0.15     Local, National  
Maintenance, Operations, and Renewals 2024-27 - Local 
Roads 63.43 64.34 64.52    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Walking and 
Cycling 5 3.72 4.12    Local, National  

Low Cost, Low Risk Improvements 2024-27 - Local Roads 16.66 14.89 13.85    Local, National  
Low Cost, Low Risk Improvements 2024-27 – Public 
Transport Infrastructure 0.49 0.84 0.69 Local, National
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Activity Name Cost Funding Notes

2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

Aotea Quay Overbridge - Earthquake Resilience 
Strengthening / Explore Replacement Options 0.26 0.32 Local, National

Road Safety Promotion 2024-27 0.39 0.39 0.39    Local, National  
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Activities with inter-regional significance
Robust inter-regional connections are necessary for businesses to access domestic and international markets. The Wellington Region 
connects with the Manawatū-Whanganui Region and Cook Strait, where ferries provide key road and rail links between the North and 
South Islands. An inter-regionally significant activity is a significant activity (see  Appendix C) that:

• Has implications for connectivity with other regions, or
• Requires cooperation with other regions, or
• Is a nationally significant activity identified in the Government Policy Statement on land transport.

Table 9: Inter-regionally significant activities

Organisation Project Inter-regional significance

NZTA SH1 Second Mount Victoria 
Tunnel and Basin Reserve 
Upgrade

This project has been identified in the Draft GPS 2024 as a Road of National Significance. This package of 
improvements will improve the efficiency of the state highway around the Basin Reserve and provide a second Mt 
Victoria Tunnel that will improve local / regional / national access and to unlock housing growth.

NZTA Petone to Grenada Link Road & 
Cross Valley Link

This project has been identified in the Draft GPS 2024 as a Road of National Significance. Petone to Grenada will 
provide a new connection that will improve local / regional transport access, resilience and unlock housing growth 
between SH2 (near Petone / Lower Hutt) and SH1 (near Grenada / Tawa). Cross Valley Link will also provide a new 
connection to improve local transport access, resilience and unlock housing growth between SH2 (near Petone / 
Lower Hutt) and Lower Hutt’s Eastern Hills.

Greater Wellington, 
Wellington City Council

Wellington Rapid Transit Bus 
Corridors Programme

The Draft GPS 2024 identified, as a significant investment for the Wellington region, the acceleration of North-South, 
East-West and Harbour Quays’ bus corridors to unlock public transport capacity and improve strategic access. 

NZTA SH1 Ōtaki to North of Levin 
(Wellington Northern Corridor)

The upgrade of the Ōtaki to north of Levin road corridor was identified as significant in the Draft GPS 2024, and will 
enable efficient connections between the main freight hubs of Wellington (and the South Island) with areas to the 
north and east, such as Palmerston North and Hawke’s Bay. It will also provide enduring safety improvements to 
promote safer access through the lower North Island. This project is included in Horizons Regional Council’s Regional 
Land Transport Plan 2021.

Greater Wellington National Ticketing Solution This project has important implications for connectivity with other regions through the delivery of a nationally 
consistent electronic ticketing system across New Zealand.

Greater Wellington Lower North Island Rail 
Integrated Mobility

Enable a regular connection to and from Palmerston North and Wellington, and communities along this corridor. This 
service enables alternative travel choice, and the proposal will greatly assist in improving connectivity and access 
between and within the Horizons and Wellington Regions. These transport connections will be required to deliver the 
proposed Wellington Growth Framework objectives, particularly in Kāpiti and Horowhenua. This service is delivered in 
cooperation with Horizons Regional Council.
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10-year forecast
This section provides an updated forecast of anticipated revenue and expenditure for 2024–34. The estimated cost of all the projects in the RLTP from 
2024-34 is $20.9b (including inflation). Table 10 shows the estimated 10-year programme cost by lead organisation.

Table 10: Ten-year forecast by organisation

Organisation 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31 2031/32 2032/33 2033/34

Carterton District Council 6.72 7.99 8.32 7.43 7.43 7.43 7.43 7.43 7.43 7.43

Department of Conservation (Wellington) 8.73 7.89 5.49 6.88 7.36 8.53 4.31 4.07 4.78 5.52

Greater Wellington 644.87 697.66 708.11 805.86 855.76 737.73 775.89 806.07 731.83 716.76

Hutt City Council 96.06 137.92 102.94 42.13 116.45 70.40 73.02 47.06 50.03 53.19

Kāpiti Coast District Council 20.12 35.32 33.97 19.53 21.12 18.95 21.08 22.19 20.56 22.44

KiwiRail 101.7 156.9 166.9 302.2 390.5 354.6 359.0 257.3 197.6 274.7

Masterton District Council 23.74 28.60 28.20 22.28 24.17 24.83 19.88 23.47 23.53 20.11

NZTA (Wellington) 546.36 494.68 545.03 796.37 810.10 838.08 920.82 1041.78 649.73 594.96

Porirua City Council 26.94 31.93 26.84 20.36 26.34 27.69 27.99 29.14 27.28 26.56

South Wairarapa District Council 10.41 10.90 11.37 11.37 11.37 11.37 11.37 11.37 11.37 11.37

Upper Hutt City Council 17.89 17.60 16.95 23.41 19.73 29.74 20.44 36.78 34.41 17.15

Wellington City Council 206.80 191.25 191.31 167.87 138.92 141.83 126.54 132.84 128.22 125.72

Total expenditure and revenue 1710.34 1818.64 1845.43 2225.69 2429.25 2271.18 2367.77 2419.50 1886.77 1875.91
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Significant expenditure funded from other sources
Significant expenditure funded from sources other than the NLTF is any expenditure on an individual transport activity that may originate from:

• An approved organisation

• In-kind donations of goods or services

• Third-party contributions

Table 11 illustrates the significant expenditure from sources other than the NLTF, as required by section 16(3)(e) of the LTMA.

Table 11: Significant expenditure funded from other sources

Activity Description Organisation Start End Cost 
($m)

Source of 
External 
Funding

Note

Asset Control - 
Southern Depot 
Development

Identifying and evaluating long-term options for a 
southern bus depot, to replace the earthquake-prone 
depot that is reaching end of life in Kilbirnie.

Greater 
Wellington

24/25 33/34 138.74 Crown $18.05m contribution from CERF 
Decarbonisation Fund. 

Lower North 
Island Rail 
Integrated 
Mobility

Ageing and inefficient Manawatu and Wairarapa rail 
assets require renewal to improve their carbon footprint, 
the customer experience, safety and resilience

Greater 
Wellington

23/24 29/30 873.9 Horizons 
Regional Council 

Crown (Ministry 
of Transport)

$455.3m Crown contribution to 
LNIRIM.

Bus Driver 
Terms and 
Conditions

A Crown-funded initiative to uplift bus driver wages to 
attract more bus driver and retain existing drivers, which 
contributes to a sustainable workforce.

Greater 
Wellington

23/24 25/26 6.94 Crown Crown funding is capped at 
$30m.

Wellington 
Regional 
Hospital Travel 
Action Plan 
Initiative

A joint project with Health New Zealand-Te Whatu Ora 
to change travel behaviour associated with trips to and 
from Wellington Regional Hospital. This will increase 
public transport and active mode share, and improve 
network throughput (the number of people that can be 
moved along a particular corridor).

Greater 
Wellington

21/22 30/31 TBD Te Whatu Ora Amount of contribution from Te 
Whatu Ora to be confirmed for 
24-27 programme.
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Activity Description Organisation Start End Cost 
($m)

Source of 
External 
Funding

Note

Eastern Bays 
shared path

Development of a safe and connected walking and 
cycling facility for communities along the eastern bays 
between Point Howard and Eastbourne, including 
upgrading of supporting seawalls providing increased 
protection for the road and underground services to the 
effects of climate change. 

Hutt City 
Council

23/24 25/26 79.95 Crown Crown funding is capped at 
$30m.

Paraparaumu 
Metropolitan 
Centre 
Connections 
Implementation

The developer will be financially contributing to 
KCDC's Metropolitan Centre Connections project. The 
project will provide alternative routes, reducing traffic 
congestion in and around the town centre. The reduced 
traffic, combined with the other interventions, will 
reduce congestion and make it more efficient to move 
in and around the metropolitan centre encouraging 
more people to access key services and commercial 
activities promoting economic growth and increasing 
productivity. The proposed connection will also unlock 
a large key greenfield site which will enable a significant 
amount of residential housing and commercial and 
retail activity close to existing public transport networks 
and complementary activities. 

Kāpiti Coast 
District Council

24/25 27/28 5 Developer This project will align with 
developer’s timeline as it is 
located on their land and 
will provide access to their 
development. The developer 
will benefit from the project. The 
estimated cost of the developer 
contribution is $5 million which 
is in addition to the $19 million 
that KCDC will contribute towards 
implementation. 

Wairarapa Rail 
Upgrades

IInfrastructure upgrades to increase capacity and 
support a planned increased frequency of passenger 
services. 

KiwiRail 20/21 25/26 129 Crown

Wellington 
Station Safety

Infrastructure improvements to enable a safe and 
reliable increase in the frequency of train services. 

KiwiRail 20/21 25/26 115 Crown
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Activity Description Organisation Start End Cost 
($m)

Source of 
External 
Funding

Note

Eastern Porirua 
Regeneration 
project

Delivery of transport infrastructure improvements as 
part of the Eastern Porirua Regeneration project being 
undertaken by Kainga Ora and supported by Porirua 
City Council, NZTA and Greater Wellington. The project 
includes the redesign and reconfiguration of streets 
to support the redevelopment of state houses, town 
centres, schools and parks, while significantly increasing 
the use of active modes and public transport.

Porirua City 
Council

21/22 41/42 Approx 
32.0 

(over 
next 10 
years); 

148.0 in 
total

Kāinga Ora The PBC contains a programme 
of work over the next 20 
years including local road 
improvements, walking and 
cycling and public transport.   
This programme has been 
submitted by Porirua City Council 
on behalf of Kāinga Ora.  Note 
Kāinga Ora only have guaranteed 
funding for the next 4-6 years.

NZ Upgrade 
Programme 
SH2 Melling 
Efficiency 
and Safety 
Improvement

SH2 at Melling is a national strategic route in close 
proximity to the Hutt CBD. This section of highway 
presents a significant challenge to the safe and efficient 
operation of SH2 due to conflicting state highway 
and local road traffic movements in a high-speed 
environment. Recent investigations identified potential 
interim at-grade solutions to address safety and 
efficiency issues for all road users on SH2 at Melling, 
while providing compatibility with a long-term grade 
separated solution.

NZTA 20/21 27/28 689.1 New Zealand 
Upgrade 

Programme

NZ Upgrade 
Programme 
SH58 Safety 
Improvements – 
Stage 2

Safety improvements to 6.36km of SH58 between 
Mt Cecil Road and Bradey Road in Pauatahanui. 
Improvements include two new roundabouts, road 
and shoulder widening, curve straightening, increased 
visibility, median and edge safety barriers, and structural 
asphalt pavement.

NZTA 20/21 26/27 101.92 New Zealand 
Upgrade 

Programme

 

NZ Upgrade 
Programme 
Contingency 

NZ Upgrade programme contingency in support of 
NZUP projects.

NZTA 23/24 26/27 433 New Zealand 
Upgrade 

Programme

Te Ara Tupua 
Ngā Ūranga – 
Pito-One

Implementation of a walking and cycling link between 
Wellington and Lower Hutt to deliver a safe, connected 
and attractive route, enabling more people to walk or 
bike and connect with local paths in Wellington and the 
Hutt Valley.

NZTA 20/21 25/26 36.3 (for 
2024-

27)

Crown

Attachment 1 to Report 24.378

Regional Transport Committee 23 July 2024 Order Paper - 7. Approval of the Wellington Regional Land Transport Plan 2021 - 2024 Mid-Term Review

125



97Wellington Regional Land Transport Plan 2021: 2024 Mid-Term Review

Activity Description Organisation Start End Cost 
($m)

Source of 
External 
Funding

Note

Low Cost, 
Low Risk 
Improvements 
2024-27 - Crown 
Resilience 
Programme

Crown allocation for proactive resilience low cost 
low risk activities over four years. To be managed 
and prioritised to target resilience risk and minimise 
community disruption.

NZTA 23/24 24/25 1.11 Crown

Transport 
Choices – 
Wellington 
City Council 
transport 
package

Shovel-ready transitional sub-projects that are part of 
the Paneke Pōneke Bike Network Plan. 

Wellington City 
Council

22/23 24/25 11.01 Crown Committed funding for 24/25 is 
$0.84m. 
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Ko Ngā Tāpiritanga 
Appendices

Appendix 1: Activities for future consideration
Per guidance from New Zealand Transport Agency – Waka Kotahi to Regional Transport Committees released in July 2023, RLTPs are recommended to 
include a table which outlines potential activities that would seek funding outside of the NLTF, and which would be considered by NZTA in the instance 
of new sources of Crown funding arising. Note that any activities in the RLTP programme that do not receive funding from the NLTF will automatically be 
included in the list of Activities for future consideration.

Resilience improvements

Project / Programme Organisation Description Supporting info 
(if applicable)

Drainage resilience Masterton 
District Council

Problem / opportunity Undersized culverts and side drainage systems underperform during severe weather 
events, leading to damage to critical road infrastructure through washouts and dropouts. 
Enhancing drainage resilience will reduce costs and minimize road network restrictions/
closures during extreme weather.

N/A

Location Primary collector roads to identify vulnerable areas experiencing drainage issues.

Strategic context A comprehensive assessment of primary collector roads is necessary to identify drainage 
vulnerabilities. This includes evaluating the condition and capacity of culverts, drains, 
and related infrastructure. A program for replacement and improvement will be designed 
and implemented in Phase 2 to enhance road resilience.

Primary benefits sought 
/ alignment with 
transport outcomes

Enhanced drainage infrastructure will reduce road flooding frequency and any 
impact from future weather events, improving road accessibility and safety for local 
communities and visitors. It will also contribute to the long-term durability and 
sustainability of the road network.

Total activity cost Phase 1 feasibility study $300,000, phase 2 implementation of improvements to 
identified critical areas $2,000,000.

Estimated delivery time 2-4 years 2024-2027 Phase 1, 2026 onwards Phase 2
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Project / Programme Organisation Description Supporting info 
(if applicable)

Coastal retreat / 
strengthening options 

Masterton 
District Council

Problem / opportunity The impacts of climate change on Masterton Coastal roads are increasing the frequency 
and duration of road closures, which are affecting reliable to safe access for all road users

Single stage 
business case

Location The Mataikona Road, 13 km long, mostly gravel road that provides access to three coastal 
settlements, several farming and forestry properties.

Strategic context Critical coastal road projects, identified from single-stage business cases under $2 
million, demand immediate action due to storm surge, sea-level rise, and extreme 
weather events. Prioritizing strengthening sites using local resources and exploring 
managed retreat realignment discussions from 8.9km to 10.3km, involving one 
landowner, will be implemented.

Primary benefits sought 
/ alignment with 
transport outcomes

Reduced Exposure of the Road to the Effects of Climate Change:

Reducing the roads exposure to the impacts of climate change will assist in reducing 
the frequency of road closures. It will also provide the community and local businesses 
certainty around the future of route.

Reduced Frequency and Duration of Unplanned Road Closures:

Improving the resilience of Mataikona Road will reduce ongoing maintenance and 
emergency restoration costs for the Council and minimise the risk of road closures. 
Closure of the road impacts on access for the community and local business, as there is 
no all-weather alternative route, and no alternative route for heavy vehicles.

Total activity cost Projects identified as criterial in SSBC and < $2,000,000

Estimated delivery time Projects can be delivered as funding is available over 1, 2 or 3 NLTP periods.

Roadside tree planting 
for stabilisation 

Masterton 
District Council

Problem / opportunity  Areas near key road corridors are susceptible to landslides. Implementing tree planting 
plans in these areas offers an opportunity to stabilize the slopes and protect road 
infrastructure.

N/A

Location Masterton Castlepoint Rd, Whangaehu Valley Rd, Langdale Road Otahome Rd, Te Ore Ore 
Bideford Rd, Opaki Kaiparoro Rd, Blairlogie Langdale Rd

Strategic context Conducting a feasibility study to high risk areas for roadside tree planting is a proactive 
measure. This study will identify property risks, slopes, and landslide-prone zones 
near key road corridors. Implementation will focus on retiring land where feasible, 
collaborating with landowners, and employing effective planting techniques and 
maintenance to ensure tree growth and stability
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Project / Programme Organisation Description Supporting info 
(if applicable)

Primary benefits sought 
/ alignment with 
transport outcomes

Roadside tree planting will stabilise slopes, reduce soil erosion, protect key roading 
routes from future damage and enhance natural aesthetics. Native trees provide 
additional benefits, such as carbon sequestration, improved air quality, and habitat 
restoration for local wildlife.

Total activity cost Phase 1 Estimated Cost, feasibility study to identify suitable planting plans and broker 
deals with landowners $200,000, Phase 2 implementation of planting plans to priority 
identified areas 1 million 

Estimated delivery time 1-3 years 2024-2027 Phase 1 and 2 

Wellington Cable Car 
Bridge Strengthening

Wellington City 
Council

Problem / opportunity Preliminary seismic assessment in June 2023 has identified 10 high and medium priority 
areas for further detailed seismic assessment and detailed design for strengthening. 
Seismic strengthening of Rawhiti, Salamanca and Talavera bridges

N/A

Location Wellington Cable Car

Strategic context Resilience and investing in the Cable Car infrastructure in a planned and methodical way 
so that the Cable Car can continue to operate and serve Wellington and its visitors for 
another 100 years. Proactively manage insurance renewal. Prevent emergency repairs. 
Demonstrate to visitors and stakeholders that we are investing over time to improve the 
resilience of the Cable Car and to manage and reduce risk.

Primary benefits sought 
/ alignment with 
transport outcomes

4.1 Impact on system vulnerabilities and redundancies

Total activity cost $6.7 million at current estimates

Estimated delivery time Completed by 2028
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Project / Programme Organisation Description Supporting info 
(if applicable)

Wellington Cable Car 
Salamanca Station 
rebuild

Wellington City 
Council

Problem / opportunity New build of Salamanca Station. Relocated to the North side of the track with all 
accessibility issues resolved.

Condition and Structure
• Current station is run down. The structure was designed in 1978 and standards/

expectations for structures and materials have changed significantly since then e.g. 
earthquake resilience and metal fixings (galvanised to stainless steel). 

Accessibility
• The ramps have a slope of 12 degrees, whereas new ramps must have a maximum 

slope of 6 degrees (5 degrees for accessible slopes). There are also requirements for 
intermittent landings.

Building Compliance
• The handrails have been changed sometime in the past, without Building Consent 

and the current handrails do not meet the requirements of the Building Code and 
are different from those in the original consent/design.

Enhance the visitor experience
• A replacement station could be built on the north side of the track, and this would 

enhance the Cable Car visitor experience by providing views from the Cable Car 
across Kelburn Park towards the fountain and Victoria University’s Hunter Building.

N/A

Location Wellington Cable Car

Strategic context As it is the station is currently not accessible to wheelchair users.

Resilience and investing in the Cable Car infrastructure in a planned and methodical way 
so that the Cable Car can continue to operate and serve Wellington and its visitors for 
another 100 years.

Proactively manage insurance renewal. Prevent emergency repairs. Demonstrate to 
visitors and stakeholders that we are investing over time to improve the resilience of the 
Cable Car and to manage and reduce risk

Primary benefits sought 
/ alignment with 
transport outcomes

10.2 Impact on mode choice

4.1 Impact on system vulnerabilities and redundancies

Total activity cost $1.39 million at current estimates

Estimated delivery time Completed by 2026
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Walking and cycling improvements

Project / Programme Organisation Description Supporting info (if applicable)

Masterton 
Cycling Network 
Implementation 

Masterton 
District Council

Problem / 
opportunity

Develop cycle network/ infrastructure across Masterton to link destinations 
(schools, businesses, shops, sports grounds etc.) to increase use of active 
transport and reduce short car journeys

N/A

Location - Route 1 – Ngumutawa Road to Solway

- Route 2 – Upper Plain Road

- Route 3 – Eastern School loop

- Route 4 – Essex Street to CBD

- Route 5 – Train station to CBD

- Route 6 – Gordon Street

- Route 7 – Totara Street

- Route 10 – Kuripuni to Aerodrome

- Route 11 – Cashmere connection

Strategic context Deliver on Masterton’s Cycling network by providing safe, affordable alternate 
transport choices that create healthy, independent and more equitable 
communities across all ages and abilities.  Cycling network development 
aligned with Action 29 of Masterton District Council’s Climate Action Plan.  

Primary 
benefits sought 
/ alignment 
with transport 
outcomes

- Increased active transport usage (number of cycleway/path users)

- Reduction in vehicle use for short journeys

-  Accessibility of key destination using active modes (destinations accessible 
via safe active transport links)

- Improve safety (or perceptions of safety) for vulnerable cyclists travelling to 
destinations on bikes

Total activity cost $2-20 Million dependent on number of routes selected

Estimated 
delivery time

1-2 years dependent on number of routes selected and level of support from 
Waka Kotahi
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Project / Programme Organisation Description Supporting info (if applicable)

Citywide Active 
Transport Network

Upper Hutt City 
Council

Problem / 
opportunity

Upper Hutt does not have an active transport network that has sufficient 
coverage of the city.  Highly car dependent areas have few alternatives to 
private vehicle use.  Pedestrians and cyclists must interact with high traffic 
volumes and heavy vehicle movements, particularly with severances caused 
by SH2, reducing likelihood of alternative transport mode acceptance due 
to perceived decreased safety and unattractive journey options.  There 
are no separated cycleways yet, with heavy reliance on shared pathways 
that are not yet fully integrated into a wider network that provides suitable 
coverage to enables accessible or inclusive connectivity.  The flat nature of 
the valley floor, existing shared pathways, and established attractions such 
as the Remutaka Rail Trail provide an ideal foundation on which to build 
an inclusive active transport network.  A comprehensive active transport 
network would enable tangible progress toward VKT reduction and improve 
wellbeing and liveability in line with the Transport Outcomes Framework.

Upper Hutt does not have an 
active transport network that has 
sufficient coverage of the city.  
Highly car dependent areas have 
few alternatives to private vehicle 
use.  Pedestrians and cyclists must 
interact with high traffic volumes 
and heavy vehicle movements, 
particularly with severances 
caused by SH2, reducing likelihood 
of alternative transport mode 
acceptance due to perceived 
decreased safety and unattractive 
journey options.  There are no 
separated cycleways yet, with 
heavy reliance on shared pathways 
that are not yet fully integrated 
into a wider network that provides 
suitable coverage to enable 
accessible or inclusive connectivity.  
The flat nature of the valley floor, 
existing shared pathways, and 
established attractions such as 
the Remutaka Rail Trail provide 
an ideal foundation on which to 
build an inclusive active transport 
network.  A comprehensive active 
transport network would enable 
tangible progress toward emissions 
reduction and improve wellbeing 
and liveability in line with the 
Transport Outcomes Framework.

Location - Upper Hutt – Citywide

Strategic context A comprehensive active transport network is aligned to the strategic priorities 
of both central and local government.  With climate change, emissions 
reduction and resilience being at the forefront of strategic planning, this 
project is fully aligned with the strategic imperatives set nationally, regionally, 
and locally.  The active transport network forms a key component of Upper 
Hutt’s integrated transport strategy..

Primary 
benefits sought 
/ alignment 
with transport 
outcomes

- Healthy and safe people – active transport has significant health benefits, 
including reduced spending on health issues and diseases associated 
with inactivity, and less pressure on the health system, both locally and 
nationally.  A comprehensive and safe network would help protect people in 
Upper Hutt from transport-related injuries, making active travel an attractive 
option. According to the Health and air pollution in New Zealand 2016 study 
(HAPINZ 3.0), anthropogenic air pollution from motor vehicles likely caused 
20 premature deaths in Upper Hutt in 2016, as well as approximately 63 
hospitalisations. The social costs to Upper Hutt in 2016 from air pollution 
caused by motor vehicles was calculated to be $93 million.  

-  Environmental sustainability – a comprehensive active transport network 
would be critical towards transitioning towards net zero carbon emissions 
and VKT reduction. Additionally, a citywide comprehensive network would 
have benefits to improved air quality and provide greater access to Te Awa 
Kairangi / Hutt River and other open spaces, parks, and reserves.
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Project / Programme Organisation Description Supporting info (if applicable)

Primary benefits 
sought / alignment 
with transport 
outcomes 
(continued)

-  Inclusive access – an active transport network would enable improved 
accessibility and connectivity, healthier lifestyles and psychosocial wellbeing, 
elevated social cohesion through an increased sense of community, and 
greater enabling of all people to participate in society, particularly for those 
who are not able or choose not to drive.  Developments such as the New 
Zealand Campus of Innovation and Sport, and the Blue Mountains Campus in 
Wallaceville are important employment areas that should be included in the 
development of an active transport network.  Linking educational facilities 
into the active transport network would enable more inclusive access for 
children and young persons.  Integrated planning would ensure the active 
transport network would be designed to improve access to Public Transport 
options as well as provide improved connectivity for both rural and urban 
areas, supporting thriving and resilient communities.

-  Economic prosperity - the stimulation of economic activity in commercial 
areas, and lower living costs for households, especially when compared 
to the higher costs involved in private vehicle ownership. Additionally, a 
journey taken by an active transport mode assists to reduce the volume of 
private vehicles utilising road space, resulting in reduced congestion, and 
improving the overall efficiency of the existing road network. Well-designed 
active transport networks and routes can themselves become destinations, 
such as is the case with the Remutaka Cycle Trail, stimulating the economy 
through tourism, and enabling economic opportunities based around the 
added amenity values. The active transport network would seek to improve 
connectivity to neighbourhood centres and the Upper Hutt City Centre.

-  Resilience and security – A comprehensive active transport network would 
implement disaster risk reduction by building transport network resilience 
through increased connectivity and network redundancy.  An example 
of this was during the Bridge Road subsidence in 2015, where an active 
transport route provided critical connectivity to an isolated community of 
70 households until such time as a temporary road could be constructed.  
A comprehensive citywide active transport network would improve safety 
and security, reduce vulnerability and exposure, facilitate rapid responses 
to emergencies, help to withstand natural and anthropogenic hazards, and 
enable faster recovery from disasters.

Total activity cost $69 million

Estimated delivery 
time

4 years
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Project / Programme Organisation Description Supporting info (if applicable)

Maru – Streets for 
People

Hutt City 
Council

Problem / 
opportunity

Roading design work for pedestrian access, safety and amenity is undertaken 
by engagement after significant technical design work has already been 
expended. 
Streets for people tests solutions in the real world with community in an 
iterative approach, so Designs can be refined to work better before investing in 
permanent infrastructure.

N/A

Location Wainuiomata

Strategic context Maru| Streets for People – Wainuiomata Schools Connections is a local project 
that aims to make it feel safer and more inviting for residents to walk, skate, 
scooter or bike to school, work and the town centre, and to spend time in 
public spaces.  

This fits with the Councils Integrated Transport Strategy goals: 
• Connected and safe travel network that makes it more attractive for 

people to cycle, walk or use the bus 

• Create people-focussed, liveable streets around key hubs and local centres 

Encouraging people to rethink how and when they travel

Primary benefits 
sought / alignment 
with transport 
outcomes

Encouraging more Active mode travel
Accessibility improvements for elderly, young people and parents focussing on 
footpaths and crossing points.  
Pedestrian safety as people encouraged to driving more slowly and mindfully , 
especially around higher volume pedestrian areas.

Total activity cost $2,000,000

Estimated delivery 
time

As it is an iterative process, engage, deliver, evaluate it will have periods of 
activity then evaluation, so programme likely to run over 3-year NLTP period 
2024-2027.
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Safety improvements

Project / Programme Organisation Description Supporting info (if applicable)

Waterfront Safety 
Enhancements

Wellington City 
Council

Problem / 
opportunity

Wellington’s waterfront currently does not meet the 2020 NZS lighting 
standards for a public place of high significance on a waterfront.

Public safety on the waterfront has become an area of public interest 
following recent tragic fatalities where people have entered the water, one of 
these events is subject to a coroner’s inquest that will be held in early 2024.

WCC officers are working with industry experts to review all areas of the 
waterfront and evaluate the adequacy of the edge safety measures in place. 
This work will include making recommendations on new design features 
such as balustrades, seating and other second-chance barriers, including 
integrating new lighting.

Reports have made recommendations for improvements to lighting and 
edge protection that require implementation to ensure that the Waterfront is 
as safe as practicable.  Due to recent events, and an ongoing coronial inquiry, 
it is vital to install suitable solutions without delay and work proactively as 
custodians of this important public space.

It has been recommended that the waterfront is lit to the 2020 NZS lighting 
rating of PP1 and PA1.  This will help achieve a safe and vibrant public space 
to match the significance and importance of Wellington’s Waterfront.

N/A

Location Wellington’s Waterfront (ALL)
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Project / Programme Organisation Description Supporting info (if applicable)

Strategic context The Waterfront Safety Enhancement project involves improving safety at the 
wharf’s edge by designing and installing fencing and second chance barrier 
protection, including the installation of new lighting. 

The proposed safety enhancements will improve safety for waterfront users 
by providing better visibility and edge safety for pedestrians and cyclists.  
This is important for the city’s goal of becoming a more sustainable and 
liveable city as well as encouraging transport mode shift.

The waterfront’s promenades are used to commute from one end of the city 
into the CBD and railway station.  With the city’s population projected to 
grow by 50,000 by 2050, it is important that WCC provides a safe environment 
for people to enjoy.  In conjunction with edge safety enhancements, lighting 
plays a big role in the overall safety of a public space as good lighting helps 
identify people, the wharf’s edge, public walkways, paths, and stairs.

Wellington waterfront’s lighting network needs substantial renewals and 
upgrades to meet the new public lighting standards AS/NZS 1158.3.1.2020. 
By meeting the standard, Council will be able to meet a number of 
Waterfront principles within the Waterfront Framework, including providing a 
space that is designed with safety and security in mind.

External lighting engineers have assessed the existing lighting network 
against the 2020 lighting standard and have made comprehensive 
recommendations. This project will ensure that the waterfront’s lighting 
network meets the required standard for public amenity and public safety on 
the waterfront. 

Primary benefits 
sought / alignment 
with transport 
outcomes

Impact on social cost and incidents of crashes
2.1 Impact on perceptions of safety and security
10.2 Impact on mode choice
11.2 Impact on landscape
11.3 Impact on townscape
12.1 Impact on Te Ao Maori

Total activity cost $7 million at current estimates

Estimated delivery 
time

Completed by 2026
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Transport planning activities

Project / Programme Organisation Description Supporting info (if applicable)

Wellington Transport 
Alignment Project 

Greater 
Wellington 
Regional 
Council

Problem / 
opportunity

The Greater Wellington Region faces a significant investment across all modes 
if it is to deliver an integrated transport network that supports the RLTP 
vision of a safe connected region and the 30-year strategic objectives around 
access to good travel choice, integration with urban form, safety, minimising 
environmental impacts and resilience.

Key investment areas include Rail, the East-West corridor (Petone to Grenada), 
Cross Valley Connections, Basin Reserve and Mt Victoria tunnel upgrades, 
and Golden Mile upgrades. This is on top of completing the cycleway 
networks to encourage mode shift, delayed maintenance across all modes, 
and investment in the non-bus aspects of PT.  This would represent at least a 
doubling of the current levels of transport spending in the region.

The region does not currently have an agreed view of what its network should 
look like on which to base planning and investment.  If the region is to realise 
its vision, development of that vision and agreement between the approved 
organisations in the region and central government policy and funding 
agencies is required 

Rail PBC

Wellington RLTP

Wellington Regional Emissions 
Reduction Plan

MoT

Location Greater Wellington Region including Horowhenua District.

Strategic context The region’s population is expected to increase by up to 200,000 people over 
the next 30 years.  At the same time, the region’s transport network is being 
asked to aggressively reduce carbon emissions, road safety outcomes remain 
stubbornly unchanged after nearly six years of Road to Zero and deferred 
maintenance threatens to reduce levels of service.  

Primary 
benefits sought 
/ alignment 
with transport 
outcomes

An agreed strategic view of the region’s future transport network between local 
and central government partners and an agreed investment pathway.

The project would bring together central government and AOs in the region 
to strategically align transport objectives and investment priorities for the 
Wellington Region.  An important part of the work would be to agree the ten-
year investment package that guides the Wellington Regional Land Transport 
Plan and the National Land Transport Programme..

Total activity cost $500,000

Estimated 
delivery time

Over two years
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Project / Programme Organisation Description Supporting info (if applicable)

Lower North Island Freight 
Strategy

Greater 
Wellington 
Regional 
Council

Horizons 
Regional 
Council

Taranaki 
Regional 
Council

Hawkes Bay 
Regional 
Council

Problem / 
opportunity

Freight is the unaddressed component of the Wellington RLTP.  Road freight 
is the fastest growing contributor of transport greenhouse gases.  Heavy road 
freight also generates significantly greater wear and tear on roading with some 
freight streams causing significantly degraded amenity on roads not designed 
to handle the volume of weight of heavy trucks.  Within the Wellington 
Region there is also heavy contention for space between people and freight 
on the SH1, SH2 and SH59 corridors, driven by CentrePort’s role as a both 
an import/export port and the northern terminal of the Cook Strait Ferry 
terminals.  Within the region, industry relies on close access to the port to 
remain competitive.  Across the four regional councils suggested for inclusion 
into the strategy, there are three working export ports connected by viable rail 
connections which provide opportunities for better use of available transport 
assets and resource.  However, the nature of the problem/opportunity is not 
as well understood as it should be.

National Freight and Supply 
Chain Strategy and supporting 
documentation.

Wellington Regional Land 
Transport Plan 2021

Location GWRC, Horizons, Taranaki Region, Hawkes Bay Region

Strategic context Freight by nature is both inter-regional and local in nature with the national 
freight network connecting regions for local distribution.  Government has 
signalled through its GPSs (2021 and draft 2024) that rail and coastal shipping 
have a greater role to play in the country’s freight network.  Government also 
recently released the National Freight and Supply Strategy which provides a 
useful context in which to build a shared view of the opportunity across the 
Lower North Island, the role of local government through the RLTP processes 
to identify a preferred pathway and identify investment priorities.  

Primary 
benefits sought 
/ alignment 
with transport 
outcomes

A Lower North Island Freight Strategy would identify shared regional transport 
objectives across the lower North Island, an agreed policy about how freight 
is moved across and within the region including the role of central and local 
government, and agreed investment priorities.

The strategy should enable progress under Focus Area 3 of the MoT’s response 
to climate change to be made, while ensuring freight is a key enabler for 
economic growth.

Total activity cost TBC

Estimated 
delivery time

TBC
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For more information, please contact Greater Wellington:

Wellington office

PO Box 11646 
Manners St 
Wellington 6142 
T 04 384 5708 
F 04 385 6960

Masterton office

PO Box 41 
Masterton 5840 
T 06 378 2484 
F 06 378 2146

www.gw.govt.nz
info@gw.govt.nz

 Facebook

2024 
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